

Testing MN Management - Task #8344

MNDeployment # 8294 (New): Test Node 2

Story # 8343 (New): Planning

MN Communications

2018-02-08 15:28 - Monica Ihli

Status:	New	Start date:	2018-02-08
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
<ul style="list-style-type: none">• Complete MNDeployment ticket properties fields• Upload MN logo to GitHub (https://github.com/DataONEorg/member-node-info/tree/master/production/graphics) & add link to "Logo URL"• Add POCs to mnforum Google Group• Send MN communication channels to MN (https://redmine.dataone.org/projects/mns/wiki/MN_communication_channels)• Business requirements confirmed:<ul style="list-style-type: none">◦ legal?◦ licensing?◦ data sharing restrictions / privacy concerns?			

History

#1 - 2018-02-09 19:37 - Amy Forrester

- Description updated

#2 - 2018-02-09 19:38 - Amy Forrester

made slight text edit to Slack bullet

#3 - 2018-02-22 19:47 - Amy Forrester

- Description updated