

Testing MN Management - Task #8353

MNDeployment # 8294 (New): Test Node 2

Story # 8352 (New): Move to Production

Implement in Production

2018-02-08 15:28 - Monica Ihli

<b>Status:</b>	New	<b>Start date:</b>	2018-02-08
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b> <p>Ensure that the production version of the MN is ready. This is either a new instance with production content, or the test instance that has been completely cleaned (content and logs).</p> <ul style="list-style-type: none"><li>• ! Disable Sync if re-using test software !</li><li>• Software Configurations / Node Document / System Metadata checks:<ul style="list-style-type: none"><li>◦ URI in node software config shows production version</li><li>◦ If applicable, adapter metadata reflects production URI too.</li><li>◦ System metadata reflects production URI</li><li>◦ Target CN is production hostname.</li></ul></li><li>• Register Contact Subject identity in production version of DataONE LDAP w/ Sign in Link at <a href="https://search.dataone.org">https://search.dataone.org</a></li><li>• D1 admin approves contact subject in production LDAP.</li><li>• Request production certificates with prod version of URI and download w/ NCEAS uid. Install.</li></ul>			

History

#1 - 2018-02-08 15:29 - Monica Ihli

- Description updated