

Testing MN Management - Task #8356

MNDeployment # 8294 (New): Test Node 2

Story # 8352 (New): Move to Production

Formal Announcement

2018-02-08 15:28 - Monica Ihli

Status:	New	Start date:	2018-02-08
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description <ul style="list-style-type: none">• Verify MN appears as current in MN Dashboard and Search UI (https://www.dataone.org/current-member-nodes)• Verify DataONE logo / link appears on MN page (repeat every year) https://www.dataone.org/public_relations#logos• Prepare and make news announcement - Coordinate with MN for any announcements they wish to do from their perspective.• Change the node's main MNDeployment ticket to Operational status. {checklist} * Draft news item for public release + MN approval of PR. (https://drive.google.com/drive/folders/0B18azCDdsZfyYIFqTlhSTWFLYUU?usp=sharing) * MN social media handles			

History

#1 - 2018-02-22 20:05 - Amy Forrester

- Description updated

#2 - 2018-02-23 19:06 - Amy Forrester

- Description updated