

## Member Nodes - Story #8358

MNDeployment # 8254 (Planning): ABDS - Arctic Biodiversity Data Service (CAFF)

### Discovery & Planning (CAFF)

2018-02-12 16:25 - Amy Forrester

<b>Status:</b> In Progress	<b>Start date:</b> 2018-02-12
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Amy Forrester	<b>% Done:</b> 30%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	
<b>Story Points:</b>	
<b>Description</b> Discovery is about establishing contact and building a relationship with a potential new member node. In this phase, it is determined if DataONE and the repository are a good fit for one another and if the repository generally meets the requirements of DataONE member nodes. Broad discussions of deployment options may be reviewed as well. This story is complete when a determination is made to either proceed with planning a new deployment, or that joining DataONE is not an option for the repository at this time.	
<b>Subtasks:</b>	
Task # 8359: Initial Communications	<b>Closed</b>
Task # 8360: Feasibility Assessment	<b>Closed</b>
Task # 8523: CAFF: Technical Requirements & Design Planning	<b>In Progress</b>
Task # 8531: Training & education	<b>New</b>

### History

#### #1 - 2018-02-12 16:30 - Amy Forrester

- Description updated
- Subject changed from Potential MN Discovery (CAFF) to Discovery (CAFF)

#### #2 - 2018-02-12 16:47 - Amy Forrester

- % Done changed from 0 to 30
- Status changed from New to In Progress

#### #3 - 2018-02-19 18:41 - Amy Forrester

2/21/2018: Meeting Call  
[https://epad.dataone.org/pad/p/CAFF\\_and\\_DataONE](https://epad.dataone.org/pad/p/CAFF_and_DataONE)

#### #4 - 2018-04-06 14:56 - Amy Forrester

- Subject changed from Discovery (CAFF) to Discovery & Planning CAFF)

#### #5 - 2018-04-06 14:56 - Amy Forrester

- Subject changed from Discovery & Planning CAFF) to Discovery & Planning (CAFF)