

Member Nodes - Task #8476

MNDeployment # 8186 (Operational): ESS-DIVE, including CDIAC

Story # 8475 (Closed): ESSDIVE: Planning

ESSDIVE: MN Communications

2018-03-05 15:01 - Amy Forrester

Status:	Closed	Start date:	2018-03-05
Priority:	Normal	Due date:	
Assignee:	Amy Forrester	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
<ul style="list-style-type: none">• Complete MNDeployment ticket properties fields• MN POCs added to mnforum Google Group• Send MN communication channels to MN (https://redmine.dataone.org/projects/mns/wiki/MN_communication_channels)• Business requirements confirmed:<ul style="list-style-type: none">◦ legal?◦ licensing?◦ data sharing restrictions / privacy concerns?			

History

#1 - 2018-03-05 15:19 - Amy Forrester

- Description updated

#2 - 2018-03-05 17:29 - Amy Forrester

3/5/18: from Matt

While they haven't gotten any of the dataone docs, I know they don't want to deal with any of it yet. Right now they are focused on a production release of their repository, and don't want distractions.

**Matt will inform when it's time to jump in

#3 - 2018-05-10 20:13 - Amy Forrester

- % Done changed from 0 to 100

- Assignee set to Amy Forrester

- Status changed from New to Closed