

## Member Nodes - Story #8479

MNDeployment # 8186 (Operational): ESS-DIVE, including CDIAC

### ESSDIVE: Testing & Development

2018-03-05 15:14 - Amy Forrester

<b>Status:</b> Closed	<b>Start date:</b> 2018-03-05
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Chris Jones	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	
<b>Story Points:</b>	
<b>Description</b>	
Install or develop a functional member node to be registered to a non-production environment.	
<b>Subtasks:</b>	
Task # 8480: ESSDIVE: MN Communications	<b>Closed</b>
Task # 8481: ESSDIVE: Develop or Implement MN Software	<b>Closed</b>
Task # 8482: ESSDIVE: Test Registration	<b>Closed</b>
Task # 8483: ESSDIVE: Display as Upcoming	<b>Closed</b>

### History

#### #1 - 2018-05-10 20:10 - Amy Forrester

- Assignee set to Chris Jones

5/10/18: {Matt}- chris and I just had our weekly call with ESS DIVE and are setting up the testing schedule for becoming a MN --he and Jing will handle the technical part; should be straightforward because they already have a well-configured metacat node in place

#### #2 - 2018-08-07 17:27 - Amy Forrester

- % Done changed from 0 to 100

- Status changed from New to Closed