

Member Nodes - Story #8479

MNDeployment # 8186 (Operational): ESS-DIVE, including CDIAC

ESSDIVE: Testing & Development

2018-03-05 15:14 - Amy Forrester

Status:	Closed	Start date:	2018-03-05
Priority:	Normal	Due date:	
Assignee:	Chris Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
Install or develop a functional member node to be registered to a non-production environment.			
Subtasks:			
Task # 8480: ESSDIVE: MN Communications			Closed
Task # 8481: ESSDIVE: Develop or Implement MN Software			Closed
Task # 8482: ESSDIVE: Test Registration			Closed
Task # 8483: ESSDIVE: Display as Upcoming			Closed

History

#1 - 2018-05-10 20:10 - Amy Forrester

- Assignee set to Chris Jones

5/10/18: {Matt}- chris and I just had our weekly call with ESS DIVE and are setting up the testing schedule for becoming a MN --he and Jing will handle the technical part; should be straightforward because they already have a well-configured metacat node in place

#2 - 2018-08-07 17:27 - Amy Forrester

- % Done changed from 0 to 100

- Status changed from New to Closed