

Testing MN Management - Task #8516

MNDeployment # 8461 (New): MEOW - Monitoring Ecosystems & Oceans in Wales

Story # 8515 (New): meow: Move to Production

meow: Implement in Production

2018-03-22 20:45 - Amy Forrester

| | | | |
|---|--------|------------------------|------------|
| Status: | New | Start date: | 2018-03-22 |
| Priority: | Normal | Due date: | |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | | |
| Story Points: | | | |
| Description <p>Ensure that the production version of the MN is ready. This is either a new instance with production content, or the test instance that has been completely cleaned (content and logs).</p> <ul style="list-style-type: none">• ! Disable Sync if re-using test software !• Software Configurations / Node Document / System Metadata checks:<ul style="list-style-type: none">◦ URI in node software config shows production version◦ If applicable, adapter metadata reflects production URI too.◦ System metadata reflects production URI◦ Target CN is production hostname.• Register Contact Subject identity in production version of DataONE LDAP w/ Sign in Link at https://search.dataone.org• D1 admin approves contact subject in production LDAP.• Request production certificates with prod version of URI and download w/ NCEAS uid. Install. | | | |