

Testing MN Management - Task #8519

MNDeployment # 8461 (New): MEOW - Monitoring Ecosystems & Oceans in Wales

Story # 8515 (New): meow: Move to Production

meow: Formal Announcement

2018-03-22 20:45 - Amy Forrester

Status:	New	Start date:	2018-03-22
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description <ul style="list-style-type: none">• Verify MN appears as current in MN Dashboard and Search UI (https://www.dataone.org/current-member-nodes)• Verify DataONE logo / link appears on MN page. (Repeat every year.)• Prepare and make news announcement - Coordinate with MN for any announcements they wish to do from their perspective.• Change the node's main MNDeployment ticket to Operational status. {checklist} <ul style="list-style-type: none">• Draft news item for public release + MN approval of PR. (https://drive.google.com/drive/folders/0B18azCDdsZfyYIFqTlhSTWFLYUU?usp=sharing)• MN social media handles			