

Member Nodes - Task #8522

MNDeployment # 8254 (Planning): ABDS - Arctic Biodiversity Data Service (CAFF)

Story # 8521 (New): CAFF: Testing & Development

CAFF: MN Communications

2018-03-26 15:07 - Amy Forrester

Status:	In Progress	Start date:	2018-03-26
Priority:	Normal	Due date:	
Assignee:	Amy Forrester	% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
<ul style="list-style-type: none">• MN logo to GitHub (https://github.com/DataONEorg/member-node-info/tree/master/production/graphics)• Completed MN Description document to Google Drive (https://drive.google.com/open?id=0B18azCDdsZfyUII1WTBMMUICckk)• Send MN communication channels to MN (https://redmine.dataone.org/projects/mns/wiki/MN_communication_channels)• Business requirements confirmed:<ul style="list-style-type: none">◦ legal?◦ licensing?◦ data sharing restrictions / privacy concerns?			

History

#1 - 2018-03-26 15:12 - Amy Forrester

- % Done changed from 0 to 30
- Assignee set to Amy Forrester
- Status changed from New to In Progress
- Description updated

#2 - 2018-04-05 15:56 - Amy Forrester

MN Description Document: https://docs.google.com/document/d/1IXLqRBIT_xRC_snvHTxabOaNE0wFfjzvjNiwGI5TjU/edit

#3 - 2018-04-11 14:48 - Amy Forrester

4/11/18: email Tom about high res logo file
* still need NodeID decision

received logo