

Member Nodes - Task #8523

MNDeployment # 8254 (Planning): ABDS - Arctic Biodiversity Data Service (CAFF)

Story # 8358 (In Progress): Discovery & Planning (CAFF)

CAFF: Technical Requirements & Design Planning

2018-03-26 15:07 - Amy Forrester

Status:	In Progress	Start date:	2018-04-06
Priority:	Normal	Due date:	
Assignee:	Amy Forrester	% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description <ul style="list-style-type: none">• Confirm chosen deployment path.• Communicate knowledge of technical requirements for selected deployment. These can include:<ul style="list-style-type: none">◦ SSL certificate.◦ FQDN.◦ Apache web server with Python 2.7 or Java (depending on stack).• Confirm metadata format. Communicate expectations for metadata quality.• Specify in advance whether a separate test installation will be maintained in parallel with production. This is important for planning the deployment. A separate test will need distinct subdomain and SSL cert if not using wildcard. <p>Meet to present potential Member Node with Plan and confirm mutual acceptance ABDS Work Plan Google Doc</p> <p>Approval of Plan = Change Status > Testing</p>			
Subtasks:			
Task # 8531: Training & education			New

History

- #1 - 2018-04-06 14:57 - Amy Forrester
 - Parent task changed from #8521 to #8358
- #2 - 2018-04-06 15:01 - Amy Forrester
 - Description updated
 - Subject changed from CAFF: Technical Requirements to CAFF: Technical Requirements & Design Planning
- #3 - 2018-04-06 15:13 - Amy Forrester
 - Description updated
- #4 - 2018-04-06 15:42 - Amy Forrester
 - Description updated
- #5 - 2018-04-06 17:22 - Amy Forrester

Design Plan Working Google Doc:
https://docs.google.com/document/d/1nmn_hwHGkG6fpUO4BaiLNHNGJtGe_RKP1eVyf0tknYo/edit?usp=sharing

#6 - 2018-04-11 14:41 - Amy Forrester

- % Done changed from 0 to 30
- Assignee set to Amy Forrester
- Status changed from New to In Progress

4/6/18: Action items needed from Tom Barry to develop plan

- NodeID acronym
- which services are enabled in the Geonet server?
- Identifiers - change with edits or at all over time
 - double identifiers

NOTE: Tom out of office May-June

#7 - 2018-04-18 17:48 - Amy Forrester

4/18/18: follow-up with Tom re: Action item completion so we can provide a tentative game plan for what to do when he gets back in 2 months

#8 - 2018-04-30 15:25 - Amy Forrester

4/30/18: No response from Tom since early April...back-burner until after June

#9 - 2018-05-02 20:10 - Amy Forrester

5/2/18: Responses:

1. Resolve your MN name/ID: **ABDS - Arctic Biodiversity Data Service**
 2. confirm with data manager if metadata changes result in a new identifier or just data changes **Just data changes**
 3. confirm what machine readable services might be available through which we can access their information in machine readable format **WMS**
- need specific metadata endpoint and any required authentication

#10 - 2018-06-14 14:21 - Amy Forrester

- Description updated