

Member Nodes - Task #8635

MNDeployment # 2564 (Deprecated): ORNL DAAC
Story # 8634 (New): DAAC: Testing & Development

DAAC: Develop or Implement MN Software

2018-07-02 14:57 - Amy Forrester

Status:	New	Start date:	2018-07-02
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			

Description

[DAAC Work Plan](#) Google Doc

- Develop adapter.
- Fully test movement of data from source system to target MN software.

- Install on MN web server and schedule cron job. Verify cron is running as expected.
- Verify system metadata of test records. Ensure correct node URI value in auth/orig MN.
- Verify node description document. Ensure that Contact Subject is set to the DataONE LDAP identity string.

History

#1 - 2018-07-02 15:00 - Amy Forrester
- Description updated