

Member Nodes - Task #8643

MNDeployment # 3234 (Testing): CyVerse (iPlant) member node

Story # 8568 (New): (CyVerse) Move to production

(Cyverse) Implement in Production Environment

2018-07-05 14:23 - Amy Forrester

Status:	New	Start date:	2018-07-05
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description <p>Ensure that the production version of the MN is ready. This is either a new instance with production content, or the test instance that has been completely cleaned (content and logs).</p> <ul style="list-style-type: none">• ! Disable Sync if re-using test software !• Software Configurations / Node Document / System Metadata checks:<ul style="list-style-type: none">◦ URI in node software config shows production version◦ If applicable, adapter metadata reflects production URI too.◦ System metadata reflects production URI◦ Target CN is production hostname.• Register Contact Subject identity in production version of DataONE LDAP w/ Sign in Link at https://search.dataone.org• D1 admin approves contact subject in production LDAP.• Request production certificates with prod version of URI and download w/ NCEAS uid. Install.			

History

#1 - 2018-07-05 14:25 - Amy Forrester

- Parent task changed from #3234 to #8568