

Member Nodes - Task #8646

MNDeployment # 3234 (Testing): CyVerse (iPlant) member node

Story # 8568 (New): (CyVerse) Move to production

(cyverse) Formal Announcement

2018-07-05 14:29 - Amy Forrester

Status:	New	Start date:	2018-07-05
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
<ul style="list-style-type: none"><li>• Prepare and make news announcement - Coordinate with MN for any announcements they wish to do from their perspective.</li><li>• Verify MN appears as current in MN Dashboard and Search UI (<a href="https://www.dataone.org/current-member-nodes">https://www.dataone.org/current-member-nodes</a>)</li><li>• Verify DataONE logo / link appears on MN page (repeat every year)<ul style="list-style-type: none"><li>◦ <a href="https://www.dataone.org/public_relations#logos">https://www.dataone.org/public_relations#logos</a></li></ul></li><li>• Change the node's main MNDeployment ticket to Operational status.</li></ul>			
Completion = Change Status > Operational			

History

#1 - 2018-07-05 14:30 - Amy Forrester

Social Media handles: see, Task [#8572](#)

PR contact: Shelley Littin [littin@cyverse.org](mailto:littin@cyverse.org)

#2 - 2018-07-18 17:21 - Amy Forrester

7/18/18: Draft PR sent to Shelley: draft\_Cyverse press release.v1.doc

#3 - 2018-07-19 18:23 - Amy Forrester

7/19/18: PR approved by Shelley

\* [FILE uploaded](#) to Google Drive

-->sent DataONE logo link