

## Member Nodes - Task #8668

MNDeployment # 3708 (Operational): Minnesota Population Center

### MPC- upgrade GMN version 1.2.10 to 3.0.4

2018-08-06 19:43 - Amy Forrester

<b>Status:</b>	New	<b>Start date:</b>	2018-08-06
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Roger Dahl	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Story Points:</b>			
<b>Description</b>			
8/1/2018: email Cathy Fitch, <a href="mailto:fitch@umn.edu">fitch@umn.edu</a> and Wendy Thomas, <a href="mailto:wlt@umn.edu">wlt@umn.edu</a>			

#### History

##### #1 - 2018-08-06 19:43 - Amy Forrester

8/1: per Cathy- I'll need to talk with our IT team on this. We'll get back to you.

##### #2 - 2018-08-27 15:38 - Amy Forrester

8/27- follow-up email to Cathy Fitch [fitch@umn.edu](mailto:fitch@umn.edu)

##### #3 - 2018-09-04 18:22 - Amy Forrester

9/4/18: per Cathy: This is waiting on staff availability. I'm copying Alex Jokela [ajokela@umn.edu](mailto:ajokela@umn.edu) from of our IT group who has offered to coordinate with our sys admin team.

##### #4 - 2018-09-05 15:08 - Amy Forrester

9/5: from Willy Lee [wblee@umn.edu](mailto:wblee@umn.edu), IT Operations Manager at the Institute -- will be leading the upgrade work here. We are unable to give an outside user root access and would need to be part of the work as it proceeds. Feel free to connect me with Roger or another of your staff directly.

##### #5 - 2018-09-12 13:47 - Amy Forrester

9/10/18: MN getting a new VM setup this week to migrate to in response to Rogers new upgrade procedure

split into two sections, where only the first section requires sudo access. This allows the upgrade to be completed as the regular GMN user, who owns the files belonging to the GMN service. However, it requires the GMN user to have some permissions not usually assigned to regular users. In this approach, Roger logs in as the GMN user and do most of the steps of the upgrade.

##### #6 - 2018-10-09 16:42 - Amy Forrester

10/8/18: from Willy Lee: machine is ready to go. Let me know how you'd like to proceed.

##### #7 - 2018-10-26 20:34 - Amy Forrester

10/24 - Roger email to clarify upgrade procedure

##### #8 - 2019-03-05 20:35 - Amy Forrester

3/5/19: check-in with Willy on availability to work on upgrade