

Member Nodes - Task #8728

MNDeployment # 8725 (In Review): NCAR (National Center for Atmospheric Research)

Story # 8727 (In Progress): NCAR Discovery & Assessment

Initial Communications (NCAR)

2018-10-04 16:49 - Amy Forrester

Status:	In Progress	Start date:	2018-10-04
Priority:	Normal	Due date:	
Assignee:	Amy Forrester	% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description Communication/meetings to scope the implementation Necessary to properly convey * expectations for time/resources to deploy and successful operations * what DataONE is and is not Critical to parse out deployment choice, metadata standards, resources available, etc. → requires detailed information gathering from MN NCAR - Discovery Worksheet agreement to move forward = Change Status > Planning			

History

#1 - 2018-10-04 16:51 - Amy Forrester

Zoom call scheduled: October 11, 2018 with Eric Nienhouse ejn@ucar.edu

* Dave, Amy

- In prep for meeting, provided:
 - [General process of becoming a Member Node](#)
 - [Member Node APIs](#)
 - MN Description Worksheet V2.3

#2 - 2018-10-04 16:54 - Amy Forrester

- Description updated

#3 - 2018-10-04 17:01 - Amy Forrester

- Description updated

#4 - 2018-10-04 17:24 - Amy Forrester

- Description updated