

Infrastructure - Task #877

Story # 825 (Closed): CN codebase will need to be updated for 0.5 schema release

ObjectInfo should not accept null for ObjectFormat

2010-09-21 18:28 - Chad Berkley

Status:	Closed	Start date:	2010-10-06
Priority:	High	Due date:	
Assignee:	Robert Waltz	% Done:	100%
Category:	d1_common_java	Estimated time:	0.00 hour
Target version:	Sprint-2010.43	Story Points:	
Milestone:	CCI-0.5		
Product Version:	*		
Description			
Somehow, null is getting set to ObjectFormat in the ObjectInfo . This should not be allowed.			

History

#1 - 2010-10-06 23:42 - Robert Waltz

- Start date set to 2010-10-06
- Milestone set to CCI-0.6
- Parent task set to #825
- Tracker changed from Bug to Task

#2 - 2010-10-07 12:33 - Dave Vieglais

- Tracker changed from Bug to Task

#3 - 2010-10-07 21:42 - Robert Waltz

- Milestone changed from CCI-0.6 to CCI-0.5

#4 - 2010-10-22 02:17 - Robert Waltz

- Status changed from New to In Progress

#5 - 2010-10-25 02:18 - Robert Waltz

- Status changed from In Progress to Closed