

Infrastructure - Task #903

Story # 901 (Closed): Restructure to use Redmine for ticket tracking

Remove irrelevant sprints, changing them to milestones or other designations

2010-10-06 05:32 - Matthew Jones

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	General Operations	Story Points:	
Milestone:	CCI-0.5		
Product Version:	*		
Description			

History

#1 - 2010-10-06 21:32 - Matthew Jones

- Status changed from New to Closed
- Milestone set to CCI-0.5

Done, except the ones in which this ticket is embedded, which will be closed once these are closed.