

Infrastructure - Task #907

unify d1_integration for multiple environments and test languages

2010-10-06 06:00 - Matthew Jones

Status:	In Progress	Start date:	2010-10-06
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	30%
Category:	d1_integration	Estimated time:	0.00 hour
Target version:		Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Need the integration tests to run for multiple versions/builds and need Hudson to be able to run py-unit tests, preferably from d1_integration package.			
Subtasks:			
Task # 1585: add exec-maven-plugin to trigger python integration tests at verify phase.			New
Task # 817: Integration testing: Make Java and Python stack return values equal for eac...			New
Task # 277: In the integration testing package, Execute the CN search method			Closed
Task # 714: get stand-alone merc indexer to run and produce output			Rejected
Task # 784: Test that Mercury finds the harvested files in their subdirectories			Rejected
Task # 739: Test getSystemMetadata()			Closed

History

- #1 - 2010-10-06 19:26 - Roger Dahl
- Test for correct response to invalid input: Testing for correct response to invalid input involves performing multiple calls to each method in each API with variations of invalid input and checking if the expected errors occur and that the error response formats are correct.
- #2 - 2011-08-30 01:59 - Dave Vieglais
- Position set to 41
- Position deleted (205)
- #3 - 2011-08-30 02:43 - Dave Vieglais
- Position set to 23
- Position deleted (55)
- #4 - 2011-10-06 16:33 - Rob Nahf
- Target version set to Sprint-2011.40-Block.5
- Position set to 1
- Position deleted (51)
- #5 - 2011-10-07 19:44 - Dave Vieglais
- Position deleted (12)
- Target version changed from Sprint-2011.40-Block.5 to Sprint-2011.43-Block.6
- Position set to 8
- #6 - 2011-10-25 17:01 - Dave Vieglais
- Milestone set to None
- Assignee set to Rob Nahf

#7 - 2011-10-25 22:17 - Rob Nahf

- Subject changed from *Create full suite of integration tests across platforms to unify d1_integration for multiple environments and test languages*

#8 - 2011-10-31 17:31 - Dave Vieglaiss

- Target version changed from *Sprint-2011.43-Block.6* to *Sprint-2011.44-Block.6*
- Position deleted (37)
- Position set to 2

#9 - 2011-11-07 18:15 - Rob Nahf

- Position set to 1
- Target version deleted (*Sprint-2011.44-Block.6*)
- Position deleted (15)

#10 - 2012-10-16 21:31 - Rob Nahf

- Category set to *d1_integration*
- Status changed from *New* to *In Progress*

#11 - 2012-10-16 21:32 - Rob Nahf

- Start date set to *2012-10-16*
- Tracker changed from *Story* to *Task*
- Estimated time set to *4.00*