

Infrastructure - Story #909

Reimplement cn/resolve using nodelist for testing

2010-10-06 06:09 - Matthew Jones

Status:	Closed	Start date:	2010-10-07
Priority:	Immediate	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_cn_service	Estimated time:	0.00 hour
Target version:	Sprint-2010.43		
Story Points:			
Description			
rewrite the logic for resolve to use the nodelist to look up baseURLs and construct full url's. Target for this story is a minimal reimplementatation. Refinements in other stories.			
Subtasks:			
Task # 1032: upgrade integration tests (in d1_libclient_java) to adequately test resolve			Closed
Task # 1003: deploy new resolve for integration and client testing			Closed
Task # 979: Update d1-java client to match schema changes			Closed
Task # 836: Fix error message returned by CN when attempting to resolve invalid ID			Closed
Task # 774: implement Node Registry lookup for resolve function			Closed
Task # 992: read and parse the nodelist			Closed
Task # 993: parse sysMD and create OLL			Closed
Task # 994: complete error handling and tests for			Closed
Related issues:			
Blocks Infrastructure - Task #973: Modify the python client library to suppor...			Closed
Blocks Infrastructure - Task #871: Create tests for SimpleDataONEClient			Closed 2010-10-07

History

#1 - 2010-10-06 06:10 - Matthew Jones

- Target version set to CCI-0.6
- Position set to 6
- Position deleted (1)

#2 - 2010-10-06 18:02 - Rob Nahf

- Milestone set to CCI-0.6
- Target version deleted (CCI-0.6)

#3 - 2010-10-06 20:07 - Rob Nahf

Noticed that the svn version with the fix was not on the release tag, so the error reappeared when the CN was rebuilt. Added the patched version to the tag.

#4 - 2010-10-06 20:21 - Rob Nahf

this story concerned with version 0.4 implementation. See task/story 774 for reimplementatation related issues.

#5 - 2010-10-07 16:56 - Dave Vieglais

- Position set to 1
- Target version set to Sprint-2010.40
- Position deleted (16)

#6 - 2010-10-07 18:11 - Rob Nahf

- Status changed from New to In Progress
- Subject changed from Complete resolve() implementation to Complete resolve() reimplementaiton

#7 - 2010-10-07 18:31 - Rob Nahf

- Subject changed from Complete resolve() reimplementaiton to Complete resolve() CN reimplementaiton

#8 - 2010-10-07 18:38 - Rob Nahf

- Target version changed from Sprint-2010.40 to Sprint-2010.41
- Position deleted (5)
- Position set to 8

#9 - 2010-10-07 18:38 - Rob Nahf

- Position set to 1
- Position deleted (8)

#10 - 2010-10-07 19:22 - Rob Nahf

- Position set to 5
- Target version changed from Sprint-2010.41 to Sprint-2010.40
- Position deleted (2)

#11 - 2010-10-11 16:25 - Matthew Jones

- Position deleted (8)
- Position set to 2
- Target version changed from Sprint-2010.40 to Sprint-2010.41

#12 - 2010-10-21 17:01 - Rob Nahf

- Target version changed from Sprint-2010.41 to Sprint-2010.42
- Position set to 17
- Position deleted (2)

#13 - 2010-10-24 15:38 - Dave Vieglaiss

- Target version changed from Sprint-2010.42 to Sprint-2010.43
- Position set to 2
- Position deleted (26)

#14 - 2010-10-25 22:17 - Rob Nahf

- Assignee set to Rob Nahf

#15 - 2010-10-26 16:06 - Rob Nahf

- Subject changed from Complete resolve() CN reimplementaiton to Reimplement cn/resolve using nodelist for testing

Rewrote subject line of the task and added description to make this one less epic-like. Will create new stories for subsequent stages of development as needed.

#16 - 2010-10-29 16:52 - Dave Vieglaiss

- Position set to 2
- Position deleted (3)
- Target version changed from Sprint-2010.43 to Sprint-2010.44

#17 - 2010-10-29 19:45 - Rob Nahf

- *Category set to d1_cn_service*
- *Status changed from In Progress to Closed*
- *Target version changed from Sprint-2010.44 to Sprint-2010.43*

resolve deployed and tested on cn-dev.