

Infrastructure - Story #912

Fix known TODOs in the metacat code base

2010-10-06 16:38 - Chad Berkley

Status:	Closed	Start date:	2010-10-07
Priority:	High	Due date:	
Assignee:	Chad Berkley	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2010.46		
Story Points:			
Description			
These are tasks that were identified in the metacat code review in August. Most are small tasks that can be fixed in <15 minutes.			
Subtasks:			
Task # 738: Make sure Metacat rest service is returning correct HTTP codes			Closed
Task # 864: Metacat not downloading urls listed in xml_catalog table			Closed
Task # 728: Milliseconds needs to be added on to the date format used by Metacat CrudSe...			Closed
Task # 726: Many Crud exceptions do not use the correct error code			Closed
Task # 729: Hard coded queries should be moved to .properties files			Closed
Task # 737: Reimplement Mime Multipart for Metacat rest interface			Closed
Task # 749: Add complete javadocs to D1Client			Closed
Task # 750: Constants in D1Client should be moved to service-api for portability			Closed
Task # 751: remove empty constructor in D1Client			Closed
Task # 753: Add sanity checks to listObjects			Closed
Task # 754: Refactor if/then statement blocks			Closed
Task # 755: D1Client.createMimeMultipart is memory bound			Closed
Task # 756: D1Client.update and D1Client.insert are similar			Closed
Task # 757: Several input streams are created but not used			Closed
Task # 1031: a /meta call on private data returns a service failure, instead of file-no...			Closed

History

#1 - 2010-10-06 16:44 - Chad Berkley

- Position set to 1
- Position deleted (1)

#2 - 2010-10-06 16:55 - Chad Berkley

- Subject changed from As a developer I want to fix known TODOs in the metacat code base to Fix known TODOs in the metacat code base

#3 - 2010-10-07 16:42 - Matthew Jones

- Position deleted (11)
- Position set to 3

#4 - 2010-10-07 16:42 - Matthew Jones

- Position set to 2
- Position deleted (3)

#5 - 2010-10-07 16:43 - Dave Vieglais

- Target version set to Sprint-2010.41
- Position set to 1
- Position deleted (2)

#6 - 2010-10-11 16:45 - Matthew Jones

- *Position set to 4*
- *Position deleted (24)*

#7 - 2010-10-15 16:34 - Chad Berkley

- *Status changed from New to In Progress*
- *Assignee set to Chad Berkley*

#8 - 2010-10-22 16:30 - Chad Berkley

- *Target version changed from Sprint-2010.41 to Sprint-2010.42*
- *Position deleted (4)*
- *Position set to 11*

#9 - 2010-10-22 16:47 - Chad Berkley

- *Position set to 52*
- *Target version changed from Sprint-2010.42 to Sprint-2010.43*
- *Position deleted (16)*

#10 - 2010-10-29 16:57 - Chad Berkley

- *Target version changed from Sprint-2010.43 to Sprint-2010.44*
- *Position deleted (51)*
- *Position set to 5*

#11 - 2010-11-08 17:29 - Chad Berkley

- *Position set to 1*
- *Position deleted (11)*
- *Target version changed from Sprint-2010.44 to Sprint-2010.45*

#12 - 2010-11-10 00:38 - Matthew Jones

- *Position set to 1*
- *Position deleted (19)*
- *Target version changed from Sprint-2010.45 to Sprint-2010.44*

#13 - 2010-11-10 00:38 - Matthew Jones

- *Target version changed from Sprint-2010.44 to Sprint-2010.45*
- *Position deleted (1)*
- *Position set to 1*

#14 - 2010-11-15 17:11 - Dave Vieglais

- *Target version changed from Sprint-2010.45 to Sprint-2010.46*
- *Position deleted (11)*
- *Position set to 2*

#15 - 2010-11-15 20:09 - Chad Berkley

- *Status changed from In Progress to Closed*

All tasks finished.

#16 - 2010-11-16 17:45 - Rob Nahf

- Position set to 29
- Position deleted (4)