

Infrastructure - Story #915

Implement remainder of REST interface in metacat

2010-10-06 17:15 - Chad Berkley

<b>Status:</b>	Closed	<b>Start date:</b>	2010-10-06
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2010.48		
<b>Story Points:</b>			
<b>Description</b>			
<b>Subtasks:</b>			
Task # 731: Implement getChecksum			Closed
Task # 759: Implement D1Client.describe			Closed
Task # 760: Implement D1Client.getChecksum			Closed
Task # 1105: Implement Delete in Metacat CRUD			Closed
Task # 1106: Implement D1client.delete			Closed

History

#1 - 2010-10-07 16:49 - Dave Vieglais

- Position deleted (9)
- Position set to 7

#2 - 2010-11-08 18:15 - Dave Vieglais

- Position deleted (38)
- Target version set to Sprint-2010.46
- Position set to 4

#3 - 2010-11-19 17:44 - Chad Berkley

- Status changed from New to In Progress

#4 - 2010-11-22 17:33 - Dave Vieglais

- Position deleted (36)
- Target version changed from Sprint-2010.46 to Sprint-2010.47
- Position set to 29

#5 - 2010-11-30 17:56 - Chad Berkley

- Position set to 2
- Position deleted (31)
- Target version changed from Sprint-2010.47 to Sprint-2010.48

#6 - 2010-12-01 00:43 - Chad Berkley

- Status changed from In Progress to Closed

All rest api calls are now implemented.