

DataONE R Client - Story #927

R Client needs DataPackage model and implementation

2010-10-06 20:02 - Matthew Jones

Status:	Closed	Start date:	2013-02-22
Priority:	High	Due date:	2013-02-22
Assignee:	Matthew Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	DataONE R Client 1.0.0		
Story Points:			
Description			
Subtasks:			
Task # 853: add R client DataPackage constructors from data or science metadata			Closed
Task # 849: modify R client to download system and science metadata			Closed
Task # 852: extend the R client DataPackage class to support data and metadata storage ...			Closed
Related issues:			
Blocked by Infrastructure - Story #976: Design data packaging approach for cl...			Closed 2010-11-30 2013-01-19

History

#1 - 2010-10-06 20:03 - Matthew Jones

- Category set to d1_client_r
- Milestone set to CCI-0.6
- Assignee set to Matthew Jones

#2 - 2010-10-07 16:46 - Dave Vieglais

- Target version set to Sprint-2010.41
- Position set to 2
- Position deleted (5)

#3 - 2010-10-07 19:29 - Dave Vieglais

- Target version changed from Sprint-2010.41 to Sprint-2010.42
- Position set to 9
- Position deleted (16)

#4 - 2010-10-22 16:52 - Dave Vieglais

- Target version changed from Sprint-2010.42 to Sprint-2010.43
- Position set to 52
- Position deleted (21)

#5 - 2010-10-29 16:58 - Dave Vieglais

- Target version changed from Sprint-2010.43 to Sprint-2010.45
- Position set to 2
- Position deleted (52)

#6 - 2010-11-08 17:40 - Dave Vieglais

- Position set to 1
- Position deleted (9)

- Target version changed from Sprint-2010.45 to Sprint-2010.48

#7 - 2010-11-30 18:06 - Matthew Jones

- Position deleted (41)
- Position set to 10
- Target version deleted (Sprint-2010.48)

#8 - 2011-10-07 16:50 - Matthew Jones

- Position deleted (219)
- Position set to 2
- Target version set to Sprint-2011.41-Block.5

#9 - 2011-10-21 14:29 - Matthew Jones

- Target version changed from Sprint-2011.41-Block.5 to Sprint-2011.43-Block.6
- Position deleted (17)
- Position set to 1

#10 - 2011-10-31 17:29 - Dave Vieglais

- Position set to 1
- Position changed from 1 to 302
- Target version changed from Sprint-2011.43-Block.6 to Sprint-2011.44-Block.6
- Position deleted (23)

#11 - 2011-11-05 17:21 - Matthew Jones

- Target version changed from Sprint-2011.44-Block.6 to Sprint-2011.45-Block.6
- Position changed from 1 to 306
- Position set to 1
- Position deleted (304)

#12 - 2011-11-15 03:57 - Dave Vieglais

- Position deleted (305)
- Position set to 1
- Target version changed from Sprint-2011.45-Block.6 to Sprint-2011.47-Block.6

#13 - 2011-11-28 18:51 - Dave Vieglais

- Position deleted (16)
- Position set to 4
- Target version changed from Sprint-2011.47-Block.6 to Sprint-2011.49-Block.6

#14 - 2011-12-06 14:35 - Dave Vieglais

- Position deleted (21)
- Position set to 1
- Target version changed from Sprint-2011.49-Block.6 to Sprint-2011.50-Block.6

#15 - 2011-12-19 18:57 - Dave Vieglais

- Position deleted (25)
- Position set to 9
- Target version changed from Sprint-2011.50-Block.6 to Sprint-2012.03-Block.1.2

#16 - 2012-01-17 15:44 - Dave Vieglais

- Position set to 5
- Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3
- Position deleted (50)

#17 - 2012-01-30 16:28 - Dave Vieglais

- Target version changed from Sprint-2012.05-Block.1.3 to Sprint-2012.07-Block.1.4
- Position deleted (11)
- Position set to 2

#18 - 2012-02-27 18:12 - Dave Vieglais

- Position set to 2
- Target version changed from Sprint-2012.07-Block.1.4 to Sprint-2012.11-Block.2.2
- Position deleted (47)

#19 - 2012-03-16 02:30 - Dave Vieglais

- Position deleted (23)
- Target version changed from Sprint-2012.11-Block.2.2 to Sprint-2012.13-Block.2.3
- Position set to 2

#20 - 2012-04-23 17:42 - Dave Vieglais

- Target version changed from Sprint-2012.13-Block.2.3 to Sprint-2012.21-Block.3.3
- Position set to 27
- Position deleted (37)

#21 - 2012-05-30 14:36 - Dave Vieglais

- Position deleted (50)
- Position changed from 1 to 456
- Position set to 1
- Target version changed from Sprint-2012.21-Block.3.3 to Sprint-2012.25-Block.4.1

#22 - 2012-07-09 13:42 - Dave Vieglais

- Target version changed from Sprint-2012.25-Block.4.1 to Sprint-2012.27-Block.4.2
- Milestone changed from CCI-0.6 to None

#23 - 2012-08-31 01:43 - Chris Jones

- Target version changed from Sprint-2012.27-Block.4.2 to Sprint-2012.37-Block.5.3

#24 - 2012-08-31 03:09 - Chris Jones

- Position changed from 1 to 487
- Position deleted (475)
- Target version changed from Sprint-2012.37-Block.5.3 to Sprint-2012.39-Block.5.4
- Position set to 1

#25 - 2012-10-11 16:37 - Dave Vieglais

- Due date set to 2012-10-27
- Target version changed from Sprint-2012.39-Block.5.4 to Sprint-2012.41-Block.6.1

#26 - 2012-10-19 22:47 - Chris Jones

- Assignee changed from Matthew Jones to Rob Nahf

After discussion with Matt and Dave, Rob will work on updating the DataPackage model in the R client to reflect the Java model in libclient. Rob will talk with Matt about any details, and it will take sometime to get familiar with the somewhat obtuse OO model of R.

#27 - 2012-10-24 18:23 - Matthew Jones

- Target version changed from Sprint-2012.41-Block.6.1 to Sprint-2012.44-Block.6.2
- Due date changed from 2012-10-27 to 2012-11-10

#28 - 2012-11-14 18:00 - Rob Nahf

- Status changed from New to In Progress

#29 - 2012-12-12 18:58 - Rob Nahf

- Target version changed from Sprint-2012.44-Block.6.2 to Sprint-2012.50-Block.6.4
- Due date changed from 2012-11-10 to 2013-01-05

#30 - 2013-02-22 18:50 - Matthew Jones

- Due date changed from 2013-01-05 to 2013-02-22
- Project changed from Infrastructure to DataONE R Client
- Target version changed from Sprint-2012.50-Block.6.4 to DataONE R Client 1.0.0
- Category deleted (d1_client_r)

#31 - 2013-02-22 19:00 - Matthew Jones

- Status changed from In Progress to New

#32 - 2013-02-22 19:02 - Matthew Jones

- Due date deleted (2013-02-22)
- Target version deleted (DataONE R Client 1.0.0)
- Start date deleted (2010-10-07)

#33 - 2013-02-22 19:03 - Matthew Jones

- Tracker changed from Story to Feature

#34 - 2013-02-22 19:09 - Matthew Jones

- Assignee changed from Rob Nahf to Matthew Jones
- Due date set to 2013-02-22
- Target version set to DataONE R Client 1.0.0
- Start date set to 2013-02-22

#35 - 2013-02-22 19:09 - Matthew Jones

- Tracker changed from Feature to Story

#36 - 2013-02-22 19:10 - Matthew Jones

- Status changed from New to In Progress

#37 - 2013-02-22 19:19 - Matthew Jones

- Status changed from In Progress to Closed

Basic data package model implemented and tested. Supported by underlying Java libclient library.