

## DataONE R Client - Story #928

### R Client needs to support multiple data formats

2010-10-06 20:09 - Matthew Jones

<b>Status:</b> Closed	<b>Start date:</b>
<b>Priority:</b> High	<b>Due date:</b>
<b>Assignee:</b> Matthew Jones	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	
<b>Story Points:</b>	
<b>Description</b> R Client currently assumes data is CSV. Need to read metadata to support a variety of other formats.	
<b>Subtasks:</b>	
Task # 848: modify R client to use system and science metadata for table parsing	<b>Closed</b>
Task # 851: add support to R client for non-tabular data such as raster data	<b>Closed</b>
Task # 3440: Add support to R Client to read netCDF	<b>Closed</b>
<b>Related issues:</b>	
Blocked by Infrastructure - Story #976: Design data packaging approach for cl...	<b>Closed</b> 2010-11-30    2013-01-19

#### History

##### #1 - 2010-10-07 18:14 - Matthew Jones

- Position set to 20

##### #2 - 2010-10-07 19:29 - Dave Vieglais

- Position set to 10

- Position deleted (28)

- Target version set to Sprint-2010.42

##### #3 - 2010-10-22 16:52 - Dave Vieglais

- Position set to 10

- Position deleted (21)

- Target version deleted (Sprint-2010.42)

##### #4 - 2011-10-07 16:50 - Matthew Jones

- Position set to 2

- Position deleted (241)

- Target version set to Sprint-2011.41-Block.5

##### #5 - 2011-10-21 14:27 - Matthew Jones

- Position deleted (16)

- Target version changed from Sprint-2011.41-Block.5 to Sprint-2011.43-Block.6

- Position set to 1

##### #6 - 2011-10-31 17:29 - Dave Vieglais

- Position changed from 1 to 302

- Position set to 1

- Position deleted (23)

- Target version changed from Sprint-2011.43-Block.6 to Sprint-2011.44-Block.6

**#7 - 2011-11-05 17:22 - Matthew Jones**

- Position set to 306
- Position deleted (304)
- Target version changed from Sprint-2011.44-Block.6 to Sprint-2011.45-Block.6

**#8 - 2011-11-15 03:57 - Dave Vieglais**

- Target version changed from Sprint-2011.45-Block.6 to Sprint-2011.47-Block.6
- Position set to 2
- Position deleted (306)

**#9 - 2011-11-28 18:51 - Dave Vieglais**

- Target version changed from Sprint-2011.47-Block.6 to Sprint-2011.50-Block.6
- Position deleted (17)
- Position set to 1

**#10 - 2011-12-19 18:58 - Dave Vieglais**

- Target version changed from Sprint-2011.50-Block.6 to Sprint-2012.03-Block.1.2
- Position deleted (36)
- Position set to 10

**#11 - 2012-01-17 15:44 - Dave Vieglais**

- Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3
- Position deleted (51)
- Position set to 6

**#12 - 2012-01-30 16:28 - Dave Vieglais**

- Position deleted (11)
- Target version changed from Sprint-2012.05-Block.1.3 to Sprint-2012.07-Block.1.4
- Position set to 1

**#13 - 2012-02-27 18:12 - Dave Vieglais**

- Position set to 1
- Position deleted (46)
- Target version changed from Sprint-2012.07-Block.1.4 to Sprint-2012.11-Block.2.2

**#14 - 2012-03-16 02:30 - Dave Vieglais**

- Target version changed from Sprint-2012.11-Block.2.2 to Sprint-2012.13-Block.2.3
- Position set to 1
- Position deleted (23)

**#15 - 2012-04-09 20:46 - Matthew Jones**

- Position deleted (26)
- Position set to 1
- Target version deleted (Sprint-2012.13-Block.2.3)

**#16 - 2013-02-22 18:49 - Matthew Jones**

- Project changed from Infrastructure to DataONE R Client
- Milestone changed from CCI-0.6 to None
- Category deleted (d1\_client\_r)

**#17 - 2014-09-10 20:25 - Matthew Jones**

- *Status changed from New to Closed*

Moved issue to github: <https://github.com/DataONEorg/rdataone/issues/30>