

DataONE R Client - Story #928

R Client needs to support multiple data formats

2010-10-06 20:09 - Matthew Jones

Status:	Closed	Start date:	
Priority:	High	Due date:	
Assignee:	Matthew Jones	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Story Points:			
Description			
R Client currently assumes data is CSV. Need to read metadata to support a variety of other formats.			
Subtasks:			
Task # 848: modify R client to use system and science metadata for table parsing			Closed
Task # 851: add support to R client for non-tabular data such as raster data			Closed
Task # 3440: Add support to R Client to read netCDF			Closed
Related issues:			
Blocked by Infrastructure - Story #976: Design data packaging approach for cl...			Closed 2010-11-30 2013-01-19

History

#1 - 2010-10-07 18:14 - Matthew Jones

- Position set to 20

#2 - 2010-10-07 19:29 - Dave Vieglais

- Position set to 10
- Position deleted (28)
- Target version set to Sprint-2010.42

#3 - 2010-10-22 16:52 - Dave Vieglais

- Position set to 10
- Position deleted (21)
- Target version deleted (Sprint-2010.42)

#4 - 2011-10-07 16:50 - Matthew Jones

- Position set to 2
- Position deleted (241)
- Target version set to Sprint-2011.41-Block.5

#5 - 2011-10-21 14:27 - Matthew Jones

- Position deleted (16)
- Target version changed from Sprint-2011.41-Block.5 to Sprint-2011.43-Block.6
- Position set to 1

#6 - 2011-10-31 17:29 - Dave Vieglais

- Position changed from 1 to 302
- Position set to 1
- Position deleted (23)
- Target version changed from Sprint-2011.43-Block.6 to Sprint-2011.44-Block.6

#7 - 2011-11-05 17:22 - Matthew Jones

- Position set to 306
- Position deleted (304)
- Target version changed from Sprint-2011.44-Block.6 to Sprint-2011.45-Block.6

#8 - 2011-11-15 03:57 - Dave Vieglais

- Target version changed from Sprint-2011.45-Block.6 to Sprint-2011.47-Block.6
- Position set to 2
- Position deleted (306)

#9 - 2011-11-28 18:51 - Dave Vieglais

- Target version changed from Sprint-2011.47-Block.6 to Sprint-2011.50-Block.6
- Position deleted (17)
- Position set to 1

#10 - 2011-12-19 18:58 - Dave Vieglais

- Target version changed from Sprint-2011.50-Block.6 to Sprint-2012.03-Block.1.2
- Position deleted (36)
- Position set to 10

#11 - 2012-01-17 15:44 - Dave Vieglais

- Target version changed from Sprint-2012.03-Block.1.2 to Sprint-2012.05-Block.1.3
- Position deleted (51)
- Position set to 6

#12 - 2012-01-30 16:28 - Dave Vieglais

- Position deleted (11)
- Target version changed from Sprint-2012.05-Block.1.3 to Sprint-2012.07-Block.1.4
- Position set to 1

#13 - 2012-02-27 18:12 - Dave Vieglais

- Position set to 1
- Position deleted (46)
- Target version changed from Sprint-2012.07-Block.1.4 to Sprint-2012.11-Block.2.2

#14 - 2012-03-16 02:30 - Dave Vieglais

- Target version changed from Sprint-2012.11-Block.2.2 to Sprint-2012.13-Block.2.3
- Position set to 1
- Position deleted (23)

#15 - 2012-04-09 20:46 - Matthew Jones

- Position deleted (26)
- Position set to 1
- Target version deleted (Sprint-2012.13-Block.2.3)

#16 - 2013-02-22 18:49 - Matthew Jones

- Project changed from Infrastructure to DataONE R Client
- Milestone changed from CCI-0.6 to None
- Category deleted (d1_client_r)

#17 - 2014-09-10 20:25 - Matthew Jones

- *Status changed from New to Closed*

Moved issue to github: <https://github.com/DataONEorg/rdataone/issues/30>