

Infrastructure - Story #942

GMN REST interface spec compliance

2010-10-06 22:01 - Roger Dahl

Status:	Closed	Start date:	2010-10-07
Priority:	High	Due date:	
Assignee:	Roger Dahl	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	Sprint-2010.40		
Story Points:			
Description			
Issues related to GMN's REST interface not conforming to the architecture docs.			
Subtasks:			
Task # 744: Disable debugging code when running in production			Closed
Task # 746: Implement HEAD for /log/			Closed
Task # 741: Add detailCodes			Closed
Task # 870: Add support for slicing log records			Closed

History

#1 - 2010-10-07 18:16 - Matthew Jones

- Position set to 16

#2 - 2010-10-07 18:42 - Dave Vieglaiss

- Target version set to Sprint-2010.40

- Position deleted (19)

- Position set to 7

#3 - 2010-10-12 03:12 - Matthew Jones

- Status changed from New to Closed

Roger completed tasks and marked as closed.