

Infrastructure - Story #942

GMN REST interface spec compliance

2010-10-06 22:01 - Roger Dahl

Status: Closed	Start date: 2010-10-07
Priority: High	Due date:
Assignee: Roger Dahl	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version: Sprint-2010.40	
Story Points:	
Description	
Issues related to GMN's REST interface not conforming to the architecture docs.	
Subtasks:	
Task # 744: Disable debugging code when running in production	Closed
Task # 746: Implement HEAD for /log/	Closed
Task # 741: Add detailCodes	Closed
Task # 870: Add support for slicing log records	Closed

History

#1 - 2010-10-07 18:16 - Matthew Jones

- Position set to 16

#2 - 2010-10-07 18:42 - Dave Vieglais

- Target version set to Sprint-2010.40

- Position deleted (19)

- Position set to 7

#3 - 2010-10-12 03:12 - Matthew Jones

- Status changed from New to Closed

Roger completed tasks and marked as closed.