

Infrastructure - Story #944

Refactor and rename methods for usability in Mercury

2010-10-06 22:08 - Matthew Jones

Status: Rejected	Start date: 2010-10-07
Priority: Normal	Due date:
Assignee:	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	
Story Points:	
Description	
Subtasks:	
Task # 779: consider refactoring long methods	Rejected

History

#1 - 2010-10-07 16:49 - Matthew Jones

- Status changed from New to Rejected

Not an appropriate task for DataONE.