

Infrastructure - Task #947

Story # 1901 (Closed): Integration testing: unicode support (identifiers)

indexer tests vs. unicode identifiers

2010-10-06 22:24 - Roger Dahl

Status:	Closed	Start date:	2010-10-06
Priority:	Normal	Due date:	
Assignee:	Rob Nahf	% Done:	100%
Category:	d1_integration	Estimated time:	0.00 hour
Target version:	Sprint-2012.07-Block.1.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
update unicode tests to hit the search interface			
possibly difficult due to synchronization timing issues.			

History

#1 - 2011-10-25 21:51 - Rob Nahf

- Parent task changed from #907 to #1901

#2 - 2012-02-28 18:22 - Rob Nahf

- Subject changed from Add tests for Unicode functionality (identifiers, etc): CCI.CN.Software.Mercury to indexer tests vs. unicode identifiers
- Category changed from d1_indexer to d1_integration
- Assignee set to Rob Nahf
- Milestone set to None

#3 - 2012-02-28 23:17 - Rob Nahf

- Status changed from New to Closed
- % Done changed from 0 to 100

added cn.search() tests that iteratively search for identifiers with the list of unicode strings