

Infrastructure - Task #950

Story # 1901 (Closed): Integration testing: unicode support (identifiers)

Add unicode tests: CCI.MN.Software.Dryad

2010-10-06 22:25 - Roger Dahl

Status:	Rejected	Start date:	2010-10-06
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:	mn.Dryad	Estimated time:	0.00 hour
Target version:	Sprint-2012.07-Block.1.4	Story Points:	
Milestone:	None		
Product Version:	*		
Description			
Add tests for Unicode functionality (identifiers, etc): CCI.MN.Software.Dryad			

History

#1 - 2011-10-25 21:51 - Rob Nahf

- Parent task changed from #907 to #1901

#2 - 2012-02-28 18:33 - Rob Nahf

- Subject changed from Add tests for Unicode functionality (identifiers, etc): CCI.MN.Software.Dryad to Add unicode tests: CCI.MN.Software.Dryad

- Milestone set to None

#3 - 2012-02-28 18:36 - Rob Nahf

- Status changed from New to Rejected

dryad will be tested by d1_integration when it comes online

#4 - 2013-01-02 15:47 - Dave Vieglais

- Category changed from 299 to mn.Dryad

- translation missing: en.field_remaining_hours set to 0.0