

## Infrastructure - Task #951

Story # 1901 (Closed): Integration testing: unicode support (identifiers)

### Add unicode tests: CCI.MN.Software.Fedora

2010-10-06 22:25 - Roger Dahl

<b>Status:</b>	Rejected	<b>Start date:</b>	2010-10-06
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>	mn.Fedora	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2012.07-Block.1.4	<b>Story Points:</b>	
<b>Milestone:</b>	None		
<b>Product Version:</b>	*		
<b>Description</b>			
Add tests for Unicode functionality (identifiers, etc): CCI.MN.Software.Fedora			

### History

#### #1 - 2011-10-25 21:51 - Rob Nahf

- Parent task changed from #907 to #1901

#### #2 - 2012-02-28 18:33 - Rob Nahf

- Subject changed from Add tests for Unicode functionality (identifiers, etc): CCI.MN.Software.Fedora to Add unicode tests: CCI.MN.Software.Fedora

- Milestone set to None

#### #3 - 2012-02-28 18:41 - Rob Nahf

- Status changed from New to Rejected

mn.fedora would be tested by d1\_integration when it comes online

#### #4 - 2013-01-02 15:57 - Dave Vieglais

- Category changed from 299 to mn.Fedora

- translation missing: en.field\_remaining\_hours set to 0.0