

## Infrastructure - Story #955

### CCIT should review architecture, design, and implementation

2010-10-06 22:45 - Matthew Jones

<b>Status:</b> Closed	<b>Start date:</b>
<b>Priority:</b> High	<b>Due date:</b>
<b>Assignee:</b>	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	
<b>Story Points:</b>	
<b>Description</b>	

#### History

##### #1 - 2010-10-07 16:49 - Dave Vieglais

- Position set to 4
- Position deleted (6)
- Target version set to Sprint-2010.41

##### #2 - 2010-10-22 16:44 - Dave Vieglais

- Target version deleted (Sprint-2010.41)
- Position set to 1
- Position deleted (29)

##### #3 - 2010-11-19 17:57 - Dave Vieglais

- Position deleted (48)
- Position set to 1
- Target version set to Sprint-2010.50

##### #4 - 2010-12-13 18:33 - Dave Vieglais

- Position deleted (33)
- Position set to 2
- Target version changed from Sprint-2010.50 to Sprint-2010.51

##### #5 - 2011-01-03 03:16 - Dave Vieglais

- Target version changed from Sprint-2010.51 to Sprint-2011.01

##### #6 - 2011-01-10 18:26 - Dave Vieglais

- Position set to 41
- Position deleted (36)
- Target version changed from Sprint-2011.01 to Sprint-2011.03

##### #7 - 2011-01-24 04:57 - Dave Vieglais

- Target version changed from Sprint-2011.03 to Sprint-2011.09-Block.2
- Position set to 1
- Position deleted (50)

##### #8 - 2011-03-01 18:49 - Dave Vieglais

- *Position deleted (70)*
- *Position changed from 1 to 166*
- *Position set to 1*
- *Target version deleted (Sprint-2011.09-Block.2)*

**#9 - 2014-10-02 17:41 - Skye Roseboom**

- *Milestone set to None*
- *Status changed from New to Closed*