

## Infrastructure - Story #957

### CN Service layer should be refactored for 0.6 release

2010-10-06 23:57 - Robert Waltz

<b>Status:</b>	Closed	<b>Start date:</b>	2011-03-07
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>	Robert Waltz	<b>% Done:</b>	100%
<b>Category:</b>	d1_cn_service	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	Sprint-2011.12-Block.2		
<b>Story Points:</b>			
<b>Description</b>			
There are several areas of improvement that will need to be made in order to support the 0.6 release			
<b>Subtasks:</b>			
Task # 1136: the position of the 'qt' parameter in the query is significant (when it re...			Closed
Task # 707: Date format in serialized SystemMetadata is incorrect			Closed
Task # 724: Dates in java not storing milliseconds			Closed
Task # 781: examine behavior of proxy request mappings			Closed
Task # 719: Add Better DataONE exceptions into Cn Rest Service Proxy			Closed
Task # 780: AbstractProxyServiceImpl.java largely overridden. Still needed?			Closed
Task # 778: refactor proxy.controller.ObjectController - 45+ methods			Closed
Task # 775: more complete tests needed for resolve method			Rejected
Task # 847: Start and Count should be options in search			Closed
Task # 1406: move 'name' as an element to an attribute in nodeList			Rejected
Task # 1407: add the HTTP_METHOD as attribute on the method element in nodeList			Rejected
Task # 1408: service names should be enumeration			Rejected
Task # 1409: remove 'implemented' attribute from nodelist			Rejected

#### History

##### #1 - 2010-10-07 19:34 - Robert Waltz

- Position set to 13
- Target version set to Sprint-2010.42

##### #2 - 2010-10-07 21:44 - Robert Waltz

- Milestone changed from CCI-0.6 to CCI-0.5

##### #3 - 2010-10-22 16:54 - Dave Vieglaiss

- Position changed from 1 to 53
- Position deleted (24)
- Position set to 1
- Target version changed from Sprint-2010.42 to Sprint-2010.43

##### #4 - 2010-10-29 16:58 - Dave Vieglaiss

- Position deleted (54)
- Position changed from 1 to 56
- Position set to 1
- Target version deleted (Sprint-2010.43)

##### #5 - 2010-10-29 17:00 - Dave Vieglaiss

- Position deleted (56)

- Position set to 4
- Target version set to Sprint-2010.45

**#6 - 2010-11-12 17:41 - Dave Vieglaiss**

- Position deleted (29)
- Position set to 2
- Target version changed from Sprint-2010.45 to Sprint-2010.46

**#7 - 2010-11-19 17:45 - Dave Vieglaiss**

- Position deleted (17)
- Position set to 4
- Target version changed from Sprint-2010.46 to Sprint-2010.47

**#8 - 2010-11-30 18:17 - Dave Vieglaiss**

- Position deleted (32)
- Position set to 8
- Target version changed from Sprint-2010.47 to Sprint-2010.48

**#9 - 2010-12-13 18:34 - Dave Vieglaiss**

- Target version changed from Sprint-2010.48 to Sprint-2010.50
- Position deleted (34)
- Position set to 10

**#10 - 2010-12-13 18:55 - Robert Waltz**

- Position set to 20
- Position deleted (14)

**#11 - 2011-01-03 03:07 - Dave Vieglaiss**

- Target version changed from Sprint-2010.50 to Sprint-2011.02

**#12 - 2011-01-17 16:25 - Dave Vieglaiss**

- Position deleted (30)
- Target version changed from Sprint-2011.02 to Sprint-2011.03
- Position set to 46

**#13 - 2011-01-24 17:42 - Dave Vieglaiss**

- Position deleted (55)
- Target version changed from Sprint-2011.03 to Sprint-2011.09-Block.2
- Position set to 2

**#14 - 2011-03-07 17:39 - Dave Vieglaiss**

- Position set to 2
- Position deleted (54)
- Target version changed from Sprint-2011.09-Block.2 to Sprint-2011.10-Block.2

**#15 - 2011-03-16 17:26 - Robert Waltz**

- Target version changed from Sprint-2011.10-Block.2 to Sprint-2011.11-Block.2
- Position set to 3
- Position deleted (16)

**#16 - 2011-03-22 13:52 - Dave Vieglais**

- *Status changed from New to In Progress*

**#17 - 2011-03-22 13:59 - Dave Vieglais**

- *Position set to 5*

- *Position deleted (12)*

- *Target version changed from Sprint-2011.11-Block.2 to Sprint-2011.12-Block.2*

**#18 - 2011-03-28 16:33 - Robert Waltz**

- *Status changed from In Progress to Closed*