

DataONE R Client - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category |
|------|---------|----------|----------|---|---------------|------------------|----------|
| 3450 | Story | Closed | Urgent | prepare release of d1_client_r | Matthew Jones | 2013-02-25 18:25 | |
| 3433 | Story | Closed | Normal | adapt R Client methods to fit in with R community expectations | Rob Nahf | 2013-03-01 22:22 | |
| 931 | Story | Closed | Normal | Testing R-client | Matthew Jones | 2013-02-25 05:26 | |
| 927 | Story | Closed | High | R Client needs DataPackage model and implementation | Matthew Jones | 2013-02-22 19:19 | |
| 3607 | Task | Closed | Urgent | prepare package for CRAN submission | Chris Jones | 2013-02-25 05:28 | |
| 3544 | Task | Closed | Normal | replace prints with messages where appropriate | Rob Nahf | 2013-03-01 22:22 | |
| 3543 | Task | Closed | Normal | adjust documentation to match S4 expectations | Rob Nahf | 2013-03-01 22:22 | |
| 3542 | Task | Closed | Normal | rename methods beginning with dataTable | Rob Nahf | 2013-03-01 22:22 | |
| 3453 | Task | Closed | Normal | switch to stable D1 dependencies | Rob Nahf | 2013-02-22 18:44 | |
| 3452 | Task | Closed | Normal | test and tag the release | Matthew Jones | 2013-02-25 18:24 | |
| 3451 | Task | Rejected | Normal | branch d_client_r | Matthew Jones | 2013-02-22 18:44 | |
| 3432 | Task | Closed | Normal | create documentation (.Rd files) for R Client | Rob Nahf | 2013-02-22 18:53 | |
| 853 | Task | Closed | High | add R client DataPackage constructors from data or science metadata | Rob Nahf | 2013-02-22 19:09 | |
| 852 | Task | Closed | High | extend the R client DataPackage class to support data and metadata storage and access | Rob Nahf | 2013-02-22 19:09 | |
| 849 | Task | Closed | High | modify R client to download system and science metadata | Rob Nahf | 2013-02-22 19:09 | |