

DataONE R Client - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3544	Task	Closed	Normal	replace prints with messages where appropriate	Rob Nahf	2013-03-01 22:22	
3543	Task	Closed	Normal	adjust documentation to match S4 expectations	Rob Nahf	2013-03-01 22:22	
3542	Task	Closed	Normal	rename methods beginning with dataTable	Rob Nahf	2013-03-01 22:22	
3433	Story	Closed	Normal	adapt R Client methods to fit in with R community expectations	Rob Nahf	2013-03-01 22:22	
3450	Story	Closed	Urgent	prepare release of d1_client_r	Matthew Jones	2013-02-25 18:25	
3452	Task	Closed	Normal	test and tag the release	Matthew Jones	2013-02-25 18:24	
3607	Task	Closed	Urgent	prepare package for CRAN submission	Chris Jones	2013-02-25 05:28	
931	Story	Closed	Normal	Testing R-client	Matthew Jones	2013-02-25 05:26	
927	Story	Closed	High	R Client needs DataPackage model and implementation	Matthew Jones	2013-02-22 19:19	
853	Task	Closed	High	add R client DataPackage constructors from data or science metadata	Rob Nahf	2013-02-22 19:09	
852	Task	Closed	High	extend the R client DataPackage class to support data and metadata storage and access	Rob Nahf	2013-02-22 19:09	
849	Task	Closed	High	modify R client to download system and science metadata	Rob Nahf	2013-02-22 19:09	
3432	Task	Closed	Normal	create documentation (.Rd files) for R Client	Rob Nahf	2013-02-22 18:53	
3453	Task	Closed	Normal	switch to stable D1 dependencies	Rob Nahf	2013-02-22 18:44	
3451	Task	Rejected	Normal	branch d_client_r	Matthew Jones	2013-02-22 18:44	