

## DataONE R Client - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
3607	Task	Closed	Urgent	prepare package for CRAN submission	Chris Jones	2013-02-25 05:28	
3452	Task	Closed	Normal	test and tag the release	Matthew Jones	2013-02-25 18:24	
3451	Task	Rejected	Normal	branch d_client_r	Matthew Jones	2013-02-22 18:44	
3441	Task	Closed	Normal	Test R client compatibility with R 3.0 release	Matthew Jones	2014-09-10 20:16	
1371	Task	Closed	Normal	Configure Hudson to run RUnit tests and report results	Matthew Jones	2014-09-10 20:13	
851	Task	Closed	High	add support to R client for non-tabular data such as raster data	Matthew Jones	2014-09-10 20:25	
3634	Task	Closed	Normal	create unit test for pre-existing D1Object in createDataPackage	Rob Nahf	2014-09-10 20:57	
3544	Task	Closed	Normal	replace prints with messages where appropriate	Rob Nahf	2013-03-01 22:22	
3543	Task	Closed	Normal	adjust documentation to match S4 expectations	Rob Nahf	2013-03-01 22:22	
3542	Task	Closed	Normal	rename methods beginning with dataTable	Rob Nahf	2013-03-01 22:22	
3475	Task	Closed	Normal	refactor createDataPackage	Rob Nahf	2013-03-01 22:17	
3453	Task	Closed	Normal	switch to stable D1 dependencies	Rob Nahf	2013-02-22 18:44	
3432	Task	Closed	Normal	create documentation (.Rd files) for R Client	Rob Nahf	2013-02-22 18:53	
1370	Task	Closed	Normal	Refactor tests to use RUnit	Rob Nahf	2014-09-10 19:57	
853	Task	Closed	High	add R client DataPackage constructors from data or science metadata	Rob Nahf	2013-02-22 19:09	
852	Task	Closed	High	extend the R client DataPackage class to support data and metadata storage and access	Rob Nahf	2013-02-22 19:09	
849	Task	Closed	High	modify R client to download system and science metadata	Rob Nahf	2013-02-22 19:09	
848	Task	Closed	High	modify R client to use system and science metadata for table parsing	Rob Nahf	2014-09-10 20:27	
3440	Task	Closed	Normal	Add support to R Client to read netCDF		2014-09-10 20:28	