

Test - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5362	Task	Rejected	Normal	KUBI: Set up Node document		2015-01-15 19:08	
5361	Task	Rejected	Normal	KUBI: Register MN		2015-01-15 19:08	
5360	Task	Rejected	Normal	KUBI: Verify successful installation of server side certificate		2015-01-15 19:08	
5359	Task	Rejected	Normal	KUBI: Verify successful installation of client side certificate		2015-01-15 19:08	
5358	Task	Rejected	Normal	KUBI: Generate client certificate for urn:node:KUBI		2015-01-15 19:08	
5357	Task	Rejected	Normal	KUBI: SSL Certificates		2015-01-15 19:08	
5356	Task	Rejected	Normal	KUBI: Register new Science Metadata formats		2015-01-15 19:08	
5355	Task	Rejected	Normal	KUBI: Registration in environment		2015-01-15 19:08	
5353	Task	Rejected	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-15 19:08	
5352	Task	Rejected	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-15 19:05	
5351	Task	Rejected	Normal	KUBI: Local Testing		2015-01-15 19:08	
5350	Task	Rejected	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-15 19:05	
5348	Task	Rejected	Normal	KUBI: Plan the implementation		2015-01-15 19:05	
5347	Task	Rejected	Normal	KUBI: Scope the implementation		2015-01-15 19:05	
5346	Task	Rejected	Normal	KUBI: Create MN description document		2015-01-15 19:05	
5345	Task	Rejected	Normal	KUBI: Create DataONE identities		2015-01-15 19:05	
5344	Task	Rejected	Normal	KUBI: Integrate MN representatives with community		2015-01-15 19:05	
5343	Task	Rejected	Normal	KUBI: Join DataONE		2015-01-15 19:05	
5341	Task	Rejected	Normal	KUBI: Determine feasibility		2015-01-15 19:05	
5340	Task	Rejected	Normal	KUBI: Establish contact with potential MN organization		2015-01-15 19:05	
5303	Task	Rejected	Normal	KUBI: Formal announcement		2015-01-15 19:05	
5302	Task	Rejected	Normal	KUBI: Create news item		2015-01-15 19:05	
5301	Task	Rejected	Normal	KUBI: Create legal documents		2015-01-15 19:05	
5300	Task	Rejected	Normal	KUBI: Verify content available for Current MNs web page		2015-01-15 19:05	
5299	Task	Rejected	Normal	KUBI: Mutual acceptance		2015-01-15 19:05	
5298	Task	Rejected	Normal	KUBI: Transition to production		2015-01-15 19:05	
5297	Task	Rejected	Normal	KUBI PROD: Replication testing (if Tier 4)		2015-01-15 19:05	
5296	Task	Rejected	Normal	KUBI PROD: Log record access		2015-01-15 19:05	
5295	Task	Rejected	Normal	KUBI PROD: Science Metadata access		2015-01-15 19:05	
5294	Task	Rejected	Normal	KUBI PROD: Science Data access		2015-01-15 19:05	
5293	Task	Rejected	Normal	KUBI PROD: Authentication and Authorization		2015-01-15 19:05	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5292	Task	Rejected	Normal	KUBI PROD: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:04	
5291	Task	Rejected	Normal	KUBI PROD: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5290	Task	Rejected	Normal	KUBI PROD: Verify Resource Map content		2015-01-15 19:04	
5289	Task	Rejected	Normal	KUBI PROD: Verify Resource Maps		2015-01-15 19:04	
5288	Task	Rejected	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-15 19:04	
5287	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5286	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata content		2015-01-15 19:04	
5285	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata		2015-01-15 19:04	
5284	Task	Rejected	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5283	Task	Rejected	Normal	KUBI PROD: Verify Science Data content		2015-01-15 19:04	
5282	Task	Rejected	Normal	KUBI PROD: Verify Science Data		2015-01-15 19:04	
5281	Task	Rejected	Normal	KUBI PROD: Content Review		2015-01-15 19:04	
5280	Task	Rejected	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-15 19:04	
5279	Task	Rejected	Normal	KUBI PROD: Synchronization		2015-01-15 19:04	
5278	Task	Rejected	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-15 19:04	
5277	Task	Rejected	Normal	KUBI PROD: Set up Node document		2015-01-15 19:04	
5276	Task	Rejected	Normal	KUBI PROD: Register MN		2015-01-15 19:04	
5275	Task	Rejected	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-15 19:04	
5274	Task	Rejected	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-15 19:04	
5273	Task	Rejected	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-15 19:04	
5272	Task	Rejected	Normal	KUBI PROD: SSL Certificates		2015-01-15 19:04	
5271	Task	Rejected	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-15 19:04	
5270	Task	Rejected	Normal	KUBI PROD: Registration in environment		2015-01-15 19:05	
5269	Task	Rejected	Normal	KUBI TEST: Replication testing (if Tier 4)		2015-01-15 19:04	
5268	Task	Rejected	Normal	KUBI TEST: Log record access		2015-01-15 19:04	
5267	Task	Rejected	Normal	KUBI TEST: Science Metadata access		2015-01-15 19:04	
5266	Task	Rejected	Normal	KUBI TEST: Science Data access		2015-01-15 19:04	
5265	Task	Rejected	Normal	KUBI TEST: Authentication and Authorization		2015-01-15 19:04	
5264	Task	Rejected	Normal	KUBI TEST: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:04	
5263	Task	Rejected	Normal	KUBI TEST: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5262	Task	Rejected	Normal	KUBI TEST: Verify Resource Map content		2015-01-15 19:04	
5261	Task	Rejected	Normal	KUBI TEST: Verify Resource Maps		2015-01-15 19:04	
5260	Task	Rejected	Normal	KUBI TEST: Verify that the Science Metadata is correctly processed by CNs		2015-01-15 19:04	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5259	Task	Rejected	Normal	KUBI TEST: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-15 19:04	
5258	Task	Rejected	Normal	KUBI TEST: Verify Science Metadata content		2015-01-15 19:03	
5257	Task	Rejected	Normal	KUBI TEST: Verify Science Metadata		2015-01-15 19:04	
5256	Task	Rejected	Normal	KUBI TEST: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-15 19:03	
5255	Task	Rejected	Normal	KUBI TEST: Verify Science Data content		2015-01-15 19:03	
5254	Task	Rejected	Normal	KUBI TEST: Verify Science Data		2015-01-15 19:03	
5253	Task	Rejected	Normal	KUBI TEST: Content Review		2015-01-15 19:04	
5252	Task	Rejected	Normal	KUBI TEST: Set up synchronization of the MN		2015-01-15 19:03	
5251	Task	Rejected	Normal	KUBI TEST: Synchronization		2015-01-15 19:03	
5250	Task	Rejected	Normal	KUBI TEST: Set the node status to approved (start synchronization)		2015-01-15 19:03	
5249	Task	Rejected	Normal	KUBI TEST: Set up Node document		2015-01-15 19:03	
5248	Task	Rejected	Normal	KUBI TEST: Register MN		2015-01-15 19:03	
5247	Task	Rejected	Normal	KUBI TEST: Verify successful installation of server side certificate		2015-01-15 19:03	
5246	Task	Rejected	Normal	KUBI TEST: Verify successful installation of client side certificate		2015-01-15 19:03	
5245	Task	Rejected	Normal	KUBI TEST: Generate client certificate for urn:node:KUBI		2015-01-15 19:03	
5244	Task	Rejected	Normal	KUBI TEST: SSL Certificates		2015-01-15 19:03	
5243	Task	Rejected	Normal	KUBI TEST: Register new Science Metadata formats		2015-01-15 19:03	
5242	Task	Rejected	Normal	KUBI TEST: Registration in environment		2015-01-15 19:04	
5241	Task	Rejected	Normal	KUBI: Testing		2015-01-15 19:05	
5240	Task	Rejected	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-15 19:03	
5239	Task	Rejected	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-15 19:03	
5238	Task	Rejected	Normal	KUBI: Local Testing		2015-01-15 19:03	
5237	Task	Rejected	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-15 19:03	
5236	Task	Rejected	Normal	KUBI: Developing		2015-01-15 19:03	
5235	Task	Rejected	Normal	KUBI: Plan the implementation		2015-01-15 19:03	
5234	Task	Rejected	Normal	KUBI: Scope the implementation		2015-01-15 19:03	
5233	Task	Rejected	Normal	KUBI: Create MN description document		2015-01-15 19:03	
5232	Task	Rejected	Normal	KUBI: Create DataONE identities		2015-01-15 19:03	
5231	Task	Rejected	Normal	KUBI: Integrate MN representatives with community		2015-01-15 19:03	
5230	Task	Rejected	Normal	KUBI: Join DataONE		2015-01-15 19:03	
5229	Task	Rejected	Normal	KUBI: Planning		2015-01-15 19:03	
5228	Task	Rejected	Normal	KUBI: Determine feasibility		2015-01-15 19:03	
5227	Task	Rejected	Normal	KUBI: Establish contact with potential MN organization		2015-01-15 19:03	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5226	Task	Rejected	Normal	KUBI: Initial Preparation		2015-01-15 19:03	
5224	Task	Rejected	Normal	KUBI: Formal announcement		2015-01-15 19:03	
5223	Task	Rejected	Normal	KUBI: Create news item		2015-01-15 19:03	
5222	Task	Rejected	Normal	KUBI: Create legal documents		2015-01-15 19:08	
5221	Task	Rejected	Normal	KUBI: Verify content available for Current MNs web page		2015-01-15 19:08	
5220	Task	Rejected	Normal	KUBI: Mutual acceptance		2015-01-15 19:08	
5219	Task	Rejected	Normal	KUBI: Transition to production		2015-01-15 19:08	
5218	Task	Rejected	Normal	KUBI PROD: Replication testing (if Tier 4)		2015-01-15 19:08	
5217	Task	Rejected	Normal	KUBI PROD: Log record access		2015-01-15 19:08	
5216	Task	Rejected	Normal	KUBI PROD: Science Metadata access		2015-01-15 19:08	
5215	Task	Rejected	Normal	KUBI PROD: Science Data access		2015-01-15 19:08	
5214	Task	Rejected	Normal	KUBI PROD: Authentication and Authorization		2015-01-15 19:08	
5213	Task	Rejected	Normal	KUBI PROD: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:08	
5212	Task	Rejected	Normal	KUBI PROD: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:08	
5211	Task	Rejected	Normal	KUBI PROD: Verify Resource Map content		2015-01-15 19:08	
5210	Task	Rejected	Normal	KUBI PROD: Verify Resource Maps		2015-01-15 19:08	
5209	Task	Rejected	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-15 19:08	
5208	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-15 19:08	
5207	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata content		2015-01-15 19:08	
5206	Task	Rejected	Normal	KUBI PROD: Verify Science Metadata		2015-01-15 19:08	
5205	Task	Rejected	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-15 19:08	
5204	Task	Rejected	Normal	KUBI PROD: Verify Science Data content		2015-01-15 19:08	
5203	Task	Rejected	Normal	KUBI PROD: Verify Science Data		2015-01-15 19:08	
5202	Task	Rejected	Normal	KUBI PROD: Content Review		2015-01-15 19:08	
5201	Task	Rejected	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-15 19:07	
5200	Task	Rejected	Normal	KUBI PROD: Synchronization		2015-01-15 19:07	
5199	Task	Rejected	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-15 19:07	
5198	Task	Rejected	Normal	KUBI PROD: Set up Node document		2015-01-15 19:07	
5197	Task	Rejected	Normal	KUBI PROD: Register MN		2015-01-15 19:07	
5196	Task	Rejected	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-15 19:07	
5195	Task	Rejected	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-15 19:07	
5194	Task	Rejected	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-15 19:07	
5193	Task	Rejected	Normal	KUBI PROD: SSL Certificates		2015-01-15 19:07	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5192	Task	Rejected	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-15 19:07	
5191	Task	Rejected	Normal	KUBI PROD: Registration in environment		2015-01-15 19:08	
5190	Task	Rejected	Normal	KUBI DEV: Replication testing (if Tier 4)		2015-01-15 19:07	
5189	Task	Rejected	Normal	KUBI DEV: Log record access		2015-01-15 19:07	
5188	Task	Rejected	Normal	KUBI DEV: Science Metadata access		2015-01-15 19:07	
5187	Task	Rejected	Normal	KUBI DEV: Science Data access		2015-01-15 19:07	
5186	Task	Rejected	Normal	KUBI DEV: Authentication and Authorization		2015-01-15 19:07	
5185	Task	Rejected	Normal	KUBI DEV: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:07	
5184	Task	Rejected	Normal	KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:07	
5183	Task	Rejected	Normal	KUBI DEV: Verify Resource Map content		2015-01-15 19:07	
5182	Task	Rejected	Normal	KUBI DEV: Verify Resource Maps		2015-01-15 19:07	
5181	Task	Rejected	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-15 19:07	
5180	Task	Rejected	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-15 19:07	
5179	Task	Rejected	Normal	KUBI DEV: Verify Science Metadata content		2015-01-15 19:07	
5178	Task	Rejected	Normal	KUBI DEV: Verify Science Metadata		2015-01-15 19:07	
5177	Task	Rejected	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-15 19:07	
5176	Task	Rejected	Normal	KUBI DEV: Verify Science Data content		2015-01-15 19:07	
5175	Task	Rejected	Normal	KUBI DEV: Verify Science Data		2015-01-15 19:07	
5174	Task	Rejected	Normal	KUBI DEV: Content Review		2015-01-15 19:07	
5173	Task	Rejected	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-15 19:07	
5172	Task	Rejected	Normal	KUBI DEV: Synchronization		2015-01-15 19:07	
5171	Task	Rejected	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-15 19:07	
5170	Task	Rejected	Normal	KUBI DEV: Set up Node document		2015-01-15 19:07	
5169	Task	Rejected	Normal	KUBI DEV: Register MN		2015-01-15 19:07	
5168	Task	Rejected	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-15 19:07	
5167	Task	Rejected	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-15 19:07	
5166	Task	Rejected	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-15 19:07	
5165	Task	Rejected	Normal	KUBI DEV: SSL Certificates		2015-01-15 19:07	
5164	Task	Rejected	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-15 19:07	
5163	Task	Rejected	Normal	KUBI DEV: Registration in environment		2015-01-15 19:07	
5162	Task	Rejected	Normal	KUBI: Testing		2015-01-15 19:08	
5161	Task	Rejected	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-15 19:06	
5160	Task	Rejected	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-15 19:06	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5159	Task	Rejected	Normal	KUBI: Local Testing		2015-01-15 19:06	
5158	Task	Rejected	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-15 19:06	
5157	Task	Rejected	Normal	KUBI: Developing		2015-01-15 19:06	
5156	Task	Rejected	Normal	KUBI: Plan the implementation		2015-01-15 19:06	
5155	Task	Rejected	Normal	KUBI: Scope the implementation		2015-01-15 19:06	
5154	Task	Rejected	Normal	KUBI: Create MN description document		2015-01-15 19:06	
5153	Task	Rejected	Normal	KUBI: Create DataONE identities		2015-01-15 19:06	
5152	Task	Rejected	Normal	KUBI: Integrate MN representatives with community		2015-01-15 19:06	
5151	Task	Rejected	Normal	KUBI: Join DataONE		2015-01-15 19:06	
5150	Task	Rejected	Normal	KUBI: Planning		2015-01-15 19:06	
5149	Task	Rejected	Normal	KUBI: Determine feasibility		2015-01-15 19:06	
5148	Task	Rejected	Normal	KUBI: Establish contact with potential MN organization		2015-01-15 19:06	
5147	Task	Rejected	Normal	KUBI: Initial Preparation		2015-01-15 19:06	
5116	Task	Rejected	Normal	KUBI PROD: Formal announcement		2015-01-15 19:06	
5115	Task	Rejected	Normal	KUBI PROD: Create news item		2015-01-15 19:06	
5114	Task	Rejected	Normal	KUBI PROD: Create legal documents		2015-01-15 19:06	
5113	Task	Rejected	Normal	KUBI PROD: Verify content available for Current MNs web page		2015-01-15 19:06	
5112	Task	Rejected	Normal	KUBI PROD: Mutual acceptance		2015-01-15 19:06	
5111	Task	Rejected	Normal	KUBI PROD: Transition to production		2015-01-15 19:06	
5110	Task	Rejected	Normal	KUBI PROD: Replication testing (if Tier 4)		2015-01-15 19:06	
5109	Task	Rejected	Normal	KUBI PROD: Log record access		2015-01-15 19:06	
5108	Task	Rejected	Normal	KUBI PROD: Science Metadata access		2015-01-15 19:06	
5107	Task	Rejected	Normal	KUBI PROD: Science Data access		2015-01-15 19:06	
5106	Task	Rejected	Normal	KUBI PROD: Authentication and Authorization		2015-01-15 19:06	
5105	Task	Rejected	Normal	KUBI PROD: Verify that Resource Maps are correctly processed by CNs.		2015-01-15 19:06	
5104	Task	Rejected	Normal	KUBI PROD: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-15 19:06	
5103	Task	Rejected	Normal	KUBI PROD: Verify Resource Map content		2015-01-15 19:06	
5102	Task	Rejected	Normal	KUBI PROD: Verify Resource Maps		2015-01-15 19:06	
5101	Task	Closed	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:07	
5100	Task	Closed	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:07	
5099	Task	Closed	Normal	KUBI PROD: Verify Science Metadata content		2015-01-16 18:07	
5098	Task	Closed	Normal	KUBI PROD: Verify Science Metadata		2015-01-16 18:07	
5097	Task	Closed	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:07	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5096	Task	Closed	Normal	KUBI PROD: Verify Science Data content		2015-01-16 18:07	
5095	Task	Closed	Normal	KUBI PROD: Verify Science Data		2015-01-16 18:07	
5094	Task	Closed	Normal	KUBI PROD: Content Review		2015-01-16 18:07	
5093	Task	Closed	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-16 18:07	
5092	Task	Closed	Normal	KUBI PROD: Synchronization		2015-01-16 18:07	
5091	Task	Closed	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-16 18:07	
5090	Task	Closed	Normal	KUBI PROD: Set up Node document		2015-01-16 18:07	
5089	Task	Closed	Normal	KUBI PROD: Register MN		2015-01-16 18:07	
5088	Task	Closed	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-16 18:07	
5087	Task	Closed	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-16 18:07	
5086	Task	Closed	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-16 18:07	
5085	Task	Closed	Normal	KUBI PROD: SSL Certificates		2015-01-16 18:07	
5084	Task	Closed	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-16 18:07	
5083	Task	Closed	Normal	KUBI PROD: Registration in environment		2015-01-16 18:07	
5082	Task	Closed	Normal	KUBI STAGE: Formal announcement		2015-01-16 18:07	
5081	Task	Closed	Normal	KUBI STAGE: Create news item		2015-01-16 18:07	
5080	Task	Closed	Normal	KUBI STAGE: Create legal documents		2015-01-16 18:07	
5079	Task	Closed	Normal	KUBI STAGE: Verify content available for Current MNs web page		2015-01-16 18:07	
5078	Task	Closed	Normal	KUBI STAGE: Mutual acceptance		2015-01-16 18:06	
5077	Task	Closed	Normal	KUBI STAGE: Transition to production		2015-01-16 18:07	
5076	Task	Closed	Normal	KUBI STAGE: Replication testing (if Tier 4)		2015-01-16 18:06	
5075	Task	Closed	Normal	KUBI STAGE: Log record access		2015-01-16 18:06	
5074	Task	Closed	Normal	KUBI STAGE: Science Metadata access		2015-01-16 18:06	
5073	Task	Closed	Normal	KUBI STAGE: Science Data access		2015-01-16 18:06	
5072	Task	Closed	Normal	KUBI STAGE: Authentication and Authorization		2015-01-16 18:06	
5071	Task	Closed	Normal	KUBI STAGE: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:06	
5070	Task	Closed	Normal	KUBI STAGE: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:06	
5069	Task	Closed	Normal	KUBI STAGE: Verify Resource Map content		2015-01-16 18:06	
5068	Task	Closed	Normal	KUBI STAGE: Verify Resource Maps		2015-01-16 18:06	
5067	Task	Closed	Normal	KUBI STAGE: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:06	
5066	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:06	
5065	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata content		2015-01-16 18:06	
5064	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata		2015-01-16 18:06	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5063	Task	Closed	Normal	KUBI STAGE: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:06	
5062	Task	Closed	Normal	KUBI STAGE: Verify Science Data content		2015-01-16 18:06	
5061	Task	Closed	Normal	KUBI STAGE: Verify Science Data		2015-01-16 18:06	
5060	Task	Closed	Normal	KUBI STAGE: Content Review		2015-01-16 18:06	
5059	Task	Closed	Normal	KUBI STAGE: Set up synchronization of the MN		2015-01-16 18:06	
5058	Task	Closed	Normal	KUBI STAGE: Synchronization		2015-01-16 18:06	
5057	Task	Closed	Normal	KUBI STAGE: Set the node status to approved (start synchronization)		2015-01-16 18:06	
5056	Task	Closed	Normal	KUBI STAGE: Set up Node document		2015-01-16 18:06	
5055	Task	Closed	Normal	KUBI STAGE: Register MN		2015-01-16 18:06	
5054	Task	Closed	Normal	KUBI STAGE: Verify successful installation of server side certificate		2015-01-16 18:06	
5053	Task	Closed	Normal	KUBI STAGE: Verify successful installation of client side certificate		2015-01-16 18:06	
5052	Task	Closed	Normal	KUBI STAGE: Generate client certificate for urn:node:KUBI		2015-01-16 18:06	
5051	Task	Closed	Normal	KUBI STAGE: SSL Certificates		2015-01-16 18:06	
5050	Task	Closed	Normal	KUBI STAGE: Register new Science Metadata formats		2015-01-16 18:05	
5049	Task	Closed	Normal	KUBI STAGE: Registration in environment		2015-01-16 18:07	
5048	Task	Closed	Normal	KUBI DEV: Formal announcement		2015-01-16 18:05	
5047	Task	Closed	Normal	KUBI DEV: Create news item		2015-01-16 18:05	
5046	Task	Closed	Normal	KUBI DEV: Create legal documents		2015-01-16 18:05	
5045	Task	Closed	Normal	KUBI DEV: Verify content available for Current MNs web page		2015-01-16 18:05	
5044	Task	Closed	Normal	KUBI DEV: Mutual acceptance		2015-01-16 18:05	
5043	Task	Closed	Normal	KUBI DEV: Transition to production		2015-01-16 18:05	
5042	Task	Closed	Normal	KUBI DEV: Replication testing (if Tier 4)		2015-01-16 18:05	
5041	Task	Closed	Normal	KUBI DEV: Log record access		2015-01-16 18:05	
5040	Task	Closed	Normal	KUBI DEV: Science Metadata access		2015-01-16 18:05	
5039	Task	Closed	Normal	KUBI DEV: Science Data access		2015-01-16 18:05	
5038	Task	Closed	Normal	KUBI DEV: Authentication and Authorization		2015-01-16 18:05	
5037	Task	Closed	Normal	KUBI DEV: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:05	
5036	Task	Closed	Normal	KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:05	
5035	Task	Closed	Normal	KUBI DEV: Verify Resource Map content		2015-01-16 18:05	
5034	Task	Closed	Normal	KUBI DEV: Verify Resource Maps		2015-01-16 18:05	
5033	Task	Closed	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:05	
5032	Task	Closed	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:05	
5031	Task	Closed	Normal	KUBI DEV: Verify Science Metadata content		2015-01-16 18:05	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
5030	Task	Closed	Normal	KUBI DEV: Verify Science Metadata		2015-01-16 18:05	
5029	Task	Closed	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:05	
5028	Task	Closed	Normal	KUBI DEV: Verify Science Data content		2015-01-16 18:05	
5027	Task	Closed	Normal	KUBI DEV: Verify Science Data		2015-01-16 18:05	
5026	Task	Closed	Normal	KUBI DEV: Content Review		2015-01-16 18:05	
5025	Task	Closed	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-16 18:05	
5024	Task	Closed	Normal	KUBI DEV: Synchronization		2015-01-16 18:05	
5023	Task	Closed	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-16 18:05	
5022	Task	Closed	Normal	KUBI DEV: Set up Node document		2015-01-16 18:05	
5021	Task	Closed	Normal	KUBI DEV: Register MN		2015-01-16 18:05	
5020	Task	Closed	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-16 18:04	
5019	Task	Closed	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-16 18:04	
5018	Task	Closed	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-16 18:04	
5017	Task	Closed	Normal	KUBI DEV: SSL Certificates		2015-01-16 18:04	
5016	Task	Closed	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-16 18:04	
5015	Task	Closed	Normal	KUBI DEV: Registration in environment		2015-01-16 18:05	
5014	Task	Closed	Normal	KUBI: Testing		2015-01-16 18:07	
5013	Task	Closed	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-16 18:04	
5012	Task	Closed	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-16 18:04	
5011	Task	Closed	Normal	KUBI: Local Testing		2015-01-16 18:04	
5010	Task	Closed	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-16 18:04	
5009	Task	Closed	Normal	KUBI: Developing		2015-01-16 18:04	
5008	Task	Closed	Normal	KUBI: Plan the implementation		2015-01-16 18:04	
5007	Task	Closed	Normal	KUBI: Scope the implementation		2015-01-16 18:04	
5006	Task	Closed	Normal	KUBI: Create MN description document		2015-01-16 18:04	
5005	Task	Closed	Normal	KUBI: Create DataONE identities		2015-01-16 18:04	
5004	Task	Closed	Normal	KUBI: Integrate MN representatives with community		2015-01-16 18:04	
5003	Task	Closed	Normal	KUBI: Join DataONE		2015-01-16 18:04	
5002	Task	Closed	Normal	KUBI: Planning		2015-01-16 18:04	
5001	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 18:04	
5000	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 18:04	
4999	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 18:04	
4997	Task	Closed	Normal	KUBI PROD: Formal announcement		2015-01-16 18:04	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4996	Task	Closed	Normal	KUBI PROD: Create news item		2015-01-16 18:04	
4995	Task	Closed	Normal	KUBI PROD: Create legal documents		2015-01-16 18:04	
4994	Task	Closed	Normal	KUBI PROD: Verify content available for Current MNs web page		2015-01-16 18:04	
4993	Task	Closed	Normal	KUBI PROD: Mutual acceptance		2015-01-16 18:04	
4992	Task	Closed	Normal	KUBI PROD: Transition to production		2015-01-16 18:04	
4991	Task	Closed	Normal	KUBI PROD: Replication testing (if Tier 4)		2015-01-16 18:04	
4990	Task	Closed	Normal	KUBI PROD: Log record access		2015-01-16 18:04	
4989	Task	Closed	Normal	KUBI PROD: Science Metadata access		2015-01-16 18:04	
4988	Task	Closed	Normal	KUBI PROD: Science Data access		2015-01-16 18:04	
4987	Task	Closed	Normal	KUBI PROD: Authentication and Authorization		2015-01-16 18:04	
4986	Task	Closed	Normal	KUBI PROD: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:04	
4985	Task	Closed	Normal	KUBI PROD: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:04	
4984	Task	Closed	Normal	KUBI PROD: Verify Resource Map content		2015-01-16 18:03	
4983	Task	Closed	Normal	KUBI PROD: Verify Resource Maps		2015-01-16 18:04	
4982	Task	Closed	Normal	KUBI PROD: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:03	
4981	Task	Closed	Normal	KUBI PROD: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:03	
4980	Task	Closed	Normal	KUBI PROD: Verify Science Metadata content		2015-01-16 18:03	
4979	Task	Closed	Normal	KUBI PROD: Verify Science Metadata		2015-01-16 18:03	
4978	Task	Closed	Normal	KUBI PROD: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:03	
4977	Task	Closed	Normal	KUBI PROD: Verify Science Data content		2015-01-16 18:03	
4976	Task	Closed	Normal	KUBI PROD: Verify Science Data		2015-01-16 18:03	
4975	Task	Closed	Normal	KUBI PROD: Content Review		2015-01-16 18:04	
4974	Task	Closed	Normal	KUBI PROD: Set up synchronization of the MN		2015-01-16 18:03	
4973	Task	Closed	Normal	KUBI PROD: Synchronization		2015-01-16 18:03	
4972	Task	Closed	Normal	KUBI PROD: Set the node status to approved (start synchronization)		2015-01-16 18:03	
4971	Task	Closed	Normal	KUBI PROD: Set up Node document		2015-01-16 18:03	
4970	Task	Closed	Normal	KUBI PROD: Register MN		2015-01-16 18:03	
4969	Task	Closed	Normal	KUBI PROD: Verify successful installation of server side certificate		2015-01-16 18:03	
4968	Task	Closed	Normal	KUBI PROD: Verify successful installation of client side certificate		2015-01-16 18:03	
4967	Task	Closed	Normal	KUBI PROD: Generate client certificate for urn:node:KUBI		2015-01-16 18:03	
4966	Task	Closed	Normal	KUBI PROD: SSL Certificates		2015-01-16 18:03	
4965	Task	Closed	Normal	KUBI PROD: Register new Science Metadata formats		2015-01-16 18:03	
4964	Task	Closed	Normal	KUBI PROD: Registration in environment		2015-01-16 18:04	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4963	Task	Closed	Normal	KUBI STAGE: Formal announcement		2015-01-16 18:03	
4962	Task	Closed	Normal	KUBI STAGE: Create news item		2015-01-16 18:03	
4961	Task	Closed	Normal	KUBI STAGE: Create legal documents		2015-01-16 18:03	
4960	Task	Closed	Normal	KUBI STAGE: Verify content available for Current MNs web page		2015-01-16 18:03	
4959	Task	Closed	Normal	KUBI STAGE: Mutual acceptance		2015-01-16 18:03	
4958	Task	Closed	Normal	KUBI STAGE: Transition to production		2015-01-16 18:03	
4957	Task	Closed	Normal	KUBI STAGE: Replication testing (if Tier 4)		2015-01-16 18:03	
4956	Task	Closed	Normal	KUBI STAGE: Log record access		2015-01-16 18:03	
4955	Task	Closed	Normal	KUBI STAGE: Science Metadata access		2015-01-16 18:02	
4954	Task	Closed	Normal	KUBI STAGE: Science Data access		2015-01-16 18:02	
4953	Task	Closed	Normal	KUBI STAGE: Authentication and Authorization		2015-01-16 18:03	
4952	Task	Closed	Normal	KUBI STAGE: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:02	
4951	Task	Closed	Normal	KUBI STAGE: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:02	
4950	Task	Closed	Normal	KUBI STAGE: Verify Resource Map content		2015-01-16 18:02	
4949	Task	Closed	Normal	KUBI STAGE: Verify Resource Maps		2015-01-16 18:02	
4948	Task	Closed	Normal	KUBI STAGE: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:02	
4947	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:02	
4946	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata content		2015-01-16 18:02	
4945	Task	Closed	Normal	KUBI STAGE: Verify Science Metadata		2015-01-16 18:02	
4944	Task	Closed	Normal	KUBI STAGE: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:02	
4943	Task	Closed	Normal	KUBI STAGE: Verify Science Data content		2015-01-16 18:02	
4942	Task	Closed	Normal	KUBI STAGE: Verify Science Data		2015-01-16 18:02	
4941	Task	Closed	Normal	KUBI STAGE: Content Review		2015-01-16 18:02	
4940	Task	Closed	Normal	KUBI STAGE: Set up synchronization of the MN		2015-01-16 18:02	
4939	Task	Closed	Normal	KUBI STAGE: Synchronization		2015-01-16 18:02	
4938	Task	Closed	Normal	KUBI STAGE: Set the node status to approved (start synchronization)		2015-01-16 18:02	
4937	Task	Closed	Normal	KUBI STAGE: Set up Node document		2015-01-16 18:02	
4936	Task	Closed	Normal	KUBI STAGE: Register MN		2015-01-16 18:02	
4935	Task	Closed	Normal	KUBI STAGE: Verify successful installation of server side certificate		2015-01-16 18:02	
4934	Task	Closed	Normal	KUBI STAGE: Verify successful installation of client side certificate		2015-01-16 18:02	
4933	Task	Closed	Normal	KUBI STAGE: Generate client certificate for urn:node:KUBI		2015-01-16 18:02	
4932	Task	Closed	Normal	KUBI STAGE: SSL Certificates		2015-01-16 18:02	
4931	Task	Closed	Normal	KUBI STAGE: Register new Science Metadata formats		2015-01-16 18:02	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4930	Task	Closed	Normal	KUBI STAGE: Registration in environment		2015-01-16 18:03	
4929	Task	Closed	Normal	KUBI DEV: Formal announcement		2015-01-16 18:02	
4928	Task	Closed	Normal	KUBI DEV: Create news item		2015-01-16 18:02	
4927	Task	Closed	Normal	KUBI DEV: Create legal documents		2015-01-16 18:02	
4926	Task	Closed	Normal	KUBI DEV: Verify content available for Current MNs web page		2015-01-16 18:02	
4925	Task	Closed	Normal	KUBI DEV: Mutual acceptance		2015-01-16 18:02	
4924	Task	Closed	Normal	KUBI DEV: Transition to production		2015-01-16 18:02	
4923	Task	Closed	Normal	KUBI DEV: Replication testing (if Tier 4)		2015-01-16 18:01	
4922	Task	Closed	Normal	KUBI DEV: Log record access		2015-01-16 18:01	
4921	Task	Closed	Normal	KUBI DEV: Science Metadata access		2015-01-16 18:01	
4920	Task	Closed	Normal	KUBI DEV: Science Data access		2015-01-16 18:01	
4919	Task	Closed	Normal	KUBI DEV: Authentication and Authorization		2015-01-16 18:01	
4918	Task	Closed	Normal	KUBI DEV: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:01	
4917	Task	Closed	Normal	KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:01	
4916	Task	Closed	Normal	KUBI DEV: Verify Resource Map content		2015-01-16 18:01	
4915	Task	Closed	Normal	KUBI DEV: Verify Resource Maps		2015-01-16 18:01	
4914	Task	Closed	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:01	
4913	Task	Closed	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:01	
4912	Task	Closed	Normal	KUBI DEV: Verify Science Metadata content		2015-01-16 18:01	
4911	Task	Closed	Normal	KUBI DEV: Verify Science Metadata		2015-01-16 18:01	
4910	Task	Closed	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:01	
4909	Task	Closed	Normal	KUBI DEV: Verify Science Data content		2015-01-16 18:01	
4908	Task	Closed	Normal	KUBI DEV: Verify Science Data		2015-01-16 18:01	
4907	Task	Closed	Normal	KUBI DEV: Content Review		2015-01-16 18:01	
4906	Task	Closed	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-16 18:01	
4905	Task	Closed	Normal	KUBI DEV: Synchronization		2015-01-16 18:01	
4904	Task	Closed	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-16 18:01	
4903	Task	Closed	Normal	KUBI DEV: Set up Node document		2015-01-16 18:01	
4902	Task	Closed	Normal	KUBI DEV: Register MN		2015-01-16 18:01	
4901	Task	Closed	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-16 18:01	
4900	Task	Closed	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-16 18:01	
4899	Task	Closed	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-16 18:01	
4898	Task	Closed	Normal	KUBI DEV: SSL Certificates		2015-01-16 18:01	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4897	Task	Closed	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-16 18:01	
4896	Task	Closed	Normal	KUBI DEV: Registration in environment		2015-01-16 18:02	
4895	Task	Closed	Normal	KUBI: Testing		2015-01-16 18:04	
4894	Task	Closed	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-16 18:01	
4893	Task	Closed	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-16 18:01	
4892	Task	Closed	Normal	KUBI: Local Testing		2015-01-16 18:01	
4891	Task	Closed	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-16 18:01	
4890	Task	Closed	Normal	KUBI: Developing		2015-01-16 18:01	
4889	Task	Closed	Normal	KUBI: Plan the implementation		2015-01-16 18:00	
4888	Task	Closed	Normal	KUBI: Scope the implementation		2015-01-16 18:00	
4887	Task	Closed	Normal	KUBI: Create MN description document		2015-01-16 18:00	
4886	Task	Closed	Normal	KUBI: Create DataONE identities		2015-01-16 18:00	
4885	Task	Closed	Normal	KUBI: Integrate MN representatives with community		2015-01-16 18:00	
4884	Task	Closed	Normal	KUBI: Join DataONE		2015-01-16 18:00	
4883	Task	Closed	Normal	KUBI: Planning		2015-01-16 18:00	
4882	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 18:00	
4881	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 18:00	
4880	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 18:00	
4878	Task	Closed	Normal	KUBI DEV: Verify that Resource Maps are correctly processed by CNs.		2015-01-16 18:00	
4877	Task	Closed	Normal	KUBI DEV: Verify Resource Map is returned with the correct HTTP Content-Type		2015-01-16 18:00	
4876	Task	Closed	Normal	KUBI DEV: Verify Resource Map content		2015-01-16 18:00	
4875	Task	Closed	Normal	KUBI DEV: Verify Resource Maps		2015-01-16 18:00	
4874	Task	Closed	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 18:00	
4873	Task	Closed	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 18:00	
4872	Task	Closed	Normal	KUBI DEV: Verify Science Metadata content		2015-01-16 18:00	
4871	Task	Closed	Normal	KUBI DEV: Verify Science Metadata		2015-01-16 18:00	
4870	Task	Closed	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 18:00	
4869	Task	Closed	Normal	KUBI DEV: Verify Science Data content		2015-01-16 18:00	
4868	Task	Closed	Normal	KUBI DEV: Verify Science Data		2015-01-16 18:00	
4867	Task	Closed	Normal	KUBI DEV: Content Review		2015-01-16 18:00	
4866	Task	Closed	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-16 18:00	
4865	Task	Closed	Normal	KUBI DEV: Synchronization		2015-01-16 18:00	
4864	Task	Closed	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-16 18:00	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4863	Task	Closed	Normal	KUBI DEV: Set up Node document		2015-01-16 18:00	
4862	Task	Closed	Normal	KUBI DEV: Register MN		2015-01-16 18:00	
4861	Task	Closed	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-16 18:00	
4860	Task	Closed	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-16 18:00	
4859	Task	Closed	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-16 18:00	
4858	Task	Closed	Normal	KUBI DEV: SSL Certificates		2015-01-16 18:00	
4857	Task	Closed	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-16 18:00	
4856	Task	Closed	Normal	KUBI DEV: Registration in environment		2015-01-16 18:00	
4855	Task	Closed	Normal	KUBI: Testing		2015-01-16 18:00	
4854	Task	Closed	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-16 18:00	
4853	Task	Closed	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-16 18:00	
4852	Task	Closed	Normal	KUBI: Local Testing		2015-01-16 18:00	
4851	Task	Closed	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-16 18:00	
4850	Task	Closed	Normal	KUBI: Developing		2015-01-16 18:00	
4849	Task	Closed	Normal	KUBI: Plan the implementation		2015-01-16 17:59	
4848	Task	Closed	Normal	KUBI: Scope the implementation		2015-01-16 17:59	
4847	Task	Closed	Normal	KUBI: Create MN description document		2015-01-16 17:59	
4846	Task	Closed	Normal	KUBI: Create DataONE identities		2015-01-16 17:59	
4845	Task	Closed	Normal	KUBI: Integrate MN representatives with community		2015-01-16 17:59	
4844	Task	Closed	Normal	KUBI: Join DataONE		2015-01-16 17:59	
4843	Task	Closed	Normal	KUBI: Planning		2015-01-16 17:59	
4842	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 17:59	
4841	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 17:59	
4840	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 17:59	
4838	Task	Closed	Normal	KUBI DEV: Verify Resource Maps		2015-01-16 17:59	
4837	Task	Closed	Normal	KUBI DEV: Verify that the Science Metadata is correctly processed by CNs		2015-01-16 17:59	
4836	Task	Closed	Normal	KUBI DEV: Verify Science Metadata is returned with the correct HTTP Content-Type		2015-01-16 17:59	
4835	Task	Closed	Normal	KUBI DEV: Verify Science Metadata content		2015-01-16 17:59	
4834	Task	Closed	Normal	KUBI DEV: Verify Science Metadata		2015-01-16 17:59	
4833	Task	Closed	Normal	KUBI DEV: Verify that the Science Data is returned with the correct HTTP Content-Type		2015-01-16 17:59	
4832	Task	Closed	Normal	KUBI DEV: Verify Science Data content		2015-01-16 17:59	
4831	Task	Closed	Normal	KUBI DEV: Verify Science Data		2015-01-16 17:59	
4830	Task	Closed	Normal	KUBI DEV: Content Review		2015-01-16 17:59	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4829	Task	Closed	Normal	KUBI DEV: Set up synchronization of the MN		2015-01-16 17:59	
4828	Task	Closed	Normal	KUBI DEV: Synchronization		2015-01-16 17:59	
4827	Task	Closed	Normal	KUBI DEV: Set the node status to approved (start synchronization)		2015-01-16 17:59	
4826	Task	Closed	Normal	KUBI DEV: Set up Node document		2015-01-16 17:59	
4825	Task	Closed	Normal	KUBI DEV: Register MN		2015-01-16 17:59	
4824	Task	Closed	Normal	KUBI DEV: Verify successful installation of server side certificate		2015-01-16 17:59	
4823	Task	Closed	Normal	KUBI DEV: Verify successful installation of client side certificate		2015-01-16 17:59	
4822	Task	Closed	Normal	KUBI DEV: Generate client certificate for urn:node:KUBI		2015-01-16 17:59	
4821	Task	Closed	Normal	KUBI DEV: SSL Certificates		2015-01-16 17:59	
4820	Task	Closed	Normal	KUBI DEV: Register new Science Metadata formats		2015-01-16 17:59	
4819	Task	Closed	Normal	KUBI DEV: Registration in environment		2015-01-16 17:59	
4818	Task	Closed	Normal	KUBI: Testing		2015-01-16 17:59	
4817	Task	Closed	Normal	KUBI: Verify that MN passes the Replication Tester		2015-01-16 17:59	
4816	Task	Closed	Normal	KUBI: Verify that MN passes the Web Tester		2015-01-16 17:59	
4815	Task	Closed	Normal	KUBI: Local Testing		2015-01-16 17:59	
4814	Task	Closed	Normal	KUBI: Design, code and component test a new MN implementation		2015-01-16 17:59	
4813	Task	Closed	Normal	KUBI: Developing		2015-01-16 17:59	
4812	Task	Closed	Normal	KUBI: Plan the implementation		2015-01-16 17:59	
4811	Task	Closed	Normal	KUBI: Scope the implementation		2015-01-16 17:59	
4810	Task	Closed	Normal	KUBI: Create MN description document		2015-01-16 17:59	
4809	Task	Closed	Normal	KUBI: Create DataONE identities		2015-01-16 17:59	
4808	Task	Closed	Normal	KUBI: Integrate MN representatives with community		2015-01-16 17:59	
4807	Task	Closed	Normal	KUBI: Join DataONE		2015-01-16 17:59	
4806	Task	Closed	Normal	KUBI: Planning		2015-01-16 17:59	
4805	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 17:59	
4804	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 17:58	
4803	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 17:59	
4781	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 17:58	
4780	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 17:58	
4778	Task	Closed	Normal	KUBI: Determine feasibility		2015-01-16 17:58	
4777	Task	Closed	Normal	KUBI: Establish contact with potential MN organization		2015-01-16 17:58	
4776	Task	Closed	Normal	KUBI: Initial Preparation		2015-01-16 17:58	
4770	Task	Closed	Normal	KUBI PROD: t2		2015-01-16 17:58	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category
4769	Task	Closed	Normal	KUBI PROD: t1		2015-01-16 17:58	
4768	Task	Closed	Normal	KUBI PROD: Registration in environment		2015-01-16 17:58	
4767	Task	Closed	Normal	KUBI STAGE: t2		2015-01-16 17:58	
4766	Task	Closed	Normal	KUBI STAGE: t1		2015-01-16 17:58	
4765	Task	Closed	Normal	KUBI STAGE: Registration in environment		2015-01-16 17:58	
4764	Task	Closed	Normal	KUBI DEV: t2		2015-01-16 17:58	
4763	Task	Closed	Normal	KUBI DEV: t1		2015-01-16 17:58	

...