
Issues

# Project Tracker Status Priority Subject Assignee Updated Category

7188 DataONE API Story Closed Normal Review the token approach protocol and implementation Ben Leinfelder 2016-01-04 19:34 api_documentation

7187 DataONE API Task Closed Normal Review API method descriptions Dave Vieglais 2016-03-25 02:04 api_documentation

7186 DataONE API Task Closed Normal Clean up documentation on Token Auth approach Ben Leinfelder 2015-07-01 16:22 api_documentation

7185 DataONE API Story Closed Normal Finalize API Documentation Dave Vieglais 2016-03-25 02:04 api_documentation

8238 Infrastructure Task New Normal Document contacts and procedure for using KU ORCID

membership API key

Dave Vieglais 2018-01-09 02:22 Authentication,

Authorization

8237 Infrastructure Task New Normal Configure production environment to use new API key under

KU ORCID membership

Dave Vieglais 2018-01-09 02:21 Authentication,

Authorization

8234 Infrastructure Story New Normal Use University of Kansas ORCID membership to support

authentication in production environment

Dave Vieglais 2018-01-09 19:10 Authentication,

Authorization

8025 Infrastructure Story Rejected Normal Review authorization requirements for all DataONE API

methods

 2018-01-17 18:57 Authentication,

Authorization

7409 Infrastructure Task Closed Normal dataone-cn-portal postinst needs entry for DEV-2 Ben Leinfelder 2015-10-21 18:00 Authentication,

Authorization

7408 Infrastructure Bug Closed Normal CILogon does not appear to be retrieving subjectInfo Ben Leinfelder 2015-10-06 13:22 Authentication,

Authorization

4019 Infrastructure Bug Closed Normal Subject reported by CILogon does not appear to be consistent

over time

Dave Vieglais 2017-03-28 16:21 Authentication,

Authorization

3891 Infrastructure Task New Normal review vulnerability to BREACH attacks Dave Vieglais 2013-08-07 15:01 Authentication,

Authorization

3130 Infrastructure Story Closed Normal Evaluate CILogon command line authentication mechanism Dave Vieglais 2012-12-12 18:53 Authentication,

Authorization

2693 Infrastructure Bug Closed Normal Error -1205 "Client Certificate Rejected" by Safari Dave Vieglais 2017-05-09 21:32 Authentication,

Authorization

1743 Infrastructure Task Closed Normal Define the Public User subject. Ben Leinfelder 2014-10-01 20:47 Authentication,

Authorization

1620 Infrastructure Task Closed Normal Obtain concensus for proposed change Dave Vieglais 2011-06-07 15:51 Authentication,

Authorization

1619 Infrastructure Story Closed Normal Revise AccessPolicy and AccessRule Dave Vieglais 2011-06-07 15:53 Authentication,

Authorization

7918 CN REST Bug New Normal SEAD object only partially synchronized - missing

autogen.2016092916012224122 document from

/var/metacat/documents

Dave Vieglais 2016-10-21 18:00 cn_metacat

7244 CN REST Bug Closed Normal view service returns a 500 error when given an non-existent

PID

Jing Tao 2015-07-14 20:33 cn_metacat

2986 Infrastructure Task Closed Normal Run through basic operations and documentation to verify

expected behavior

Dave Vieglais 2014-10-02 20:35 d1_client_cli
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2838 Infrastructure Task Closed High Update CLI to generate resource maps with resolve rather than

getObject URIs

Andrew Pippin 2012-06-11 16:44 d1_client_cli

2832 Infrastructure Task Closed Normal Enable creation of package prior to submission of content Andrew Pippin 2014-10-02 20:35 d1_client_cli

2831 Infrastructure Task Closed Normal Cryptic error messages Andrew Pippin 2014-10-02 20:35 d1_client_cli

2808 Infrastructure Task Closed Normal Switch to SHA-1 for checksum calculations Andrew Pippin 2014-10-02 20:35 d1_client_cli

2805 Infrastructure Task Closed Normal Incorrect object format for resource maps Andrew Pippin 2014-10-02 20:35 d1_client_cli

2804 Infrastructure Story Closed Normal CLI, new features, bugfixes Roger Dahl 2014-10-02 20:35 d1_client_cli

2450 Infrastructure Story Closed Normal Update resource map generation script for production Dave Vieglais 2014-10-02 17:52 d1_client_cli

1238 Infrastructure Task Closed Normal restore python command line client Roger Dahl 2011-01-20 17:10 d1_client_cli

695 Infrastructure Task Closed High Select useful data for R client Matthew Jones 2010-09-24 18:20 d1_client_r

694 Infrastructure Task Closed High Implement the initial R client and associated tests Matthew Jones 2010-09-14 19:18 d1_client_r

693 Infrastructure Task Closed High Design the R client component(s) Matthew Jones 2010-09-14 19:19 d1_client_r

8028 Infrastructure Story Rejected Normal Migrate UNM CN servers to DMZ network Dave Vieglais 2019-01-22 20:25 d1_cn_buildout

8027 Infrastructure Bug Closed Normal Heap memory errors from solr Rob Nahf 2017-04-19 19:09 d1_cn_buildout

7679 Infrastructure Task Closed Normal Add format id for NOAA variant of iso-19139 Dave Vieglais 2016-03-25 00:53 d1_cn_buildout

7678 Infrastructure Story Closed Normal Implement and deploy support for the NOAA variant of

ISO-19139 / TC211

Dave Vieglais 2016-04-27 14:43 d1_cn_buildout

7676 Infrastructure Bug Closed Normal incorrect redirect for search being set after CN upgrade Robert Waltz 2016-04-27 14:36 d1_cn_buildout

7564 Infrastructure Bug Closed Normal redirect for search UI from CN not set properly Robert Waltz 2016-01-21 17:22 d1_cn_buildout

4174 Infrastructure Bug Closed Normal Accessing cn.dataone.org through http causes redirect to https

of specific machine hostname

Skye Roseboom 2013-11-16 15:33 d1_cn_buildout

1708 Infrastructure Task Closed High Update node list to reflect test.dataone.org Robert Waltz 2011-08-23 14:50 d1_cn_buildout

1226 Infrastructure Task New Normal Verify that cn buildout is using the hudson generated Metacat

war

 2011-01-13 14:57 d1_cn_buildout

1224 Infrastructure Story Closed Normal Ensure complete CN build is generated by Hudson  2014-10-02 17:03 d1_cn_buildout

685 Infrastructure Story Closed Normal Implement a debian package build for CN Tools Robert Waltz 2014-09-08 18:08 d1_cn_buildout

355 Infrastructure Story Closed High Document CN VM configuration and installation Matthew Jones 2010-08-13 23:34 d1_cn_buildout

7422 CN REST Story Closed Normal Invalid system metadata with some CN system metadata

entries

Robert Waltz 2016-06-14 19:43 d1_cn_common

7663 CN Index Bug Closed Normal d1-index-task-processor seems to of stopped for no apparent

reason (stage environment).

Andrei Buium 2017-03-28 16:07 d1_cn_index_processor

7212 CN Index Story Rejected Normal Add support for SIDs and altered "archive" functionality Skye Roseboom 2015-07-01 16:19 d1_cn_index_processor

7243 CN REST Task Closed Normal Need to document how to clean up the node registry Robert Waltz 2016-03-25 02:43 d1_cn_noderegistry

7197 CN REST Story Closed Normal Test changes to Node Registry Andrei Buium 2016-01-05 17:39 d1_cn_noderegistry

8307 Infrastructure Story New Normal Check node subject on node registration and subsequent calls Jing Tao 2018-02-06 20:06 d1_cn_node_registry
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2037 Infrastructure Task Rejected Normal Add nodeApproved property to Node structure Matthew Jones 2011-12-01 18:37 d1_cn_node_registry

1757 Infrastructure Task Closed Normal Implement CNRegister.updateNodeCapabilities Robert Waltz 2011-11-29 16:37 d1_cn_node_registry

1756 Infrastructure Task Closed Normal Document changeable properties of node registry Dave Vieglais 2011-11-11 16:58 d1_cn_node_registry

1755 Infrastructure Task Rejected Normal Add method specification to API documentation Dave Vieglais 2011-08-31 18:42 d1_cn_node_registry

1587 Infrastructure Task Closed Normal Define CNRegister.register payload Dave Vieglais 2011-06-02 14:14 d1_cn_node_registry

8212 Infrastructure Task Closed Normal Exception message for invalid token when using diagnostic too Jing Tao 2017-12-26 18:19 d1_cn_service

8058 Infrastructure Feature New Normal Allow "upcoming" nodes to appear in the node list Robert Waltz 2017-04-03 18:33 d1_cn_service

7940 Infrastructure Story New Normal Retrieval of system metadata is too slow Robert Waltz 2018-01-09 19:10 d1_cn_service

7681 Infrastructure Task Closed Normal Ensure view service compatibility with the NOAA variant of

ISO-19139 / TC211

Lauren Walker 2016-04-27 14:39 d1_cn_service

7207 CN REST Task Rejected Normal Review implementation of MN push for changes to system

metadata

Skye Roseboom 2015-07-01 17:01 d1_cn_service

7206 CN REST Story Rejected Normal Verify push system metadata changes are implemented Skye Roseboom 2015-07-01 17:02 d1_cn_service

7204 Infrastructure Task Rejected Normal Check for and implement any missing integration tests for new

APIs

Andrei Buium 2015-07-15 17:25 d1_cn_service

7203 CN REST Task Closed Normal Review proxy implementation Ben Leinfelder 2015-07-01 16:22 d1_cn_service

7198 CN REST Task Rejected Normal Implement integration tests for the new token authentication

mechanisms

Andrei Buium 2016-01-11 19:41 d1_cn_service

7193 Infrastructure Task Closed Normal Review CN service implementation support for token auth Rob Nahf 2016-02-10 23:02 d1_cn_service

7101 CN REST Story Closed Normal Add diagnostic support functions on CNs to assist with MN test

and deployment

Ben Leinfelder 2015-07-07 23:42 d1_cn_service

7098 CN REST Story Closed Normal Enable restriction on nodeId for CN.listObjects Dave Vieglais 2015-08-04 19:01 d1_cn_service

2260 Infrastructure Task Closed Normal Update CN service to return 303 on success for resolve Robert Waltz 2012-02-09 19:37 d1_cn_service

2259 Infrastructure Story Closed Normal CN Resolve should return a status of 303 on success Robert Waltz 2012-02-09 19:37 d1_cn_service

2137 Infrastructure Task Closed Normal Implement describe() CNRead API Robert Waltz 2011-12-22 00:31 d1_cn_service

2015 Infrastructure Task Closed Normal Design the log aggregation functionality Dave Vieglais 2011-12-13 00:30 d1_cn_service

1809 Infrastructure Bug Closed Immediate Resolve returning incorrect URL, missing version Robert Waltz 2011-10-13 01:57 d1_cn_service

1759 Infrastructure Story Rejected Normal Design and document inter-component communications for

coordinating ndoes

Dave Vieglais 2018-01-17 20:43 d1_cn_service

1745 Infrastructure Story Closed Normal new CN method setStatus() and updateNodeCapabilities()? Dave Vieglais 2011-12-05 18:47 d1_cn_service

1744 Infrastructure Story Closed Normal Design and Implement log aggregation capability Dave Vieglais 2011-12-19 18:14 d1_cn_service

1742 Infrastructure Task Closed Normal Update CN search response to match 0.6.4 Robert Waltz 2011-09-28 19:12 d1_cn_service

1599 Infrastructure Task Closed Normal Generate pid when not provided in CNCore.generateIdentifier Matthew Jones 2012-01-19 01:29 d1_cn_service

1397 Infrastructure Bug Closed High CN resource leak Chris Jones 2011-03-09 23:48 d1_cn_service

1366 Infrastructure Bug Closed Urgent cn-orc-1 offline Robert Waltz 2011-02-18 17:47 d1_cn_service
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1297 Infrastructure Bug Closed High wrong baseurl for knb-mn in cn-dev, cn-orc-1, and cn-unm-1

node registries

Robert Waltz 2011-02-08 17:31 d1_cn_service

1279 Infrastructure Bug Closed Normal CN service not accepting parameters for listObjects  2012-02-13 18:07 d1_cn_service

1236 Infrastructure Task New Normal Highly variable response times from cn.dataone.org  2011-01-17 16:34 d1_cn_service

1220 Infrastructure Task Closed Normal CN should return errors instead of default document Robert Waltz 2011-08-18 21:27 d1_cn_service

1219 Infrastructure Task Closed Normal Create integration tests for checking error responses Rob Nahf 2011-01-15 00:03 d1_cn_service

1201 Infrastructure Bug Closed High RecodePathFilterRequest state maintenance Rob Nahf 2011-01-08 00:03 d1_cn_service

1200 Infrastructure Bug Closed High Issue with PathRecodingFilter Robert Waltz 2011-01-12 20:14 d1_cn_service

1011 Infrastructure Task Closed Normal Move the svn location of DataONE-CnRestService Robert Waltz 2010-10-29 04:49 d1_cn_service

882 Infrastructure Story Closed Normal Need mechanism to delete content from CN that belongs to an

MN

Ben Leinfelder 2012-06-20 13:58 d1_cn_service

873 Infrastructure Bug Closed Urgent No content being returned from CN search from dryad ingested

data

Robert Waltz 2010-10-01 22:20 d1_cn_service

719 Infrastructure Task Closed High Add Better DataONE exceptions into Cn Rest Service Proxy Robert Waltz 2011-03-28 16:29 d1_cn_service

686 Infrastructure Story Closed Normal Verify trigger of metadta packaging from metacat messages Robert Waltz 2011-01-29 20:08 d1_cn_service

357 Infrastructure Story Closed High Reliably deploy CN software on all CN nodes Matthew Jones 2010-10-27 16:12 d1_cn_service

356 Infrastructure Story Closed Low Refactor CN service layer Robert Waltz 2010-05-01 02:55 d1_cn_service

353 Infrastructure Story Closed Low Deploy CN Service from debian package install Robert Waltz 2010-10-27 16:12 d1_cn_service

145 Infrastructure Task Closed High Define and implement the CN Service Dave Vieglais 2010-04-12 15:31 d1_cn_service

82 Infrastructure Task Closed Normal Draft CN.search parameters and response Dave Vieglais 2012-03-05 17:16 d1_cn_service

8658 Infrastructure Bug Closed Normal POST no longer works in Solr query endpoint Jing Tao 2018-07-27 18:01 d1_cn_solr_extensions

7211 Infrastructure Story Closed Normal Review V2 implementation of authentication for log and search

requests

Ben Leinfelder 2015-07-15 19:11 d1_cn_solr_extensions

4072 Infrastructure Story Rejected Normal Add an administrative control panel / tool to simplify

fine-grained control over CN services

 2018-01-17 20:08 d1_cn_tools

4660 Java Client Task New Normal src/main/java has XML files Robert Waltz 2015-02-11 20:08 d1_common_java

4659 Java Client Task Closed Normal MonitorInfo.java has "import java.sql.Date" Rob Nahf 2016-08-19 23:21 d1_common_java

4658 Java Client Task Closed Normal Pom has unnecessary and confusing comment: <!-- take out

the placeholder -->

Rob Nahf 2016-08-19 23:18 d1_common_java

4654 Java Client Story Closed Normal Independent review of d1_common_java Robert Waltz 2018-01-17 19:59 d1_common_java

2682 Infrastructure Task Closed Normal Update Java libs for MN.getReplica as a tier 1 method Rob Nahf 2012-05-08 16:50 d1_common_java

2249 Infrastructure Story Closed Urgent Build Release of d1_common_java Robert Waltz 2012-02-13 18:12 d1_common_java

2229 Infrastructure Task Closed Normal Regenerate d1_common_java libraries Robert Waltz 2012-01-20 23:52 d1_common_java

2155 Infrastructure Task Closed Normal Update d1_common_java to use the tagged 1.0.0 schema Robert Waltz 2012-01-04 20:47 d1_common_java
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1748 Infrastructure Task Closed Normal Remove getStatus and getOperationStatistics from interfaces

in java common, lib client, Metacat

Robert Waltz 2011-09-28 19:14 d1_common_java

1733 Infrastructure Task Closed Normal ensure d1_common_java is up to date Robert Waltz 2011-09-28 19:11 d1_common_java

1597 Infrastructure Task Closed Normal Stub out CNRead.reserveIdentifier Nicholas Dexter 2011-06-06 16:30 d1_common_java

1267 Infrastructure Bug Closed High Metacat is not returning exception name in error responses  2011-02-14 17:33 d1_common_java

822 Requirements Requirement New High (Requirement) Object access and manipulation should be

responsive

Dave Vieglais 2010-09-06 20:27 d1_common_java

821 Requirements Requirement New High (Requirement) Sponsor required functionality Dave Vieglais 2010-09-06 03:28 d1_common_java

791 Infrastructure Task Closed High Create a DNS entry for public-web.dataone.org Matthew Jones 2010-10-07 00:14 d1_common_java

790 Infrastructure Task Closed High Prepare DNS for switch to public web site Matthew Jones 2010-10-07 00:14 d1_common_java

788 Infrastructure Task Closed High Persistent paths in drupal web site Laura Arguelles 2010-10-07 00:14 d1_common_java

787 Infrastructure Task Closed High Draft questionnaire available for review Randall Butler 2010-10-02 02:30 d1_common_java

411 Requirements Requirement New High (Requirement) The infrastructure must survive destruction of

one or more data storage nodes

Dave Vieglais 2010-09-06 03:10 d1_common_java

384 Requirements Requirement New High (Requirement) Enable efficient mechanisms for users to

discover content

Dave Vieglais 2010-09-06 03:58 d1_common_java

318 Requirements Requirement New High (Requirement) Sponsor required Y1 functionality Dave Vieglais 2010-09-06 03:24 d1_common_java

260 Infrastructure Task Closed High (for story #259) Identify test data and metadata from a Metacat

instance

Roger Dahl 2010-03-25 21:18 d1_common_java

250 Infrastructure Task Closed High Agenda for 20100211 CCIT call Dave Vieglais 2010-02-19 21:40 d1_common_java

221 Infrastructure Task Closed High Agenda for 20100204 CCIT call Dave Vieglais 2010-02-05 19:07 d1_common_java

208 Infrastructure Task Closed High Agenda for Dev Call 20100128 Bruce Wilson 2010-01-29 02:55 d1_common_java

190 Infrastructure Task Closed High update sysmeta schema enumerated values with real values Dave Vieglais 2010-01-21 14:35 d1_common_java

186 Infrastructure Feature Closed High Support basic system introspection Dave Vieglais 2010-10-06 22:07 d1_common_java

177 Infrastructure Task Closed High Agenda for Dev Call 20100121 Dave Vieglais 2010-02-01 21:13 d1_common_java

165 Infrastructure Task Closed Normal Obtain SSL certificates for CNs Dave Vieglais 2010-01-13 20:23 d1_common_java

161 Infrastructure Task Closed High Agenda for Dev Call 20100114 Dave Vieglais 2010-01-14 20:01 d1_common_java

159 Infrastructure Task Closed High Evaluate Maven as a build tool Robert Waltz 2010-02-09 16:19 d1_common_java

157 Infrastructure Bug Closed High mn_service getObjects reponse is dictionary rather than list Roger Dahl 2010-01-12 13:26 d1_common_java

156 Infrastructure Task Closed High Generate system metadata for content in mn_service Roger Dahl 2010-02-03 00:22 d1_common_java

152 Infrastructure Task Closed High Stub out CN servlet Robert Waltz 2010-02-18 01:25 d1_common_java

147 Infrastructure Task Closed High Procure and install hardware at ORNL Bruce Wilson 2010-02-18 01:23 d1_common_java

146 Infrastructure Task Closed High Define configuration for Metacat replication Dave Vieglais 2009-12-18 02:17 d1_common_java

144 Infrastructure Task Closed High Define the prototype MN Service Dave Vieglais 2010-01-13 16:30 d1_common_java

142 Infrastructure Task Closed High Develop agenda for February CCIT meeting Dave Vieglais 2010-02-18 01:19 d1_common_java
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87 Infrastructure Task Closed High Generate schema for system metadata Roger Dahl 2009-12-14 15:40 d1_common_java

86 Infrastructure Task Closed High Add providesScienceMetadataFor attribtue to system metadata Matthew Jones 2009-12-09 21:47 d1_common_java

85 Infrastructure Task Closed High Clarify the role and concept of a Data Package Dave Vieglais 2010-01-13 18:27 d1_common_java

84 Infrastructure Task Closed High Create use case demonstrating need for resolve() Dave Vieglais 2009-12-16 21:40 d1_common_java

83 Infrastructure Task Closed High Revise 0.3 API CN get(), getSystemMetadata() and resolve() Allen Paul 2009-12-04 21:12 d1_common_java

78 Infrastructure Task Closed High Specify hardware requirements for Coordinating Nodes Dave Vieglais 2009-12-16 16:04 d1_common_java

76 Infrastructure Task Closed High Evalutate relevant, established protocols (e.g. OAI-PMH) Ryan Scherle 2010-01-14 18:46 d1_common_java

75 Infrastructure Task Closed High Evaluate secure connection options between nodes Bruce Wilson 2010-02-18 01:14 d1_common_java

73 Infrastructure Task Closed High Define REST URI encoding patterns for operations Dave Vieglais 2010-02-18 01:03 d1_common_java

72 Infrastructure Task Closed Urgent Review subset of use cases and ensure all required APIs are

considered

Allen Paul 2009-12-01 12:31 d1_common_java

65 Infrastructure Task Closed High DNS entries for prototyping Matthew Jones 2009-11-12 23:52 d1_common_java

62 Infrastructure Task Closed High Evaluate virtualization technologies Roger Dahl 2009-10-27 16:28 d1_common_java

7425 Python Libraries Task New Normal Replace httplib low level use in RestClient with the requests

library

Dave Vieglais 2016-03-25 02:03 d1_common_python

7424 Python Libraries Story Closed Normal httplib use of ssl library is deprecated and fails with python

version 2.7.9 onwards

Dave Vieglais 2018-01-17 19:36 d1_common_python

4191 Infrastructure Task Closed Normal Update python implementations of DataONE exceptions Roger Dahl 2014-09-24 18:28 d1_common_python

2251 Infrastructure Story Closed Normal Build release of d1_common_python Roger Dahl 2012-02-13 18:12 d1_common_python

2228 Infrastructure Task Closed Normal Regenerate d1_common_python libraries Roger Dahl 2012-01-23 16:57 d1_common_python

2154 Infrastructure Task Closed Normal Update d1_common_python to use the version 1.0.0 schema Roger Dahl 2012-01-10 05:25 d1_common_python

2152 Infrastructure Bug Closed High Python date handling is locale specific Roger Dahl 2012-01-10 05:27 d1_common_python

2125 Infrastructure Task Closed Normal Add missing exceptions to d1_common_python Roger Dahl 2012-01-23 16:58 d1_common_python

2003 Infrastructure Bug Closed High d1_common_python not passing tests Roger Dahl 2011-11-08 17:25 d1_common_python

1749 Infrastructure Task Closed Normal Remove getStatus and getOperationStatistics from python

common, client, GMN

Roger Dahl 2011-09-07 16:36 d1_common_python

1732 Infrastructure Task Closed High Ensure d1_common_python is up to date Roger Dahl 2011-09-20 21:31 d1_common_python

267 Infrastructure Task Closed High (Task) Implement getLogMessages() inPyD1 client Roger Dahl 2010-04-09 05:29 d1_common_python

265 Infrastructure Task Closed High Implement resolve() method in pyd1 Dave Vieglais 2010-08-04 02:44 d1_common_python

264 Infrastructure Task Closed High Refactor client side to support streaming Dave Vieglais 2010-04-22 12:18 d1_common_python

263 Infrastructure Task Closed High Update GMN to enable testing of MN HTTP PUT Roger Dahl 2010-05-06 03:17 d1_common_python

262 Infrastructure Story Closed High Tool that will exercise the APIs implemented on both MN and

CN

Dave Vieglais 2010-08-02 23:41 d1_common_python

7565 Infrastructure Bug Closed Normal LDAP configuration issue on production Ben Leinfelder 2016-05-24 17:41 d1_identity_manager
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2833 Infrastructure Story Closed Normal Limit ability to create groups within groups through

createGroup and updateGroup

Ben Leinfelder 2012-10-08 22:09 d1_identity_manager

2304 Infrastructure Bug Closed Normal Portal logon return to wrong host Ben Leinfelder 2012-02-10 22:29 d1_identity_manager

8686 Infrastructure Bug New Normal d1-index-task-processor failed with NPE Rob Nahf 2018-08-24 01:35 d1_indexer

8504 Infrastructure Story New Normal Support creation of data citation record from solr record Monica Ihli 2018-07-17 23:06 d1_indexer

8500 Infrastructure Bug New High Geohash not calculated properly Jing Tao 2018-03-14 17:06 d1_indexer

8219 Infrastructure Task Closed Normal verify proper rendering of

http://www.isotc211.org/2005/gmd-pangaea format metadata in

search UI

Monica Ihli 2017-12-26 18:19 d1_indexer

8180 Infrastructure Task Rejected Normal Review solr configuration, schema for efficiency Dave Vieglais 2019-01-22 19:04 d1_indexer

8178 Infrastructure Task Rejected Normal Design and implement load balancing for the search index Dave Vieglais 2019-01-22 19:03 d1_indexer

8176 Infrastructure Task Closed Normal Adjust memory allocated to Solr Dave Vieglais 2017-12-26 18:21 d1_indexer

8175 Infrastructure Story Closed Immediate Solr crashing with out of memory error Dave Vieglais 2019-01-22 19:05 d1_indexer

7965 Infrastructure Bug Closed Normal Production dataone-solr and dataone-zookeeper show

dependency on Java 7

Rob Nahf 2017-01-25 22:32 d1_indexer

7939 Infrastructure Story Rejected High Indexing is too slow, especially with large packages  2018-01-17 18:58 d1_indexer

7933 Infrastructure Bug New Normal d1-index-task-processor stops processing task queue Jing Tao 2017-01-11 23:47 d1_indexer

7680 Infrastructure Task Closed Normal Enable indexing support for NOAA variant of ISO-19139 /

TC211

Andrei Buium 2016-04-01 15:43 d1_indexer

4643 Infrastructure Task Rejected Normal Enable indexing of archived content Skye Roseboom 2014-04-01 23:06 d1_indexer

3608 Infrastructure Feature Rejected Low Enable OpenSearch interface on CNs Dave Vieglais 2019-04-30 22:30 d1_indexer

3024 Infrastructure Task Closed Normal Evaluate possibility of adding an "object category" field - data,

metadata, or resource map

Skye Roseboom 2012-10-08 16:09 d1_indexer

3023 Infrastructure Story Closed Normal Review and where necessary alter, add, remove index fields Skye Roseboom 2012-10-11 15:35 d1_indexer

2937 Infrastructure Task Rejected Normal Update documentation to include obsoletedBy index field Dave Vieglais 2012-06-21 19:51 d1_indexer

2936 Infrastructure Task Rejected Normal Add obsoletedBy index field Skye Roseboom 2012-06-21 19:50 d1_indexer

2935 Infrastructure Story Rejected Normal Adjustments to SOLR Index generation for 1.0.2 Skye Roseboom 2012-06-21 19:53 d1_indexer

2839 Infrastructure Task Closed Normal Verify change in resource map URI construct won't affect

indexing

Skye Roseboom 2012-06-11 17:44 d1_indexer

2225 Infrastructure Task Closed Normal Remove the contains field form the solr index. Skye Roseboom 2012-01-20 14:37 d1_indexer

2224 Infrastructure Task Closed Normal Set value of fileId to resolve URL if object is science metadata Skye Roseboom 2012-01-23 14:46 d1_indexer

2223 Infrastructure Task Closed Normal Remove obsoletedBy field from SOLR index Skye Roseboom 2012-01-20 14:36 d1_indexer

2202 Infrastructure Task Closed Normal Remove unneeded fields from SOLR schema Skye Roseboom 2012-01-11 22:25 d1_indexer

2184 Infrastructure Task Closed Normal Archived objects must be removed from the index Skye Roseboom 2012-01-20 14:35 d1_indexer

2072 Infrastructure Task Closed Normal Update the index task generator to listen to the

hzSystemMetadata map for updated entries

Skye Roseboom 2011-12-07 21:15 d1_indexer
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2071 Infrastructure Task Closed Normal Update the index task processor to read from task queue Skye Roseboom 2011-12-07 21:21 d1_indexer

2070 Infrastructure Task Closed Normal Implement the refactored index task generator Skye Roseboom 2011-12-01 20:07 d1_indexer

2069 Infrastructure Task Closed Normal Select a persistence technology for the index task queue Skye Roseboom 2011-11-30 00:39 d1_indexer

2068 Infrastructure Task Closed Normal Define the index task data model Skye Roseboom 2011-11-30 00:45 d1_indexer

2067 Infrastructure Story Closed Normal Refactor the index task generator and processor to improve

scalability and performance

Skye Roseboom 2012-02-02 23:17 d1_indexer

1834 Infrastructure Task Rejected Normal Update indexing integration tests Dave Vieglais 2012-01-17 15:52 d1_indexer

1833 Infrastructure Task Rejected Normal Index task generator should add tasks to a table in pgsql Dave Vieglais 2011-11-29 14:19 d1_indexer

1832 Infrastructure Task Closed Normal update d1_cn_indexer to make use of the task list Dave Vieglais 2011-11-29 14:21 d1_indexer

1831 Infrastructure Task Closed Normal populate essential mercury fields Dave Vieglais 2012-03-05 17:13 d1_indexer

1738 Infrastructure Task Closed Normal Document the Mercury schema.xml entries Dave Vieglais 2012-03-05 17:14 d1_indexer

705 Infrastructure Bug Closed High mercury xpath testing script failing on Hudson Rob Nahf 2010-07-08 22:05 d1_indexer

173 Infrastructure Task Closed High Document mechanisms for interaction with Mercury system Giri Palanisamy 2010-08-13 23:08 d1_indexer

166 Infrastructure Task Closed High Create a metapackage for installing Mercury dependencies Giri Palanisamy 2010-08-13 23:06 d1_indexer

80 Infrastructure Task Closed High Trigger mercury to update index on document addition /

change

Giri Palanisamy 2010-08-13 23:05 d1_indexer

79 Infrastructure Story Closed High Adapt mercury to use metacat document store Robert Waltz 2010-05-21 19:28 d1_indexer

8228 Infrastructure Bug New Normal Excessive replicas requested by integration test Rob Nahf 2018-03-02 21:52 d1_integration

7200 Infrastructure Story Closed Normal Integration test coverage for v1-v2 and v2 functionality Andrei Buium 2015-11-10 15:26 d1_integration

4679 Infrastructure Story Closed Normal prepare testing environments for DSpace and OPeNDAP

implementation testing.

Dave Vieglais 2015-01-19 22:47 d1_integration

2683 Infrastructure Task Closed Normal Update integration tests involving MN.getReplica Rob Nahf 2012-05-08 17:00 d1_integration

2171 Infrastructure Task Closed Normal Verify correct content-type is returned for all cn and mn rest

calls

Rob Nahf 2014-10-02 17:04 d1_integration

1737 Infrastructure Task Closed Normal Update generated sysmeta examples for 0.6.4 Dave Vieglais 2011-08-31 16:00 d1_integration

1736 Infrastructure Task Closed Normal Integration test updates for fmtid in place of ObjectFormat Rob Nahf 2011-08-31 16:45 d1_integration

1681 Infrastructure Task Closed Normal Configure security for MN tester Rob Nahf 2012-06-15 16:22 d1_integration

958 Infrastructure Story Rejected Normal Verify that all CN and MN methods return correct format based

on the provided Accept header

Rob Nahf 2014-10-02 17:04 d1_integration

684 Infrastructure Task Closed Normal Write tests for CN-CN replication Rob Nahf 2012-01-10 21:38 d1_integration

8034 Infrastructure Task Closed Normal Verify support for lets encrypt certificates by DataONE java and

python clients

Roger Dahl 2018-01-17 19:16 d1_libclient_java

7196 Java Client Story Closed Normal Refactor DataPackage to support both v1 and v2 system

metadata

Ben Leinfelder 2015-07-14 21:06 d1_libclient_java

2283 Infrastructure Task Closed Normal Correct signatures of java libclient Ben Leinfelder 2012-02-06 16:49 d1_libclient_java
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2282 Infrastructure Story Closed Normal Correct inconsistencies in mime-multipart transmission of

content.

Rob Nahf 2012-02-08 23:43 d1_libclient_java

2261 Infrastructure Task Closed Normal java libclient should expect a 303 status for resolve response Rob Nahf 2012-01-31 17:53 d1_libclient_java

2250 Infrastructure Story Closed Urgent Build release of d1_libclient_java Rob Nahf 2012-02-13 18:13 d1_libclient_java

2157 Infrastructure Task Closed Normal verify d1_libclient_java operation against version 1.0.0 tagged

schema

Robert Waltz 2012-01-04 20:47 d1_libclient_java

1735 Infrastructure Task Closed Normal update d1_libclient_java for 0.6.4 schema Rob Nahf 2011-10-04 15:54 d1_libclient_java

1202 Infrastructure Bug Closed Normal java d1 client create() implementation not to spec.  2011-03-22 13:49 d1_libclient_java

1014 Infrastructure Task Closed Normal rename the svn location of d1-java library Matthew Jones 2010-10-27 19:21 d1_libclient_java

7299 Python Libraries Bug New Normal SolrConnection fails if persistent property is not set to True Roger Dahl 2016-04-20 19:45 d1_libclient_python

7298 Python Libraries Bug New Normal escapeQueryTerm should be a module method not a class

method

Dave Vieglais 2015-08-18 15:06 d1_libclient_python

7297 Python Libraries Bug Closed Normal _numhits assignment overridden in

SOLRSearchResponseIterator

Dave Vieglais 2015-08-18 14:44 d1_libclient_python

4149 Infrastructure Bug Closed Normal python objectListIterator.totalObjectCount() fails Roger Dahl 2013-11-06 16:06 d1_libclient_python

3786 Infrastructure Bug Closed Normal python libclient should gracefully handle server closed

connection

Roger Dahl 2013-07-12 15:27 d1_libclient_python

2262 Infrastructure Task Closed Normal Python libclient should expect a http status of 303 on success

of resolve.

Roger Dahl 2012-02-01 02:54 d1_libclient_python

2252 Infrastructure Story Closed Urgent Build release of d1_libclient_python Roger Dahl 2012-02-27 18:01 d1_libclient_python

2156 Infrastructure Task Closed Normal verify d1_libclient_python operation against v1.0.0 tagged

schema

Roger Dahl 2012-01-10 05:26 d1_libclient_python

1734 Infrastructure Task Closed Normal Update d1_libclient_python to match 0.6.4 Roger Dahl 2011-09-09 03:40 d1_libclient_python

8604 Infrastructure Task New Normal Update the static IP lists for robots etc Dave Vieglais 2018-06-07 20:56 d1_log_aggregation

8603 Infrastructure Bug New Normal log aggregation incorrectly assigning location information Dave Vieglais 2018-06-07 20:52 d1_log_aggregation

8602 Infrastructure Story New Normal Log aggregation and augmentation process mid 2018 updates Dave Vieglais 2018-06-07 20:49 d1_log_aggregation

8179 Infrastructure Task Closed Normal review log aggregation code for memory leaks and efficiency Dave Vieglais 2019-01-22 19:02 d1_log_aggregation

7247 Infrastructure Task Closed Normal Review what changes, if any are needed for V2 Peter Slaughter 2015-12-10 18:25 d1_log_aggregation

2600 Infrastructure Bug Closed High CN getLogRecords filter parameters have no effect Robert Waltz 2012-04-26 21:01 d1_log_aggregation

8791 Infrastructure Story New Normal Complete deprecation of ONEMercury interface Rob Nahf 2019-05-01 14:00 d1_mercury

6894 Infrastructure Task Closed Normal Change the "Direct access data available" checkbox default to

[unchecked]

Skye Roseboom 2015-12-11 21:36 d1_mercury

6893 Infrastructure Story Closed Normal Update the show results with data only checkbox on

ONEMercury

Skye Roseboom 2015-05-13 16:34 d1_mercury

5511 Infrastructure Task Closed Normal Help text describing search using multiple terms is inaccurate Skye Roseboom 2014-09-11 15:40 d1_mercury

5510 Infrastructure Task Closed Normal Corrections and suggestions for ONEMercury UI and help Skye Roseboom 2014-09-11 15:41 d1_mercury
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4103 Infrastructure Task Closed Normal ONEMercury should not show MNs in the node list if they

haven't been synchronized

Skye Roseboom 2013-12-11 20:31 d1_mercury

3792 Infrastructure Task Closed Normal Add NSF acknowledgement and disclaimer to ONEMercury

pages

Skye Roseboom 2013-08-02 12:20 d1_mercury

3069 Infrastructure Task Closed Normal Add option to return only results that have 1 or more data

objects

Skye Roseboom 2012-09-10 15:40 d1_mercury

2988 Infrastructure Task Closed Normal Add analytics tracking script to ONEMercury Skye Roseboom 2012-07-02 23:58 d1_mercury

2608 Infrastructure Task Closed Normal Add a link to data download from search results page Skye Roseboom 2012-04-27 15:29 d1_mercury

2559 Infrastructure Task Closed Normal Menu bar does not render under windows 7, explorer 9 Giri Palanisamy 2012-04-12 20:30 d1_mercury

2558 Infrastructure Task Closed Normal Evaluate ONEMercury interface under Ubuntu Chris Allen 2012-10-04 19:10 d1_mercury

2557 Infrastructure Task Closed Normal Test ONEMercury on OS X Chris Allen 2013-04-11 15:43 d1_mercury

2556 Infrastructure Task Closed Normal Test ONEMercury on Windows Chris Allen 2012-10-04 16:56 d1_mercury

2555 Infrastructure Story Closed Normal Evaluate ONEMercury UI with different browser / OS

combinations

Chris Allen 2013-04-11 15:43 d1_mercury

2004 Infrastructure Story Closed Normal Finalize Mercury for release Skye Roseboom 2012-06-20 13:59 d1_mercury

1604 Infrastructure Task Closed Normal Design the access control mechanism to be supported by

search on the CNs

Dave Vieglais 2014-10-02 17:12 d1_mercury

1377 Infrastructure Bug Closed High spatial search not working on mercury interface Robert Waltz 2011-10-25 16:27 d1_mercury

1349 Infrastructure Task Closed High Update googlekey.js in mercury source Robert Waltz 2011-02-18 17:23 d1_mercury

1295 Infrastructure Bug Closed Normal "View full metadata" on Mercury search results page doesn't

work

Robert Waltz 2011-02-18 17:22 d1_mercury

1227 Infrastructure Task New Normal configure Hudson to build Mercury for deployment to a CN Dave Vieglais 2011-01-13 15:16 d1_mercury

1209 Infrastructure Task Closed Normal Verify that science metadata is rendered correctly on Mercury Dave Vieglais 2012-06-20 13:58 d1_mercury

1208 Infrastructure Task Closed Normal Test and and review the citation import process Giri Palanisamy 2011-02-21 17:14 d1_mercury

1207 Infrastructure Task Closed Normal Modify Mercury html output to support markup for discovered

datasets

Giri Palanisamy 2011-02-21 17:13 d1_mercury

1206 Infrastructure Task Closed Normal Create test documents for evaluating import process Giri Palanisamy 2011-02-21 17:14 d1_mercury

1205 Infrastructure Task Closed Normal Document the intended output markup for Zotero import Giri Palanisamy 2011-02-21 17:15 d1_mercury

1204 Infrastructure Story Closed Normal Enable microformat or RDFa tagging of Mercury results pages

for import to citation manager application

Giri Palanisamy 2011-02-21 17:16 d1_mercury

7215 ONE Mercury Story Closed Normal Support token authentication in ONEMercury search interface Skye Roseboom 2016-01-26 17:27 d1_mercury_common

8155 Infrastructure Story In Progress Normal Ensure GMN fully supports the Package API Roger Dahl 2018-01-17 18:43 d1_mn_GMN

2445 Infrastructure Bug Closed Normal gmn-dev returning html instead of dataone error for

getSystemMetadata

Roger Dahl 2012-03-28 03:12 d1_mn_GMN

2443 Infrastructure Bug Closed Normal attempt to create with bad request returns non-dataone error

on GMN

Roger Dahl 2012-03-28 03:11 d1_mn_GMN
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2442 Infrastructure Bug Closed Normal Invalid error response from GMN for describe() Roger Dahl 2012-03-28 03:17 d1_mn_GMN

2441 Infrastructure Bug Closed Normal Invalid error response from GMN get() Roger Dahl 2012-03-28 03:15 d1_mn_GMN

2398 Infrastructure Task Closed Normal User friendly views when visiting member node URLs Roger Dahl 2012-04-16 05:34 d1_mn_GMN

2397 Infrastructure Task Closed Low Add an administrative overview page for GMN Roger Dahl 2012-08-10 16:00 d1_mn_GMN

2396 Infrastructure Task Closed Normal http connection should redirect to https Roger Dahl 2012-04-16 04:37 d1_mn_GMN

2395 Infrastructure Story Closed Normal Prepare GMN Installation for public release Roger Dahl 2012-06-22 16:57 d1_mn_GMN

2354 Infrastructure Bug Closed Normal GMN create requires serialVersion to be present in system

metadata

Roger Dahl 2012-03-28 03:09 d1_mn_GMN

2285 Infrastructure Task Closed Normal Update GMN to match implementation changes to libclient Roger Dahl 2012-02-06 16:05 d1_mn_GMN

2138 Infrastructure Task Closed Normal Update describe() response in GMN Roger Dahl 2012-01-05 02:37 d1_mn_GMN

1796 Infrastructure Task Closed Normal Verify checksums of content transferred during replication

(GMN)

Roger Dahl 2012-02-27 18:16 d1_mn_GMN

1761 Infrastructure Task Closed Normal Remove getObjectStatistics from GMN Roger Dahl 2011-09-04 16:51 d1_mn_GMN

1751 Infrastructure Task Rejected Normal Update GMN to match changes to getObjectStatistics Roger Dahl 2011-08-31 19:22 d1_mn_GMN

1741 Infrastructure Task Closed Normal Update GMN to support changes to 0.6.4 schema Roger Dahl 2011-09-07 16:35 d1_mn_GMN

1260 Infrastructure Bug Closed Normal dev-dryad-mn generating 500 error when getting checksum on

non-existent object

Roger Dahl 2011-02-01 17:10 d1_mn_GMN

1199 Infrastructure Bug Closed Normal GMN list objects not accepting restriction parameters Roger Dahl 2011-01-10 16:34 d1_mn_GMN

722 Infrastructure Bug Closed High GMN returning a 500 status for object not found Roger Dahl 2013-01-02 15:52 d1_mn_GMN

721 Infrastructure Bug Closed High GMN log response seems to fail when iterating to end of the

log record collection

Roger Dahl 2013-01-02 15:52 d1_mn_GMN

716 Infrastructure Bug Closed High GMN object retrieveal stops at 1MB Roger Dahl 2013-01-02 15:52 d1_mn_GMN

715 Infrastructure Bug Closed High GMN object list response count attribute always zero Roger Dahl 2013-01-02 15:52 d1_mn_GMN

671 Infrastructure Bug Closed High identifier mismatch between listObject, getSystemMetadata Roger Dahl 2013-01-02 15:52 d1_mn_GMN

477 Infrastructure Task Closed Low Ensure VM matches the specifications for operating the MN

software

Roger Dahl 2010-06-14 16:00 d1_mn_GMN

475 Infrastructure Task Closed Low Refactor code to match the changes in the System Architecture

specifications in Member Node APIs

Roger Dahl 2010-04-01 14:48 d1_mn_GMN

474 Infrastructure Task Closed Low Update unit tests to match changes in System metadata Roger Dahl 2010-04-01 14:48 d1_mn_GMN

473 Infrastructure Story Closed Low As the manager of the Generic Member Node Stack (GMN), I

need GMN to exactly match the specifications in the System

Architecture documentation.

Roger Dahl 2010-04-22 04:02 d1_mn_GMN

472 Infrastructure Task Closed Low Document OS requirements Roger Dahl 2010-04-01 15:03 d1_mn_GMN

471 Infrastructure Task Closed Low Provide a document to a MN SA so that he can set up an

appropriate Linux target environment for GMN

Roger Dahl 2010-04-07 20:49 d1_mn_GMN

470 Infrastructure Task Closed Low Document network connectivity requirements Roger Dahl 2010-04-01 15:03 d1_mn_GMN

2024-05-03 11/19



# Project Tracker Status Priority Subject Assignee Updated Category

466 Infrastructure Task Closed Low Determine which components must be included in the

distribution (only DataONE specific components, files, file

structures and configuration files are included)

Roger Dahl 2010-05-05 15:08 d1_mn_GMN

465 Infrastructure Task Closed Low Test entire installation procedure Roger Dahl 2010-04-22 04:54 d1_mn_GMN

464 Infrastructure Task Closed Low Document the GMN install process Roger Dahl 2010-04-01 15:10 d1_mn_GMN

463 Infrastructure Task Closed Low Create a distribution of the software that all the necessary

components

Roger Dahl 2010-03-30 15:53 d1_mn_GMN

462 Infrastructure Task Closed Low Document the GMN testing process Roger Dahl 2010-04-01 15:09 d1_mn_GMN

461 Infrastructure Story Closed Low Document GMN requirements Roger Dahl 2010-05-05 15:13 d1_mn_GMN

460 Infrastructure Task Closed Low Document the python module dependencies Roger Dahl 2010-04-07 20:53 d1_mn_GMN

459 Infrastructure Task Closed Low Document the version and install process (including details

such as  filesystem locations and configuration) of system

components that need to be installed

Roger Dahl 2010-04-12 15:47 d1_mn_GMN

458 Infrastructure Task Closed Low Document the install process of GMN Roger Dahl 2010-04-12 15:46 d1_mn_GMN

454 Infrastructure Story Closed Low As the GMN manager, I need to have a standardized software

environment in which GMN can be installed

Roger Dahl 2010-04-22 04:42 d1_mn_GMN

397 Infrastructure Story Closed Low As the manager of GMN, I need to have a standardized

hardware or virtual hardware environment and standardized

OS in which GMN can be installed.

Roger Dahl 2010-04-12 15:50 d1_mn_GMN

261 Infrastructure Task Closed High Implement MN_crud.getSystemMetadata() (token, GUID) ->

objectMetadata

Roger Dahl 2010-04-01 14:53 d1_mn_GMN

259 Infrastructure Story Closed High As a CN, I need to be able to call any of the valid 0.3 MN APIs

at any time.

Roger Dahl 2010-04-22 04:51 d1_mn_GMN

209 Infrastructure Task Closed High add tests to verify unicode handling for MN_service Roger Dahl 2010-03-05 05:24 d1_mn_GMN

3056 Infrastructure Story Closed Normal Add instrumentation to the CNs for realtime monitoring Dave Vieglais 2014-01-06 18:07 d1_monitor

2170 Infrastructure Task Closed Normal Implement status page Ben Leinfelder 2012-03-14 20:38 d1_monitor

2169 Infrastructure Task In Progress Normal Design content and layout for status page Dave Vieglais 2012-03-14 20:40 d1_monitor

2035 Infrastructure Task New Normal Design nagios system for monitoring CN locations Nick Outin 2014-09-24 18:29 d1_monitor

2005 Infrastructure Story Closed Normal Status page for nodes, and for infrastructure Ben Leinfelder 2012-04-17 22:22 d1_monitor

175 Infrastructure Task Closed High Identify an infrastructure monitoring framework Dave Vieglais 2010-08-03 19:13 d1_monitor

8123 Infrastructure Bug Testing Normal portal hazelcast client should load config directly from xml Rob Nahf 2017-12-26 18:20 d1_portal_servlet

7913 Infrastructure Task Closed Urgent Update myproxy libraries used by Portal Rob Nahf 2016-11-01 15:46 d1_portal_servlet

7912 Infrastructure Story Closed Urgent Correct issues with CN Portal Rob Nahf 2016-11-01 15:48 d1_portal_servlet

7884 Infrastructure Task New Normal CN portal log is misconfigured Rob Nahf 2016-09-09 20:18 d1_portal_servlet

7753 Infrastructure Task Closed Normal Upgrade the o4mp client library used to interact with CILogon Ben Leinfelder 2016-11-01 15:51 d1_portal_servlet

7469 Infrastructure Bug Rejected Normal Logon to CN-DEV fails with LDAP error. Unable to add account

details.

Ben Leinfelder 2016-01-04 19:18 d1_portal_servlet
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7468 Infrastructure Bug Closed Urgent Login on CN-DEV-2 fails with 500 error Ben Leinfelder 2016-01-04 19:17 d1_portal_servlet

7192 Infrastructure Task Closed Normal Review implementation for token generation and access Rob Nahf 2016-01-21 16:10 d1_portal_servlet

3793 Infrastructure Task Closed Normal Add disclaimer and acknowledgement to footer for all pages in

portal

Ben Leinfelder 2013-08-02 12:20 d1_portal_servlet

3054 Infrastructure Bug Closed Normal Current members list in portal Group Management tab contains

group name

Ben Leinfelder 2012-09-06 20:38 d1_portal_servlet

2989 Infrastructure Task Closed Normal Add analytics tracker to Portal pages Ben Leinfelder 2012-06-28 22:05 d1_portal_servlet

2370 Infrastructure Bug Closed Normal CN Portal - clicking on identifier directs to wrong address Ben Leinfelder 2012-02-23 02:22 d1_portal_servlet

8739 Infrastructure Task In Progress Normal Attempting to set ulimit results in error on UCSB systems Jing Tao 2018-11-08 15:10 d1_process_daemon

8161 Infrastructure Bug New Normal d1-processing Out of Memory Error Dave Vieglais 2018-02-20 16:19 d1_process_daemon

8642 Infrastructure Bug New Normal Replication tasks apparently  not deleted from backing store in

a timely fashion

Dave Vieglais 2018-07-05 12:11 d1_replication

8641 Infrastructure Bug New Normal Any change to SystemMetadata causes a new replication task

to be generated without consideration of the object replicability

Chris Jones 2018-07-04 12:28 d1_replication

8640 Infrastructure Bug New Normal Replication includes "down" nodes as replication targets Chris Jones 2018-07-04 11:29 d1_replication

8639 Infrastructure Story New Normal Replication performance is too slow to service demand Chris Jones 2018-07-04 11:18 d1_replication

7201 Infrastructure Task Closed Normal Integration test coverage for replication services Andrei Buium 2015-11-04 15:11 d1_replication

3370 Infrastructure Story Closed Normal Update replication target member nodes in preparation for 1.1

release

Chris Jones 2013-01-09 03:24 d1_replication

1183 Infrastructure Task Closed Normal Implement mechanism in CN that will execute a replication

operation on a MN

Chris Jones 2011-09-08 16:08 d1_replication

1182 Infrastructure Task Closed Normal Implement setReplicationStatus() in CN service Chris Jones 2011-09-09 15:52 d1_replication

7216 CN REST Story Closed Normal Review replication auditor implementation and update for V2

support

Chris Jones 2016-01-05 19:09 d1_replication_auditor

7503 Infrastructure Bug Closed Urgent issues with tag v2.0 schemas Dave Vieglais 2015-11-26 15:21 d1_schemas

7056 Infrastructure Task Closed Normal Add an optional fileName element to the system metadata Dave Vieglais 2015-05-29 21:52 d1_schemas

7055 Infrastructure Task Closed Normal Change the name of "mimeType" to "mediaType" in V2

ObjectFormat

Dave Vieglais 2015-05-29 21:18 d1_schemas

7054 Infrastructure Task Closed Normal Support preservation of the IANA media type for an object Dave Vieglais 2015-05-29 21:53 d1_schemas

5318 Infrastructure Task Rejected Urgent CNs must not accept invalid system metadata Robert Waltz 2014-10-02 19:29 d1_schemas

5317 Infrastructure Story Closed Normal Invalid system metadata in production Dave Vieglais 2018-01-17 19:58 d1_schemas

4189 Infrastructure Task In Progress Normal Update dataoneErrors.xsd to match the documentation Dave Vieglais 2017-01-14 00:24 d1_schemas

4188 Infrastructure Story In Progress Normal dataone Exception definition and implementation requires

clarification

Dave Vieglais 2018-01-17 20:05 d1_schemas

2829 Infrastructure Story Closed Normal Structural changes to D1 Data Types schema for Version 2.0

release

Ben Leinfelder 2015-07-01 17:22 d1_schemas
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2828 Infrastructure Story Closed Normal Incorporate documentation updates into d1types schema Dave Vieglais 2012-10-11 15:32 d1_schemas

2216 Infrastructure Task Closed Normal Create an apache virtual host for ns.dataone.org Dave Vieglais 2012-01-17 15:54 d1_schemas

2038 Infrastructure Task Closed Normal Add support for ServiceMethodRestriction to the Node.Service

structure

Matthew Jones 2011-12-03 01:08 d1_schemas

1858 Infrastructure Bug Closed Normal Merge branch dataoneTypes.xsd with trunk Matthew Jones 2011-10-24 17:56 d1_schemas

1758 Infrastructure Task Closed Normal Remove status types and elements from schema Matthew Jones 2011-09-02 18:20 d1_schemas

1754 Infrastructure Task Closed Normal Session types needs a corresponding session root element Matthew Jones 2012-02-24 19:26 d1_schemas

1750 Infrastructure Task Rejected Normal Add ObjectStatistics structure to type schema Matthew Jones 2011-08-31 19:22 d1_schemas

1716 Infrastructure Task Closed Normal Add subject property to Node Matthew Jones 2011-08-25 18:11 d1_schemas

1714 Infrastructure Task Closed Normal Maximum length for identifiers Matthew Jones 2011-08-25 19:12 d1_schemas

1713 Infrastructure Story Closed Normal Updates to DataONE Types for 0.6.4 tag Matthew Jones 2011-08-25 19:19 d1_schemas

1586 Infrastructure Bug Closed High ObjectLocation uses Identifier rather than Nodereference as

type for nodeIdentiifier

Dave Vieglais 2011-05-31 13:56 d1_schemas

8158 Infrastructure Story Closed Normal Synchronization appears to fail under high load Dave Vieglais 2018-05-17 13:57 d1_synchronization

8126 Infrastructure Bug Closed Normal Synchronization on cn-ucsb-1 stopped Rob Nahf 2017-12-26 18:20 d1_synchronization

7955 Infrastructure Bug Closed High Synchronization should check dateSysMetaModified when

adding tasks to processing queue

Rob Nahf 2017-01-03 23:11 d1_synchronization

7932 Infrastructure Bug Closed High Synchronization hangs, repeatedly attempting to sync same

content

Rob Nahf 2016-12-14 03:04 d1_synchronization

7205 Infrastructure Task Closed Normal integraton tests across v1 - v2 system metadata management Andrei Buium 2015-11-04 19:56 d1_synchronization

2939 Infrastructure Story Closed Normal Determine cause and resolve errors being noticed during

synchronization

Chris Jones 2012-08-16 21:48 d1_synchronization

2760 Infrastructure Bug Closed High NPE in TransferObjectTask prevents newly archived objects

from being recorded as such

Robert Waltz 2012-05-30 16:53 d1_synchronization

2469 Infrastructure Bug Closed Low Multiple c-node replica entries appearing in system metadata Robert Waltz 2012-03-29 17:16 d1_synchronization

2356 Infrastructure Bug Closed High No NodeId for the virtual CN represented by the RR DNS entry

for CNs

Robert Waltz 2012-02-29 06:13 d1_synchronization

2355 Infrastructure Bug Closed High Incorrect node id added to replica entry for system metadata Robert Waltz 2012-02-29 08:01 d1_synchronization

1810 Infrastructure Bug Closed Normal Resolve on data objects reporting availability for download

from CN

Robert Waltz 2011-10-13 01:56 d1_synchronization

1296 Infrastructure Story Closed High Setting replication status in system metadata as part of

synchronization process.

Robert Waltz 2011-02-24 21:13 d1_synchronization

1013 Infrastructure Task Closed Normal Update the SVn location of DataONE-CnMnHarvester Robert Waltz 2010-10-29 04:31 d1_synchronization

8805 Infrastructure Task Closed Normal Adjust context configuration for CN Metacat installs Jing Tao 2019-06-10 20:26 dataone-cn-metacat

8804 Infrastructure Task New Normal Add ldap backup config to cn os-core Dave Vieglais 2019-05-21 12:32 dataone-cn-os-core

8199 Infrastructure Story Closed Normal Increase memory allocation to CNs Dave Vieglais 2018-01-09 19:10 dataone-cn-os-core
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8167 Infrastructure Story New Normal Enable postgres replication between Coordinating Nodes Monica Ihli 2018-01-09 19:10 dataone-cn-os-core

8115 Infrastructure Bug New Normal LDAP logging is set to DEBUG on production CNs Rob Nahf 2017-12-26 18:29 dataone-cn-os-core

8076 Infrastructure Bug New High sysmeta can not be retrieved for some objects Dave Vieglais 2017-04-22 01:54 dataone-cn-rest-service

7209 Infrastructure Story Closed Normal Document the strategy for upgrade of systems in place and

implement any required functionality

Chris Jones 2016-01-05 18:55 Documentation

6046 Infrastructure Task Closed Normal Change links that point to mule1 to use releases.dataone.org Chris Allen 2014-11-06 23:16 Documentation

4190 Infrastructure Task New Normal Update architecture docs to import dataoneErrors.xsd Dave Vieglais 2014-09-24 18:28 Documentation

3901 Infrastructure Task New Normal Review Mozilla Persona as an alternative for identity

management

Dave Vieglais 2013-08-09 11:57 Documentation

3881 Infrastructure Task New Normal 4.2.1.4 Definition of Verified User Lacking Dave Vieglais 2014-09-24 18:27 Documentation

3794 Infrastructure Task Closed Normal Add disclaimer and acknowledgement to footer of architecture

docs

Dave Vieglais 2013-08-02 12:20 Documentation

3728 Infrastructure Task New Normal Update and augment architecture use cases to describe

processes for property changes on system metadata

Dave Vieglais 2014-09-24 18:27 Documentation

3332 Infrastructure Task In Progress Normal Revise use cases and add sample code Dave Vieglais 2014-09-24 18:27 Documentation

2836 Infrastructure Task Closed High Update docs to use resolve in examples and text Dave Vieglais 2012-05-31 20:04 Documentation

2835 Infrastructure Story Closed High Resource Map URIs should use resolve() rather than get()

constructs

Dave Vieglais 2012-06-20 13:56 Documentation

2830 Infrastructure Story Rejected Normal Finalize documentation for availability at release Dave Vieglais 2012-05-30 12:41 Documentation

2688 Infrastructure Task New Normal Develop guidelines for how Subject entries are handled -

creation, normalization, comparison

Dave Vieglais 2014-09-24 18:27 Documentation

2681 Infrastructure Task Closed Normal Move getReplica from tier4 to tier 1 in the docs Dave Vieglais 2012-05-01 15:15 Documentation

2680 Infrastructure Story Closed High MN.getReplica() should be a Tier1 method Dave Vieglais 2012-05-24 17:57 Documentation

2651 Infrastructure Story Closed Normal refactor REST URL endpoints Dave Vieglais 2014-10-02 17:54 Documentation

2644 Infrastructure Task Closed Normal description for MNreplication.getReplica is incomplete Dave Vieglais 2014-09-24 18:27 Documentation

2643 Infrastructure Story Closed Normal Finalize architecture docs for release Dave Vieglais 2018-01-17 20:34 Documentation

2546 Infrastructure Bug Closed Normal Inconsistency between listObjects implementation and

documentation

Dave Vieglais 2012-04-02 17:01 Documentation

2153 Infrastructure Story Closed Normal Update core libraries to use version 1.0.0 tagged schema Dave Vieglais 2012-01-17 14:49 Documentation

2136 Infrastructure Task Closed Normal Add describe response to CN service Dave Vieglais 2011-12-13 04:11 Documentation

2135 Infrastructure Task Closed Normal Return serialVersion in describe response - add to describe

response description

Dave Vieglais 2011-12-13 19:05 Documentation

2134 Infrastructure Story Closed Normal Update describe() method Dave Vieglais 2012-01-12 13:17 Documentation

2008 Infrastructure Story Closed Low Consistent mechanism for a client to discover a CN for an

environment

 2014-03-18 12:47 Documentation

2000 Infrastructure Story Closed High Edits for API docs and implementations for consistency Dave Vieglais 2011-12-13 00:28 Documentation
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1955 Infrastructure Bug Closed Normal No type defined for getChecksumAlgorithm response  2012-01-06 04:25 Documentation

1906 Infrastructure Story Closed Normal Review, revise, and update architecture documentation Dave Vieglais 2018-01-17 20:42 Documentation

1760 Infrastructure Task Closed Normal Remove getObjectStatistics from API docs Dave Vieglais 2011-09-01 15:31 Documentation

1747 Infrastructure Task Closed Normal Remove getStatus and getOperationStatistics from docs Dave Vieglais 2011-08-31 15:38 Documentation

1746 Infrastructure Story Closed Normal Deprecating getOperationStatistics and getStatus Dave Vieglais 2011-10-07 17:35 Documentation

1739 Infrastructure Story Closed Normal Complete design and implementation of objectStatistics

methods and messages

Dave Vieglais 2011-09-04 16:56 Documentation

1123 Infrastructure Story Closed Normal Define the authentication token Matthew Jones 2011-04-07 02:36 Documentation

945 Infrastructure Story Closed Normal Document and implement search mechanism exposed by the

Coordinating Nodes

Dave Vieglais 2018-01-17 20:49 Documentation

786 Infrastructure Task Rejected High Clean up documentation about Mercury install for CN node Dave Vieglais 2013-04-26 15:38 Documentation

692 Infrastructure Story Closed High Design and implement the initial R DataONE client Matthew Jones 2010-08-26 00:42 Documentation

691 Infrastructure Task Closed High Ensure mercury parser is using objectFormat to identify the

correct processor to use

Rob Nahf 2010-08-12 21:23 Documentation

690 Infrastructure Task Closed Low Test metadata field value extraction Rob Nahf 2010-07-13 14:43 Documentation

689 Infrastructure Task Closed High Match mercury xpath rules with objectFormats being used Rob Nahf 2010-08-12 20:52 Documentation

688 Infrastructure Task Closed Low Create objectFormat enumeration tool Roger Dahl 2010-07-19 16:09 Documentation

687 Infrastructure Story Closed High Ensure Mercury parsing and indexing works for prototype

metadata

Rob Nahf 2011-10-07 19:49 Documentation

683 Infrastructure Task Closed Low Configure Metacat replication and document setup Chad Berkley 2010-08-02 20:35 Documentation

682 Infrastructure Task Closed Low Deploy three CN virtual machines.  Install VMs, setup DNS,

install CN packages

Dave Vieglais 2010-08-04 03:12 Documentation

681 Infrastructure Task Closed Low Define the specification for the CN VMs: CPU, RAM, DISK (use

existing cn-dev specs, document)

Dave Vieglais 2010-08-04 03:11 Documentation

680 Infrastructure Task Closed Low Prepare host hardware for KVM clients (check with oak ridge

on status of host)

Dave Vieglais 2010-06-30 02:11 Documentation

679 Infrastructure Story Closed High Setup, implement and test replication across three CN

instances hosted at UNM, ORC, NCEAS.

Chad Berkley 2010-08-10 17:09 Documentation

678 Infrastructure Task Closed Low Ensure ACPI is installed on the VM and update install docs to

reflect this

Dave Vieglais 2010-06-22 02:31 Documentation

672 Infrastructure Task Closed Low Install dependencies for executing tests Dave Vieglais 2010-06-21 19:04 Documentation

668 Infrastructure Task Closed Low Create a VM to host integration tests Dave Vieglais 2010-06-16 16:11 Documentation

667 Infrastructure Story Closed Low Implement a VM that will host the integration tests Dave Vieglais 2010-08-04 03:08 Documentation

638 Infrastructure Task Closed Low Implement monitoring of MN services Rob Nahf 2010-06-14 19:06 Documentation

637 Infrastructure Task Closed Low Add the necessary packages to the CN deployment packages Rob Nahf 2010-06-16 22:49 Documentation

636 Infrastructure Task Closed Low Deploy the monitoring system central monitoring service Rob Nahf 2010-06-16 22:06 Documentation
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635 Infrastructure Task Closed Low Select the monitoring framework and design the deployment of

the selected framework

Rob Nahf 2010-06-18 12:38 Documentation

634 Infrastructure Task Closed Low Define the metrics that need to be monitored and recorded Rob Nahf 2010-06-01 23:36 Documentation

633 Infrastructure Story Closed Low Design, implement and deploy a monitoring system for the

infrastructure

Rob Nahf 2010-06-29 16:32 Documentation

601 Infrastructure Story Closed Low Evaluate REST url paths Dave Vieglais 2010-06-01 16:11 Documentation

588 Infrastructure Task Closed Low Define attribution text for code authors Dave Vieglais 2010-08-12 22:09 Documentation

587 Infrastructure Story Closed Normal Evaluate licenses that currently appear in the source Dave Vieglais 2012-05-07 17:32 Documentation

586 Infrastructure Story Closed Low Select appropriate open source license Dave Vieglais 2010-08-04 03:02 Documentation

585 Infrastructure Task Rejected Low Createa schema and populate xml file for foramt registry Dave Vieglais 2011-05-31 15:56 Documentation

584 Infrastructure Task Closed Low Implement the getObjectClass registry method Dave Vieglais 2011-08-30 02:05 Documentation

583 Infrastructure Task Closed Low Add getObjectClass method to system architecture docs Dave Vieglais 2011-08-30 02:04 Documentation

582 Infrastructure Story Closed Low Implement an object format registry Dave Vieglais 2011-08-30 02:40 Documentation

577 Infrastructure Decision Closed High Define maximum length of identifiers Dave Vieglais 2010-04-15 22:20 Documentation

574 Infrastructure Bug Closed Normal Trac ticket diffs raise a key error Dave Vieglais 2010-04-15 22:37 Documentation

483 Infrastructure Task Closed Low Provide a high level overview section in the archtiecture

documentation

Dave Vieglais 2010-04-21 15:25 Documentation

482 Infrastructure Task Closed Low Extend the requirements chart to show / indicate hours

contributed

Dave Vieglais 2010-10-06 21:56 Documentation

481 Infrastructure Task Closed Low Ensure that the implementation priority / sequence / version

described in the PMP and specifications are aligned

Dave Vieglais 2010-04-21 15:25 Documentation

480 Infrastructure Story Closed Low Document the mapping / relationships between use cases and

requirements

Dave Vieglais 2014-10-02 17:43 Documentation

469 Infrastructure Task Closed Low Define detail error codes in documentation Dave Vieglais 2010-03-26 13:45 Documentation

467 Infrastructure Task Closed Low Define a metacat query for retrieving sysmeta for an object Matthew Jones 2010-04-21 16:52 Documentation

382 Infrastructure Story Closed Low Generate Year 1 report Dave Vieglais 2010-06-15 14:51 Documentation

370 Infrastructure Story Closed Low Provide publicly subscribable mailing list for message

broadcast

Dave Vieglais 2010-08-04 02:53 Documentation

360 Infrastructure Story Closed High Expose cyberinfrastructure design information for external

review (e.g. by potential participants such as science data

contributors)

Dave Vieglais 2013-04-26 15:39 Documentation

359 Infrastructure Story Closed Low Determine if system metadata should or should not be stored

on Member Nodes

Dave Vieglais 2010-04-12 15:38 Documentation

358 Infrastructure Story Closed Low Create Metacat metadata design document for use by CN 

service

Matthew Jones 2010-04-21 16:55 Documentation

354 Infrastructure Story Closed Low Complete refining CN and MN logging specification Matthew Jones 2010-03-24 22:40 Documentation
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349 Infrastructure Story Closed Low Execute  getSystemMetadata CN to receive results in

DataONE format

Dave Vieglais 2010-08-04 02:54 Documentation

344 Infrastructure Task Closed Low Ensure consistent representation of synchronization and

replication

Dave Vieglais 2010-03-24 12:34 Documentation

343 Infrastructure Task Closed Low Resolve synonyms Dave Vieglais 2010-04-21 15:23 Documentation

341 Infrastructure Story Closed Low View news items relevant to the DataONE project Dave Vieglais 2010-08-04 02:51 Documentation

338 Infrastructure Task Closed Low Move architecture docs source from the VDC sub-project to the

cicore sub-project

Dave Vieglais 2010-10-27 21:33 Documentation

336 Infrastructure Story Closed Low Provide high level summaries for sponsor review Dave Vieglais 2010-08-12 21:57 Documentation

335 Infrastructure Story Closed High Document key areas of interoperability between DataNets Dave Vieglais 2014-10-02 17:44 Documentation

334 Infrastructure Story Closed Normal Document the technical details for an application to interact

with DataONE infrastructure (i.e. be member of ITK)

Dave Vieglais 2014-10-02 17:43 Documentation

333 Infrastructure Story Closed High Provide cross references between implemented functionality

and specifications

Dave Vieglais 2010-08-13 23:13 Documentation

332 Infrastructure Story Closed High Define scope, requirements for semantics WGs Dave Vieglais 2011-02-01 18:34 Documentation

331 Infrastructure Story Closed Low Gather short term security requirements for Fed Sec WG Dave Vieglais 2010-06-01 15:57 Documentation

330 Infrastructure Story Closed Low Document design features of 0.3 and 0.4 releases for CE&O Dave Vieglais 2010-06-01 15:56 Documentation

327 Infrastructure Story Closed Low Work through architecture TODO list Dave Vieglais 2011-08-30 02:05 Documentation

326 Infrastructure Story Closed Low Clean up design documentation for 0.3 and 0.4 releases Dave Vieglais 2010-08-04 02:45 Documentation

266 Infrastructure Task Closed High (for story #262) Define response from resolve() Dave Vieglais 2010-03-10 20:47 Documentation

253 Infrastructure Task Closed High Define how to express errors in the REST interface Dave Vieglais 2010-04-12 15:33 Documentation

220 Infrastructure Feature Closed High Add object class to system metadata Dave Vieglais 2010-03-16 04:08 Documentation

184 Infrastructure Task Closed Urgent Clarify versions leading up to year one milestone Dave Vieglais 2010-04-21 15:21 Documentation

174 Infrastructure Story Closed High Namespaces for schemas etc Dave Vieglais 2011-08-30 02:02 Documentation

164 Infrastructure Task Closed High Define and document DNS strategy for naming coordinating

nodes and possibly member nodes.

Dave Vieglais 2010-10-27 16:05 Documentation

143 Infrastructure Task Closed High Integrate Ryan's OAI-PMH notes Dave Vieglais 2010-08-18 00:51 Documentation

77 Infrastructure Task Closed High Finalize specifications Dave Vieglais 2010-04-12 15:30 Documentation

8089 Infrastructure Bug Closed Normal metacat ui does not appear to be installed on

mn-orc-1.dataone.org

Jing Tao 2017-05-03 17:04 Environment.Production

8088 Infrastructure Bug Closed Normal Metacat UI misconfigured on production replication member

nodes

Jing Tao 2017-05-03 16:21 Environment.Production

6785 Infrastructure Bug Closed High Change format type of NetCDF from METADATA to DATA Chris Jones 2015-02-21 20:14 Environment.Production

6773 Infrastructure Bug Closed Urgent PID Discrepancy on production CNs Robert Waltz 2015-01-27 14:40 Environment.Production

6547 Infrastructure Task Closed Normal Upgrade the OS of production member node at UNM Jing Tao 2015-02-11 20:55 Environment.Production

4719 Infrastructure Task In Progress Normal Replace CN client certificate Chris Jones 2014-09-24 18:14 Environment.Production
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4716 Infrastructure Task In Progress Normal refresh client certificate for urn:node:DRYAD Chris Jones 2014-09-24 18:14 Environment.Production

4714 Infrastructure Task In Progress Normal Refresh client certificate for MN urn:node:TFRI Chris Jones 2014-09-24 18:14 Environment.Production

4710 Infrastructure Story Closed Normal Refresh certificates following HeartBleed vulnerability Chris Jones 2018-01-17 19:59 Environment.Production

3880 Infrastructure Task New Normal 4.2.1.3 CILogon Extension Not Documented  2014-09-24 18:27 Environment.Production

3879 Infrastructure Task New Normal 4.2.1.2 Missing Policies and Expectations  2014-09-24 18:27 Environment.Production

3877 Infrastructure Story Closed Normal Implement fixes, changes recommended by CTSC security

audit

Dave Vieglais 2018-01-17 20:10 Environment.Production

3874 Infrastructure Bug Closed Normal Inconsistent object counts across CNs Robert Waltz 2014-09-24 18:24 Environment.Production

3442 Infrastructure Bug Closed Normal SANParks appears to be offline Ben Leinfelder 2013-01-02 16:54 Environment.Production

3129 Infrastructure Bug Closed High LDAP replication not working on production Robert Waltz 2012-08-16 18:09 Environment.Production

2997 Infrastructure Task Closed Normal Add MSWord object format identifier Chris Jones 2012-08-29 16:05 Environment.Production

2996 Infrastructure Task Closed Normal Add Excel object format identifier Chris Jones 2012-08-29 16:05 Environment.Production

2995 Infrastructure Task Closed Normal Add Dryad metadata object format Chris Jones 2012-08-29 16:04 Environment.Production

2943 Infrastructure Bug Closed Normal some PIDs from SANParks not registered Ben Leinfelder 2012-07-05 17:17 Environment.Production
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