
Issues

# Project Tracker Status Priority Subject Assignee Updated Category

6562 Member Nodes MNDeployment Operational Normal BCO-DMO Laura Moyers 2021-12-04 00:47  

8867 CN REST Bug New High CNCore.listChecksumAlgorithms() returns incorrect list Jing Tao 2020-08-06 00:06 d1_cn_rest

3228 Member Nodes MNDeployment Operational Normal NCEI - National Centers for Environmental Information Dave Vieglais 2019-07-08 16:28  

8526 Member Nodes Task Closed Normal duplicate data sets for USGS node + archiving Jing Tao 2019-06-18 17:26  

8053 Infrastructure Feature New Normal add funding award number to index Peter Slaughter 2019-03-04 19:36 dataone-cn-index

7895 Member Nodes MNDeployment Operational Normal Pangaea Monica Ihli 2018-12-04 14:58  

8186 Member Nodes MNDeployment Operational Normal ESS-DIVE, including CDIAC Matthew Jones 2018-12-04 14:57  

8746 Infrastructure Task New Normal Require email address from user when logging in via ORCID  2018-11-16 05:57  

6548 Member Nodes MNDeployment Operational High R2R Repository Monica Ihli 2018-07-26 13:49  

8533 CN REST Task Closed Normal evaluate and mitigate ORCID OpenId subject change on

authentication infrastructure

Chris Jones 2018-06-17 01:00 d1_portal_servlet

8585 Member Nodes Task Closed Normal GMN not syncing obsoletedBy field correctly Roger Dahl 2018-05-14 14:37  

8469 CN REST Task In Progress Normal evaluate if ORCID API will continue to work after 1.2 is

deprecated

Jing Tao 2018-03-22 16:54 d1_portal_servlet

1475 Infrastructure Story Rejected Normal Need system for users to request access to resources Matthew Jones 2018-01-17 20:48 Authentication,

Authorization

2001 Java Client Story Rejected Normal refactor client LocalCache to use Settings configuration Rob Nahf 2018-01-17 20:42 d1_libclient_java

3677 Infrastructure Story Closed Normal automate the build and publication of documentation for

APIs and software

Dave Vieglais 2018-01-17 20:18 Documentation

6883 Infrastructure Story New Normal support for ESRI Shapefile object format  2018-01-17 19:40 Format ID

5312 Python CLI Bug Closed Normal d1_client_cli fails get if mn-url not set Roger Dahl 2018-01-09 02:44  

6755 Python CLI Bug New Normal python CLI install instructions fail Roger Dahl 2018-01-09 02:44  

7896 Member Nodes Bug In Progress Normal Dryad data sets don't mark new versions correctly in

SystemMetadata with obsoletes/obsoletedBy

Monica Ihli 2017-07-24 10:10  

8121 Infrastructure Task Closed High Fix MIME type and formatId for KML files Jing Tao 2017-07-17 22:52 dataone-cn-metacat

7759 Python GMN Bug New Normal GMN docs refer to /portal for identity management Roger Dahl 2017-03-28 16:45  

7903 CN REST Task New Normal Need to implement/support the  default  http  methods -

HEAD and GET on all DataONE API (both cn and mn)

Jing Tao 2016-10-10 16:53 d1_cn_rest

3534 Member Nodes Task Closed Normal Contact Schildhauer and Merchant to plan trajectory for

iPlant MN

Matthew Jones 2016-06-21 17:50  

2002 Infrastructure Story Rejected Normal Create test for use of LocalCache in libclient Rob Nahf 2016-04-19 22:41 d1_libclient_java

3533 Member Nodes Task Closed Normal Contact Greg Goldberg to discuss schedule for becoming

MN

Mike Frame 2016-03-29 13:32  

3229 Member Nodes Task Closed Normal contact NODC to continue discussions about an NODC MN Matthew Jones 2016-03-29 13:30  
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3309 Infrastructure Story Closed High get() downloads have inconsistent mime types and

filenames

Dave Vieglais 2016-03-25 01:23 Documentation

3312 Infrastructure Task Closed Normal Specify how MN implementations should set

Content-disposition for MN_Read.get()

Dave Vieglais 2016-03-25 01:22 Documentation

3311 Infrastructure Task Closed Normal Specify how MN implementations should set Content-type

for MN_Read.get()

Dave Vieglais 2016-03-25 01:22 Documentation

7061 CN REST Task Closed Normal redesign CILogon page and contact CILogon about

replacing it with our design

Lauren Walker 2015-12-31 19:45 d1_portal_servlet

3787 Infrastructure Task Closed High CN should detect changed sysmeta and resync objects

when needed

Rob Nahf 2015-11-03 17:23 d1_synchronization

6711 Infrastructure Story Closed Normal Add extensible key/value metadata to Node Registry

structures

Dave Vieglais 2015-09-29 16:02 d1_schemas

5323 Infrastructure Task Closed Normal Update architecture documentation to include new v1.2

d1_schemas types

 2015-07-01 19:56 Documentation

7059 CN REST Bug Closed Normal CN.getSubjectInfo() fails with ServiceFailure for some DNs Ben Leinfelder 2015-04-22 21:06 d1_identity_manager

1479 CN REST Task In Progress Normal Design web UI for validating newly created identities Ben Leinfelder 2015-01-19 22:59  

6761 Infrastructure Task New Normal unregister extraneous nodes in STAGE-2  2015-01-14 00:49 Environment.Stage2

6760 Infrastructure Task New Normal rename mnDemo9 node  2015-01-14 00:44  

6068 Infrastructure Story Closed Normal add NeXML as format type Skye Roseboom 2014-12-08 23:30 Support Operations

3366 Infrastructure Task Closed High create Python ObjectFormatInfo class to provide mime

lookup

Roger Dahl 2014-10-02 19:41 d1_libclient_python

3365 Infrastructure Task Closed High create Java ObjectFormatInfo class to provide mime lookup Matthew Jones 2014-10-02 19:41 d1_libclient_java

3317 Infrastructure Task Closed Normal Add mime type and extension to ObjectFormat Matthew Jones 2014-10-02 19:41 d1_schemas

3310 Infrastructure Task Closed Normal Create object format/ mime type / file extension mapping Matthew Jones 2014-10-02 19:41 Documentation

1888 Infrastructure Story Closed Normal Arrange to publish java artifacts to Maven central Matthew Jones 2014-10-02 17:42  

955 Infrastructure Story Closed High CCIT should review architecture, design, and

implementation

 2014-10-02 17:41  

1312 Infrastructure Story Closed Normal modify VisTrails to support running eva_demo_1  2014-10-02 17:38  

1311 Infrastructure Task Rejected Normal Modify VisTrails to run eva_demo_1 code using the

d1_client_r libraries.

 2014-10-02 17:38  

908 Infrastructure Story Closed High Clean up monitoring infrastructure  2014-10-02 17:35  

960 Infrastructure Story Closed High Document CN Service Robert Waltz 2014-10-02 17:33 d1_cn_service

5531 Infrastructure Task Testing Normal Provide overview of replication process for MN

implementors

Matthew Jones 2014-10-02 17:21 Documentation

1517 Infrastructure Story Closed Normal CILogon authentication service should be replicated Matthew Jones 2014-10-02 17:18 d1_identity_manager

1063 Infrastructure Story Closed Normal implement client-side authorization support  2014-10-02 17:13 Authentication,

Authorization
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1069 Infrastructure Task Closed Normal Implement Authorization in FUSE client  2014-10-02 17:13  

1068 Infrastructure Task Closed Normal Implement Authorization in R client  2014-10-02 17:12  

1053 Infrastructure Story Closed Normal Need to implement Authorization for MN implementations  2014-10-02 17:12  

1054 Infrastructure Story Closed Normal Need to implement Authorization for CN implementation  2014-10-02 17:12  

1067 Infrastructure Task Closed Normal Implement Authorization in Morpho  2014-10-02 17:12  

1059 Infrastructure Task Rejected Normal Implement Authorization methods for Dryad Ryan Scherle 2014-10-02 17:12  

1066 Infrastructure Task Closed Normal Implement Authorization in d1_client_cli  2014-10-02 17:12  

1065 Infrastructure Task Closed Normal Implement authorization in d1_libclient_python  2014-10-02 17:12  

1064 Infrastructure Task Closed Normal Implement authorization in d1_libclient_java  2014-10-02 17:11  

2334 Infrastructure Feature Closed Normal support multiple metadata files in package  2014-10-01 23:07  

2014 Infrastructure Task Closed Normal modify DataPackage to support multiple science metadata

objects in the package

Matthew Jones 2014-10-01 23:05 d1_libclient_java

2633 Infrastructure Story Closed Normal Document CA operations  2014-10-01 22:12  

1189 Infrastructure Story Closed Normal Secure transport for all DataONE services  2014-10-01 22:11  

1194 Infrastructure Task Closed Normal Write documentation explaining need for https over http and

how http services allow full session spoofing due to leaked

AuthTokens.

Dave Vieglais 2014-10-01 22:11  

4038 Infrastructure Feature New Normal change default replication implementation Matthew Jones 2014-10-01 21:26 d1_replication

1536 Infrastructure Task Closed Normal resolve differences in listPrincipals() and getPrincipalInfo() Ben Leinfelder 2014-10-01 20:47 Documentation

1535 Infrastructure Task Closed Normal Add VerifiedUser symbolic principal to design Ben Leinfelder 2014-10-01 20:47 Documentation

1529 Infrastructure Task Closed Normal rename newAccount() to registerAccount() Matthew Jones 2014-10-01 20:47  

1528 Infrastructure Task Closed Normal Add updateAccount() method allowing for changes in

account attributes

Ben Leinfelder 2014-10-01 20:47  

1527 Infrastructure Task New Normal Allow AccessPolicy to be set for groups Matthew Jones 2014-10-01 20:47  

1502 Infrastructure Task New Normal Fix hierarchy of permission levels. Matthew Jones 2014-10-01 20:47 Documentation

1496 Infrastructure Task Rejected Normal Create SAML module in design docs for Assertion class Matthew Jones 2014-10-01 20:47  

1494 Infrastructure Task New Normal Create sequence diagrams for Authentication services. Matthew Jones 2014-10-01 20:47  

1493 Infrastructure Task Closed Normal Create sequence diagrams for Identity Management

functions.

Ben Leinfelder 2014-10-01 20:47  

1485 Infrastructure Task New Normal Clean up authn requirements listing Matthew Jones 2014-10-01 20:47  

1484 Infrastructure Task New Normal Decide on format for Principals Matthew Jones 2014-10-01 20:47  

1483 Infrastructure Task Rejected Normal getAuthSession only accessible to MNs and CNS Matthew Jones 2014-10-01 20:47  

1482 Infrastructure Task New Normal Design mechanism to collapse two accounts into one Matthew Jones 2014-10-01 20:47  

1481 Infrastructure Task New Normal Clarify spec that groups can own objects Matthew Jones 2014-10-01 20:47  

1474 Infrastructure Task New Normal Design verification process for new accounts Matthew Jones 2014-10-01 20:47  
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1473 Infrastructure Task New Normal Make default access policy explicit in Authz docs. Matthew Jones 2014-10-01 20:47  

1472 Infrastructure Task New Normal Explain revocation policies via MN curator. Matthew Jones 2014-10-01 20:47  

1471 Infrastructure Task New Normal Define implicit curator role at Member Nodes. Matthew Jones 2014-10-01 20:47  

1470 Infrastructure Task Closed Normal Add API Authn method for listing users and groups. Matthew Jones 2014-10-01 20:47 Documentation

1469 Infrastructure Task Closed Normal Add API definitions for Authentication. Matthew Jones 2014-10-01 20:47 Documentation

1468 Infrastructure Task Closed Normal Define AuthSession fields in Types.txt Matthew Jones 2014-10-01 20:47 Documentation

1467 Infrastructure Task In Progress Normal Complete d1_schema changes for Authz and Authn. Matthew Jones 2014-10-01 20:47 Documentation

1466 Infrastructure Task Closed Normal Evaluate Grouper Matthew Jones 2014-10-01 20:47  

1159 Infrastructure Task In Progress Normal Add description of Group creation and management to

design specs.

Matthew Jones 2014-10-01 20:47  

1073 Infrastructure Task New Normal Design client application authentication redirection approach Matthew Jones 2014-10-01 20:47 d1_identity_manager

1062 Infrastructure Task Closed Normal organize and categorize authz and authn requirements Matthew Jones 2014-10-01 20:47  

1061 Infrastructure Task In Progress Normal Identify approach to IdentityMapping Matthew Jones 2014-10-01 20:47  

1060 Infrastructure Task Closed Normal Resolve design decisions about location of the Authorization

operations (CN vs MN)

Matthew Jones 2014-10-01 20:47 Documentation

1049 Infrastructure Task Closed Normal Adapt, adopt, or design Authorization rules syntax Matthew Jones 2014-10-01 20:47  

1048 Infrastructure Task In Progress Normal Write authorization system specification Matthew Jones 2014-10-01 20:47  

1047 Infrastructure Task In Progress Normal Write Authentication system specification Matthew Jones 2014-10-01 20:47  

3949 Infrastructure Task Closed Normal create javadoc location for published docs on releases site Matthew Jones 2014-09-24 18:28  

3639 DataONE R Client Feature Closed Normal Create DataPackage from ID of metadata or data objects  2014-09-10 20:53  

4151 DataONE R Client Bug Closed Normal Can not switch environments due to static library loading  2014-09-10 20:49  

4154 DataONE R Client Story Closed Normal Refactor dataone R package to eliminate Java dependency  2014-09-10 20:45  

3638 DataONE R Client Feature Closed Normal Parse search results and expose in R data structure Rob Nahf 2014-09-10 20:35  

4128 DataONE R Client Feature Closed Normal Add support for pluggable metadata modules (e.g., reml)  2014-09-10 20:30  

4143 DataONE R Client Bug Closed Normal Eliminate extraneous output from R client  2014-09-10 20:29  

928 DataONE R Client Story Closed High R Client needs to support multiple data formats Matthew Jones 2014-09-10 20:28  

848 DataONE R Client Task Closed High modify R client to use system and science metadata for

table parsing

Rob Nahf 2014-09-10 20:27  

851 DataONE R Client Task Closed High add support to R client for non-tabular data such as raster

data

Matthew Jones 2014-09-10 20:25  

3784 DataONE R Client Bug Closed Normal paste0() function not found on older versions of R Matthew Jones 2014-09-10 20:15  

1369 DataONE R Client Story Closed Normal Refactor tests in d1_client_r to use RUnit  2014-09-10 20:14  

1371 DataONE R Client Task Closed Normal Configure Hudson to run RUnit tests and report results Matthew Jones 2014-09-10 20:13  

4127 DataONE R Client Feature Closed Normal add support for MN.generateIdentifier() Matthew Jones 2014-09-10 20:10  
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1370 DataONE R Client Task Closed Normal Refactor tests to use RUnit Rob Nahf 2014-09-10 19:57  

4130 Infrastructure Story Closed Normal migrate DNS from NCEAS to Amazon Route 53 Dave Vieglais 2014-03-18 12:40  

4131 Infrastructure Task Closed Normal Create Route53 account for DataONE Dave Vieglais 2014-03-18 12:39  

4132 Infrastructure Task Rejected Normal Create dataone zone on Rackspace Cloud DNS Matthew Jones 2014-03-18 12:35  

4133 Infrastructure Task Rejected Normal Revise dataone.org name servers to point at Rackspace

DNS servers

Matthew Jones 2014-03-18 12:34  

4167 Member Nodes Task Closed Normal Draft, edit, and release announcement for GOA node  2014-03-18 12:02  

4166 Member Nodes Task Closed Normal Set up GOA content for replication Matthew Jones 2014-03-18 12:02  

4165 Member Nodes Task Closed Normal Register GOA node on PRODUCTION environment Matthew Jones 2014-03-18 12:02  

3956 Member Nodes Task Closed Normal Issue production client node certificate for GulfWatch Matthew Jones 2014-03-18 12:02  

3955 Member Nodes Task Closed Normal Set up SSL certificates for goa.nceas.ucsb.edu Matthew Jones 2014-03-18 12:02  

3954 Member Nodes Task Closed Normal Change URL for Gulfwatch deployment Matthew Jones 2014-03-18 12:02  

3678 Infrastructure Story Closed Urgent Create checklist for MN deployment Rob Nahf 2014-03-14 18:10 Support Operations

4134 Infrastructure Task Closed Normal Create scripts for updating DNS records Matthew Jones 2014-03-14 17:47  

4194 Infrastructure Bug Closed High CILogon download app displays security risk dialog  2013-12-05 17:44  

3394 Infrastructure Task Closed Normal Deploy Shibboleth provider for KNB LDAP accounts Matthew Jones 2013-08-29 22:53 Environment.Production

3398 Infrastructure Task Closed Normal Register KNB accounts in D1 Portal Matthew Jones 2013-08-29 22:53  

3397 Infrastructure Task Closed Normal Establish InCommon partner or CILogon partner status. Matthew Jones 2013-08-29 22:52  

3395 Infrastructure Task Closed Normal Deploy Shibboleth instance at UCSB Matthew Jones 2013-08-29 22:52  

3396 Infrastructure Task Closed Normal Configure Shibboleth IdP for o=unaffiliated accounts Ben Leinfelder 2013-08-29 22:52  

2922 Infrastructure Story Closed Normal review and fix exposure of individual CNs on nodelist Dave Vieglais 2013-08-02 12:18 Documentation

3719 Member Nodes Task Closed High Discrepancy in number of objects in DataONE versus DAAC Robert Waltz 2013-07-10 17:54  

1192 Infrastructure Task Closed Normal Configure Dryad MN to only use secure https transport Ryan Scherle 2013-06-25 20:25  

1859 Infrastructure Story Closed Normal Review and add missing ObjectFormat types listing  2013-04-26 15:32 d1_schemas

183 Redmine Test Task Closed High CCIT review and approve system metadata spec and

implementation

Bruce Wilson 2013-03-11 13:15  

2012 Infrastructure Story Closed Normal complete package implementation in java libclient Rob Nahf 2013-03-01 18:50 d1_libclient_java

3607 DataONE R Client Task Closed Urgent prepare package for CRAN submission Chris Jones 2013-02-25 05:28  

927 DataONE R Client Story Closed High R Client needs DataPackage model and implementation Matthew Jones 2013-02-22 19:19  

1122 Infrastructure Task Closed Normal Describe data packaging decisions in specification Matthew Jones 2013-02-22 19:18  

853 DataONE R Client Task Closed High add R client DataPackage constructors from data or science

metadata

Rob Nahf 2013-02-22 19:09  

852 DataONE R Client Task Closed High extend the R client DataPackage class to support data and

metadata storage and access

Rob Nahf 2013-02-22 19:09  
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849 DataONE R Client Task Closed High modify R client to download system and science metadata Rob Nahf 2013-02-22 19:09  

440 Infrastructure Task Closed Low Resolve discrepancy between Types.ErrorMessage and

serialized forms

Dave Vieglais 2013-01-02 15:51 mn.Dryad

1193 Infrastructure Task Rejected Normal Configure DAAC MN to only use secure transport Roger Dahl 2013-01-02 14:17 mn.Mercury

2013 Infrastructure Task Closed Normal ensure ORE deserializer returns the packageID Rob Nahf 2012-12-12 19:01 d1_libclient_java

907 Infrastructure Task In Progress Normal unify d1_integration for multiple environments and test

languages

Rob Nahf 2012-10-16 21:34 d1_integration

2329 Infrastructure Story Closed High Public release of web site Rebecca Koskela 2012-10-04 16:49 Support Operations

2402 Infrastructure Task Closed High SSL not configured for web site login Chris Allen 2012-10-04 16:44 Support Operations

2705 Infrastructure Task Closed Normal Ensure replication queue can handle large numbers of

pending tasks

Chris Jones 2012-08-31 01:42 d1_replication

1861 Infrastructure Task Closed Normal add ERC schema to the list of acceptable ObjectFormats Chris Jones 2012-08-29 16:04 d1_schemas

2627 Infrastructure Support Closed High renew dataone wildcard certificate Dave Vieglais 2012-07-30 21:06 Support Operations

3068 Infrastructure Task Closed Normal Install replacement *.dataone.org on notebooks site Dave Vieglais 2012-07-30 21:05  

2789 Infrastructure Task Closed Normal install wildcard cert on CNs Ben Leinfelder 2012-07-09 13:44 Support Operations

2790 Infrastructure Task Closed Normal install wildcard cert on service VMs Dave Vieglais 2012-07-09 13:43 Support Operations

2994 Infrastructure Bug Closed Normal identifier and identity management in rest service fail with

exception

Robert Waltz 2012-07-02 21:39 d1_cn_service

179 Infrastructure Task Closed Normal create redundant LDAP servers for CN metacats Ben Leinfelder 2012-06-09 00:28 d1_cn_service

2631 Infrastructure Story Closed Normal determine production node certificates and contacts Matthew Jones 2012-06-08 22:08 Support Operations

2701 Infrastructure Task Closed Normal Contact nodes to determine their NodeID and Contact Matthew Jones 2012-06-08 22:08 Support Operations

2704 Infrastructure Task Closed Normal Ensure that sync queue can handle large MN syncs Robert Waltz 2012-05-30 18:34 d1_cn_service

2788 Infrastructure Task Closed High order certificate from NameCheap Matthew Jones 2012-05-21 17:38 Support Operations

2702 Infrastructure Task Closed Normal Create CN and MN certificates Matthew Jones 2012-05-17 17:43 Support Operations

2706 Infrastructure Task Closed Normal Set up TLS for CN LDAP servers Ben Leinfelder 2012-05-08 18:59  

2707 Infrastructure Task Closed Normal Modify CN client code to StartTLS in LDAP connections Ben Leinfelder 2012-05-08 18:51  

2612 Infrastructure Bug Closed Normal systemMetadataChanged should be in MNAuthorization

(Tier 2)

Dave Vieglais 2012-05-02 16:12 Documentation

2016 Infrastructure Story Closed Normal create production Certificate Authority Matthew Jones 2012-04-23 17:56 Authentication,

Authorization

2018 Infrastructure Task New Normal document DataONE CA operations procedures Matthew Jones 2012-04-23 17:53 Support Operations

1874 Infrastructure Story Closed Normal Update R package to 1.0.0 schemas Matthew Jones 2012-03-30 01:43 d1_client_r

2017 Infrastructure Task Closed Normal create secure root cert/key and signing cert/key for

DataONE

Matthew Jones 2012-03-26 17:06 Support Operations

1190 Infrastructure Task Closed Normal Configure CNs to use only https for transport Robert Waltz 2012-03-23 16:26 d1_cn_buildout
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2387 Infrastructure Story Closed Normal refactor CLI commands to correspond to API Andrew Pippin 2012-03-19 19:23 d1_client_cli

2306 Infrastructure Story Closed Normal Change node identifier format Matthew Jones 2012-03-16 02:28 Documentation

1056 Infrastructure Task Rejected Normal Implement Authorization for CN search operation Ben Leinfelder 2012-03-14 20:48 Metacat

2386 Infrastructure Story Closed Normal refactor CLI to use command line switches when

non-interactive

Andrew Pippin 2012-03-02 01:58 d1_client_cli

2330 Infrastructure Task Closed Normal change public web DNS entry to new server Matthew Jones 2012-02-24 17:24 Support Operations

2300 Infrastructure Story Closed Normal Configure DNS for production Matthew Jones 2012-02-14 02:29 Support Operations

2302 Infrastructure Task Closed Normal Configure backup DNS server Matthew Jones 2012-02-14 02:28 Support Operations

2301 Infrastructure Task Closed Normal Transfer Domain Registrar Matthew Jones 2012-02-14 01:20 Support Operations

2310 Infrastructure Task Closed Normal Modify CN.register() to accept passed in node identifier Robert Waltz 2012-02-09 19:34 d1_cn_node_registry

2309 Infrastructure Task Closed Normal Update length of node id in LDAP to 256 chars Robert Waltz 2012-02-08 23:31 d1_cn_node_registry

2307 Infrastructure Task Closed Normal Update NodeIdentity.txt documentation Matthew Jones 2012-02-08 23:27 Documentation

2308 Infrastructure Task Closed Normal Update metacat to ask user for node id for registration Ben Leinfelder 2012-02-08 23:23  

312 Infrastructure Story Closed Normal Identifier generation and reservation Ben Leinfelder 2012-02-06 18:00 d1_cn_service

2055 Infrastructure Task Closed Normal Add iptables rules to restrict HZ port access to CNS Chris Jones 2012-02-02 22:15  

1191 Infrastructure Task Closed Normal Configure KNB MN to use only secure https transport Nick Outin 2012-02-01 22:35  

2212 Infrastructure Support Closed Normal create virtual server for product releases  2012-01-30 16:34  

2214 Infrastructure Task Closed Normal create releases.dataone.org DNS entry Matthew Jones 2012-01-12 07:59 Support Operations

2213 Infrastructure Task Closed Normal create releases.dataone.org virtual hosts Dave Vieglais 2012-01-12 03:41 Support Operations

1476 Infrastructure Story Closed Normal Create Identity management system  2012-01-06 03:21  

1764 Infrastructure Feature Closed High Finalize dataoneTypes schema for public release Matthew Jones 2011-12-22 07:07 d1_schemas

2076 Infrastructure Story Closed Normal Update cn_rest_service to use new types schema Robert Waltz 2011-12-22 00:29 d1_cn_service

2150 Infrastructure Task Closed Normal Clarify access control permissions are hierarchical Matthew Jones 2011-12-21 22:37 d1_schemas

1616 Infrastructure Task Closed Normal Implement mechanism for legacy accounts to be mapped to

CILogon accounts

Ben Leinfelder 2011-12-17 00:58  

1767 Infrastructure Task Closed Normal Finalize dataoneTypes.xsd v1 release as 1.0.0 release, and

tag.

Matthew Jones 2011-12-05 18:57 d1_schemas

2092 Infrastructure Task Closed Normal remove execute permission from Permission type Matthew Jones 2011-12-05 18:56 d1_schemas

2077 Infrastructure Task Closed Normal CNRead.resolve must return ObjectFormat.version field Robert Waltz 2011-12-03 05:39 d1_cn_service

2079 Infrastructure Task Closed Normal Move sysmeta docs from architecture into schema, and

correct them

Matthew Jones 2011-12-03 01:09 d1_schemas

2078 Infrastructure Task Closed Normal Add archived field to SystemMetadata Matthew Jones 2011-12-02 03:01 d1_schemas

2075 Infrastructure Task Closed Normal Add ObjectLocation.version field Matthew Jones 2011-12-01 22:29 d1_schemas

1765 Infrastructure Task Closed Normal Review and revise schema type documentation Matthew Jones 2011-12-01 21:53 d1_schemas
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1819 Infrastructure Story Closed Normal need nodeApproved flag in Node ldap data structure Ben Leinfelder 2011-11-28 18:02 d1_cn_node_registry

972 Infrastructure Story Closed Normal Implement search() function in d1-python Roger Dahl 2011-11-28 17:50 d1_libclient_python

1931 Infrastructure Feature Closed Normal Change metacat to register with CN during configuration Ben Leinfelder 2011-11-23 19:33 Metacat

1933 Infrastructure Task Closed Normal add ability to edit all user-settable registration properties Ben Leinfelder 2011-11-23 19:32 Metacat

1932 Infrastructure Task Closed Normal Modify registration to be manually initiated Ben Leinfelder 2011-11-23 18:54 Metacat

1934 Infrastructure Task Closed Normal record MN id after registration Ben Leinfelder 2011-11-23 18:52 Metacat

1044 Infrastructure Feature Closed Normal Local data cacheing for java libclient Matthew Jones 2011-11-05 17:10 d1_libclient_java

1045 Infrastructure Task Closed Normal Modify libclient_java to support local data cacheing Matthew Jones 2011-11-05 17:08 d1_libclient_java

1046 Infrastructure Task Rejected Normal Integrate Data Manager library to libclient_java to support

metadata parsing

Matthew Jones 2011-11-05 17:07  

1480 Infrastructure Task Closed Normal Create web UI for managing identity profile, including

mapping to alternate identities

Ben Leinfelder 2011-11-01 16:34  

1818 Infrastructure Story Rejected Normal need node contact info in Node Registration Method Robert Waltz 2011-11-01 16:31 d1_cn_service

1612 Infrastructure Task Closed Normal Change CILogon to call IdentityService Ben Leinfelder 2011-10-28 22:02  

1890 Infrastructure Task New Normal Comply with Maven Central requirements for publishing

artifacts

Matthew Jones 2011-10-27 21:39  

1889 Infrastructure Task Closed Normal Apply for project repository at Sonatype Matthew Jones 2011-10-27 21:36  

1919 Infrastructure Task Closed Normal Make contactSubject required Matthew Jones 2011-10-26 18:01 d1_schemas

1916 Infrastructure Task Closed Normal change serialVersion to unsigned long Matthew Jones 2011-10-26 18:00 d1_schemas

1915 Infrastructure Task Closed Normal Add isVerified flag to Person object Matthew Jones 2011-10-26 17:59 d1_schemas

1875 Infrastructure Task Closed Normal Add serial version number to system metadata Matthew Jones 2011-10-22 00:53 d1_schemas

1876 Infrastructure Task Closed Normal Add contactSubject to Node Matthew Jones 2011-10-22 00:52 d1_schemas

1878 Infrastructure Task Closed Normal Change Person.email to be optional to deal with reporting

data at times without revealing email addresses.

Matthew Jones 2011-10-22 00:50 d1_schemas

1766 Infrastructure Task Closed Normal Review schema for unused types and remove those that are

not needed.

Matthew Jones 2011-10-22 00:48 d1_schemas

1877 Infrastructure Task Closed Normal Create branch for 1.0.0 schemas Matthew Jones 2011-10-21 20:14 d1_schemas

1812 Infrastructure Story Closed Normal Refactor R client to support 0.6.4 schemas Matthew Jones 2011-10-21 14:24 d1_client_r

1814 Infrastructure Task Closed Normal Fix R client write operations Matthew Jones 2011-10-21 14:23 d1_client_r

1815 Infrastructure Task Closed Normal Update R client to use 0.6.4 common and libclient libraries Chris Jones 2011-10-21 14:21 d1_client_r

1813 Infrastructure Task Closed Normal Fix R client Read operations Matthew Jones 2011-10-21 14:20 d1_client_r

971 Infrastructure Story Closed Normal Implement search() function in d1-java Rob Nahf 2011-10-17 17:13  

1860 Infrastructure Task Closed Normal add DublinCore schemas to the list of acceptable

ObjectFormats

Robert Waltz 2011-10-13 22:48 d1_common_java
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1851 Infrastructure Bug Closed High CN resolve() throws incorrect exception when object not

found

Robert Waltz 2011-10-13 01:58 d1_cn_service

975 Infrastructure Story Closed Normal Refactor to support synchronization across multiple MNs Robert Waltz 2011-10-07 18:50 d1_synchronization

1058 Infrastructure Task Closed Normal Implement Authorization methods for GMN Roger Dahl 2011-09-09 04:28  

1070 Infrastructure Story Closed Normal implement client side authentication support  2011-08-30 01:26  

1530 Infrastructure Story Closed Normal Redefine interface definitions to correspond with Tiers Matthew Jones 2011-08-30 01:23 d1_common_java

1486 Infrastructure Story Closed Normal Create Session Management system  2011-08-30 01:21  

1533 Infrastructure Task Closed Normal Remove old d1_common_java interfaces Nicholas Dexter 2011-08-26 16:57 d1_common_java

1721 Infrastructure Task Closed Normal Change SystemMetadata to use ObjectFormatIdentifier Matthew Jones 2011-08-25 19:10 d1_schemas

1490 Infrastructure Task Rejected Normal Implement authentication and session management for java

client

Ben Leinfelder 2011-07-11 19:23  

1610 Infrastructure Task Closed Normal Change CILogon to not put passwords in certificates Matthew Jones 2011-07-11 18:22  

1611 Infrastructure Task Closed Normal Change CILogon to shorten certificate validity to ca. 10

minutes

Matthew Jones 2011-07-11 18:21  

1071 Infrastructure Task Closed Normal add certificate management to d1_libclient_java Ben Leinfelder 2011-06-27 19:32  

1055 Infrastructure Task Closed Normal Implement authorization for CN CRUD operations in Metacat Ben Leinfelder 2011-06-27 19:28  

1057 Infrastructure Task Closed Normal Implement authorization methods for Metacat Ben Leinfelder 2011-06-27 19:27  

1531 Infrastructure Task Closed Normal Create d1_common_java tier-based interfaces Nicholas Dexter 2011-06-27 16:41 d1_common_java

1038 Infrastructure Story Closed Normal need a stub ObjectFormat service at CN that can later be

replaced

 2011-06-27 01:22  

1613 Infrastructure Task Closed Normal Add LDAP install and config to cn_buildout Ben Leinfelder 2011-06-22 04:10  

1477 Infrastructure Task Closed Normal Design and create Identity store Ben Leinfelder 2011-06-22 04:10  

1478 Infrastructure Task Closed Normal Implement Identity Management service APIs Ben Leinfelder 2011-06-22 04:08  

1072 Infrastructure Task Rejected Normal add certificate management to d1_libclient_python Roger Dahl 2011-06-21 14:54  

1491 Infrastructure Task Rejected Normal Implement authentication and session management for

python client

Roger Dahl 2011-06-21 14:52 d1_identity_manager

1614 Infrastructure Task Closed Normal Add identity_service to cn_buildout Ben Leinfelder 2011-06-06 17:53  

1307 Infrastructure Story Rejected Normal need to run XML validator on all XML produced by Metacat

and GMN

Rob Nahf 2011-06-06 17:31 d1_integration

1488 Infrastructure Task Rejected Normal Implement authentication APIs Matthew Jones 2011-05-31 17:45  

1489 Infrastructure Task Rejected Normal Implement getAuthSession and verifyToken APIs Matthew Jones 2011-05-31 17:44  

1487 Infrastructure Task Rejected Normal Create session store Matthew Jones 2011-05-31 17:42  

1532 Infrastructure Task Closed Normal Deprecate existing d1_common_java interfaces. Nicholas Dexter 2011-05-31 16:49 d1_common_java

1050 Infrastructure Story Closed Normal Create API interface definitions for authn and authz Matthew Jones 2011-05-31 15:48 d1_identity_manager
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1051 Infrastructure Task Closed Normal Create Authn and Authz API definitions for

d1_common_java

 2011-05-31 15:47  

1052 Infrastructure Task Closed Normal Create Authn and Authz API definitions for

d1_common_python

Roger Dahl 2011-05-31 15:44 d1_identity_manager

1574 Infrastructure Story Closed Normal Update architecture to reflect type changes  2011-05-31 14:59  

1575 Infrastructure Task Closed Normal Update types that were renamed Dave Vieglais 2011-05-31 14:23  

1534 Infrastructure Task Closed Normal Update API docs to reflect minor name changes in the

Tiered interfaces

Dave Vieglais 2011-05-24 13:56 Documentation

1457 Infrastructure Task Closed Normal Document AuthToken and AuthSession objects Matthew Jones 2011-04-07 02:33 Documentation

889 Infrastructure Story Closed Normal implement registry node response at baseURL for Member

Nodes

Dave Vieglais 2011-03-28 15:16 Documentation

589 Infrastructure Story Closed High modify metacat native interfaces to support arbitrary

identifiers and system metadata

Chris Jones 2011-03-07 17:40 Metacat

854 Infrastructure Story Closed High create a compelling science demo using the R client Matthew Jones 2011-03-02 02:29 d1_client_r

365 Infrastructure Task Closed High refactor handleDeleteAction() to support GUIDs Chris Jones 2011-03-01 17:19 Metacat

1341 Infrastructure Story Closed High Fix blockers to demo functionality  2011-03-01 16:21  

1321 Infrastructure Story Closed Normal script and screencast the D1 demo for review Matthew Jones 2011-03-01 16:19  

1322 Infrastructure Task Closed Normal script the overall demo Dave Vieglais 2011-03-01 16:18  

1346 Infrastructure Task Closed Normal Write XSLT for Dryad metadata display Chad Berkley 2011-03-01 16:17  

1313 Infrastructure Story Closed Normal Add support for data resolution to d1_client_r Matthew Jones 2011-02-21 05:35 d1_client_r

1318 Infrastructure Task Closed Normal Modify d1_client_r to use DataPackage mechanism to

handle resolve() call

Matthew Jones 2011-02-21 05:35 d1_client_r

1317 Infrastructure Task Closed Normal Modify libclient_java to use DataPackage Matthew Jones 2011-02-21 05:34 d1_libclient_java

1316 Infrastructure Story Closed Normal extend eva_demo_1 to display map animation Matthew Jones 2011-02-21 05:32  

1320 Infrastructure Task Closed Normal modify demo code to display the animation at end Matthew Jones 2011-02-21 05:30  

1319 Infrastructure Task Rejected Normal create animation from map images in R Matthew Jones 2011-02-21 05:29  

1314 Infrastructure Feature Closed Normal extend eva_demo_1 to write output data to knb-mn Matthew Jones 2011-02-21 05:24  

1363 Infrastructure Task Closed Normal Modify EVA demo to loop through output CSVs and

generate system metadata for each

Matthew Jones 2011-02-21 05:23  

1365 Infrastructure Task Closed Normal Modify eva_demo to write CSV files and EML to Member

Node using R client

Matthew Jones 2011-02-21 05:23  

1364 Infrastructure Task Closed Normal Modify eva_demo to create an EML doc from template for

generated CSVs

Matthew Jones 2011-02-21 05:22  

1324 Infrastructure Task Closed Normal screencast morpho metadata upload Matthew Jones 2011-02-21 05:19 Community Engagement

1323 Infrastructure Task Closed Normal screencast the eva_demo_1 Matthew Jones 2011-02-21 05:19 Community Engagement
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1343 Infrastructure Task Closed Normal CN synchro is missing data objects, probably due to access

control

Matthew Jones 2011-02-21 05:17 d1_cn_service

1344 Infrastructure Task Closed Normal Make Mercury search display formatted full metadata Robert Waltz 2011-02-18 17:25 d1_mercury

1342 Infrastructure Task Closed High CN needs Google Maps API key Dave Vieglais 2011-02-18 17:23  

364 Infrastructure Task Closed High refactor handleInsertOrUpdateAction() to support GUIDs Chris Jones 2011-02-17 17:13 Metacat

1315 Infrastructure Story Closed Normal add support for data writing to d1_client_r Matthew Jones 2011-02-16 23:18 d1_client_r

1361 Infrastructure Task Closed Normal Modify R client to use new libclient_java libs with

D1Object.create()

Matthew Jones 2011-02-16 23:14 d1_client_r

1368 Infrastructure Task Closed Normal Write test for EML file upload via D1Client Matthew Jones 2011-02-16 23:11 d1_client_r

1356 Infrastructure Story Closed Normal extend D1Object to support simple create() call  2011-02-16 21:12 d1_libclient_java

1359 Infrastructure Task Closed Normal Add D1Object.setPublicAccess to allow read access from

public users on objects

Matthew Jones 2011-02-16 21:11 d1_libclient_java

1358 Infrastructure Task Closed Normal Add D1Object.create() that uses the sysmeta MN info to

create the object

Matthew Jones 2011-02-16 21:11 d1_libclient_java

1357 Infrastructure Task Closed Normal Add D1Object constructor that takes system metadata info Matthew Jones 2011-02-16 21:10 d1_libclient_java

1360 Infrastructure Task Closed Normal Refactor D1Object constructor to make sure all appropriate

sysmeta fields can be set

Matthew Jones 2011-02-16 21:07 d1_client_r

1362 Infrastructure Task Closed Normal Modify testing.R to convert a data frame to CSV to Java

byte[]

Matthew Jones 2011-02-16 20:39 d1_client_r

1074 Infrastructure Story Closed Normal Need D1-branded authentication page for CILogon site Mark Servilla 2011-02-14 23:46 d1_identity_manager

1345 Infrastructure Task Closed Normal Data downloads in Metacat don't end in CSV Chad Berkley 2011-02-14 19:46  

1336 Infrastructure Task Closed Normal CrudService.createSystemMetadata needs to set

ObjectFormat accurately from scimeta

Chris Jones 2011-02-14 17:27  

1041 Infrastructure Story Closed Immediate want a demo of EVA that interacts with R client and VisTrails Matthew Jones 2011-02-09 08:56 d1_client_r

1309 Infrastructure Task Closed Normal Create automated build for d1_client_r Matthew Jones 2011-02-09 08:48 d1_client_r

1310 Infrastructure Task Closed Normal Create automated build for eva_demo_1 Matthew Jones 2011-02-09 08:48 d1_client_r

1043 Infrastructure Task Closed Immediate Modify R client to access data from DataONE rather than

filesystem

Matthew Jones 2011-02-09 08:46 d1_client_r

1042 Infrastructure Task Closed Normal Modify R scripts to be able to be run in a few minutes with a

smallish data set

 2011-01-28 06:22  

962 Infrastructure Story Rejected High fix bugs in MN monitoring framework implementations Rob Nahf 2010-12-10 17:51 d1_monitor

929 Infrastructure Story Closed High modify client-side resolve() implementations to match new

architecture

Matthew Jones 2010-10-30 02:21 d1_libclient_java

850 Infrastructure Task Closed High modify R client to call the resolve() on CN to determine data

location

Matthew Jones 2010-10-30 02:20 d1_client_r

909 Infrastructure Story Closed Immediate Reimplement cn/resolve using nodelist for testing Rob Nahf 2010-10-29 19:45 d1_cn_service

974 Infrastructure Task Closed Normal Update d1_libclient_java resolve() method Matthew Jones 2010-10-29 16:11 d1_libclient_java
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308 Infrastructure Task Closed Normal modify cn-buildout to generate self-signed key Matthew Jones 2010-10-27 16:12 d1_cn_service

988 Infrastructure Task Closed Normal Verify that the spaces in identifiers no longer exist Chad Berkley 2010-10-15 16:36  

956 Infrastructure Story Closed High Fix problems with Metacat 0.5 implementation Chad Berkley 2010-10-15 16:33  

979 Infrastructure Task Closed Normal Update d1-java client to match schema changes Chad Berkley 2010-10-11 16:51 d1_libclient_java

884 Infrastructure Task Closed Immediate clarify semantics for ObjectLocationList schema Rob Nahf 2010-10-11 04:31 Documentation

944 Infrastructure Story Rejected Normal Refactor and rename methods for usability in Mercury  2010-10-07 16:49  

39 Infrastructure Task Closed High create documentation and tutorials for using collaborative

system

Patricia Cruse 2010-10-06 22:56 Support Operations

901 Infrastructure Story Closed Normal Restructure to use Redmine for ticket tracking Matthew Jones 2010-10-06 21:49 Support Operations

906 Infrastructure Task Closed Normal Configure redmine to send emails to tickets@dataone.org Dave Vieglais 2010-10-06 21:46  

905 Infrastructure Task Closed Normal Triage stories into appropriate sprints Dave Vieglais 2010-10-06 21:41 Support Operations

902 Infrastructure Task Closed Normal Close out existing milestones/sprints Matthew Jones 2010-10-06 21:34 Support Operations

903 Infrastructure Task Closed Normal Remove irrelevant sprints, changing them to milestones or

other designations

Matthew Jones 2010-10-06 21:32  

904 Infrastructure Task Closed Normal Recategorize all tasks under proper stories Matthew Jones 2010-10-06 21:17  

311 Infrastructure Task Closed High create sysmetadata example documents and illustrate flow

of operations

Dave Vieglais 2010-10-06 18:59 Documentation

19 Infrastructure Task Closed High edit content for web site about section Patricia Cruse 2010-10-06 02:35 Support Operations

4 Infrastructure Task Closed High generate slide that highlights overall diversity of DataONE

collaborators

Patricia Cruse 2010-10-06 02:34 Management

883 Infrastructure Feature Closed High refactor R client to use new service API and d1client API Matthew Jones 2010-09-24 17:34 d1_client_r

881 Infrastructure Bug Closed Urgent CN.resolve() returns invalid error message Rob Nahf 2010-09-22 22:31 d1_cn_service

880 Infrastructure Task Closed High implement resolve() for D1Client Matthew Jones 2010-09-22 00:48 d1_libclient_java

734 Infrastructure Task Closed High CodeReview: D1-Java client code Chad Berkley 2010-09-14 20:08 d1_libclient_java

251 Infrastructure Task Closed High design metacat to accept arbitrary string identifiers Matthew Jones 2010-09-14 18:48 Metacat

763 Requirements Requirement New High (Requirement) Authentication and authorization services are

geographically replicated

Dave Vieglais 2010-09-06 20:52 Requirement

777 Requirements Requirement New High (Requirement) Authorization rules should support common

permission levels

Dave Vieglais 2010-09-06 20:49 Requirement

764 Requirements Requirement New High (Requirement) Authentication and access control should be

consistently available

Dave Vieglais 2010-09-06 20:32 Requirement

765 Requirements Requirement New High (Requirement) Tools can access an API for authn and authz Dave Vieglais 2010-09-06 20:30 Requirement

771 Requirements Requirement New High (Requirement) User identities should have simple string

serializations that express both the user identity and

namespace from which it is drawn

Dave Vieglais 2010-09-06 03:12 Requirement
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761 Requirements Requirement New High (Requirement) Users can specify authorization rules for data

objects, science metadata objects, and process artifacts

separately

Dave Vieglais 2010-09-06 03:06 Requirement

769 Requirements Requirement New High (Requirement) Authorization should support critical roles,

such as curators and system administrators

Dave Vieglais 2010-09-06 03:02 Requirement

762 Requirements Requirement New High (Requirement) User identities can be derived from existing

institutional directory services

Dave Vieglais 2010-09-06 03:01 Requirement

592 Requirements Requirement New High DataONE needs to synchronize metadata between MNs and

CNs

Robert Waltz 2010-09-06 02:28 d1_cn_service

595 Infrastructure Story Closed High Design and implement the retrieve/store content

synchronization service component

Robert Waltz 2010-08-31 18:41 d1_cn_service

794 Infrastructure Task Closed High fix problems posting to the dataone mailing lists Matthew Jones 2010-08-27 23:08 Support Operations

400 Infrastructure Story Closed High create service API definition packages in Java Matthew Jones 2010-08-12 16:47 d1_common_java

421 Infrastructure Task Closed High calculate and store size for metacat metadata and data

objects

Matthew Jones 2010-08-12 16:43 Metacat

309 Infrastructure Feature Closed Urgent refactor MN.create and MN.update methods and REST

bindings

Matthew Jones 2010-08-12 16:28 Documentation

772 Requirements Requirement New High (Requirement) Authentication services should be compatible

with existing infrastructure and applications

Dave Vieglais 2010-08-11 07:54 Requirement

770 Requirements Requirement New High (Requirement) Authorization system should be able to

express the pseudo-principal concepts like 'public'

Dave Vieglais 2010-08-11 00:41 Requirement

768 Requirements Requirement New High (Requirement) Need default authz policies that resolve

problems associated with inaccessible principals

Dave Vieglais 2010-08-11 00:34 Requirement

767 Requirements Requirement New High (Requirement) Users need to be able to express embargo

rules for data

Dave Vieglais 2010-08-11 00:16 Requirement

766 Requirements Requirement New High (Requirement) Users should be able to easily assign proxy

privileges to other users and to systems acting on their

behalf for limited time durations

Dave Vieglais 2010-08-11 00:11 Requirement

733 Infrastructure Task Closed High modify license to Apache 2 in d1-java and service-api-java Matthew Jones 2010-08-05 16:26 Documentation

596 Infrastructure Task Closed High develop license and copyright policy Matthew Jones 2010-08-05 16:20 d1_common_java

594 Infrastructure Story Closed Low specify public API and REST interface for CN

synchronization service

Dave Vieglais 2010-08-04 03:05 d1_cn_service

593 Infrastructure Story Closed Low design the synchronization service for CNs Dave Vieglais 2010-08-04 03:04 Documentation

160 Infrastructure Task Closed High install Trac LDAP plugin to utilize LDAP groups in Trac Dave Vieglais 2010-08-04 02:36 Support Operations

429 Infrastructure Task Closed Low run integration tests for all Metacat MN interfaces Chad Berkley 2010-07-09 18:39 Metacat

697 Infrastructure Bug Closed Urgent test failures for d1-java Matthew Jones 2010-06-24 20:44 Metacat

427 Infrastructure Task Closed Low expose REST service to call getlog() Chad Berkley 2010-06-15 22:41 Metacat

45 Infrastructure Task Closed High create slide viewer capability for home page Dave Vieglais 2010-06-15 14:50 Support Operations
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428 Infrastructure Task Closed Low write unit tests for Metacat getLogRecords() service Chad Berkley 2010-06-10 23:26 Metacat

426 Infrastructure Task Closed Low modify metacat getlog() method to return DataONE log

format

Chad Berkley 2010-06-10 23:24 Metacat

425 Infrastructure Task Closed Low extend existing metacat logging calls to records proper

information

Chad Berkley 2010-06-10 23:23 Metacat

424 Infrastructure Task Closed Low extend current Metacat logging tables with new fields Chad Berkley 2010-06-10 23:22 Metacat

420 Infrastructure Task Closed Low implement and store checksum for metacat-stored data and

metadata

Matthew Jones 2010-06-10 16:59 Metacat

591 Infrastructure Story Closed Low create system metadata for legacy objects in KNB Chad Berkley 2010-06-10 16:53 Metacat

9 Infrastructure Task Closed High post initial WBS for Community Engagement from the

management meeting to the SVN/Collab site

Vivian Hutchison 2010-05-26 20:18 Management

3 Infrastructure Task Closed High establish schedule and prioritization for writing charters Mike Frame 2010-05-26 20:17 Management

2 Infrastructure Task Closed High disseminate collaboration/conflict policies to the broader co-I

group

William Michener 2010-05-26 20:16 Management

33 Infrastructure Task Closed Urgent write second draft of Project Management Plan William Michener 2010-05-26 20:15 Management

32 Infrastructure Task Closed Urgent write first draft of Project Management Plan William Michener 2010-05-26 20:14 Management

565 Infrastructure Story Closed Low Adapt Metacat to act as object store for CN service Chad Berkley 2010-05-20 17:42 Documentation

423 Infrastructure Task Closed Low Implement listObjects() method for Metacat Chad Berkley 2010-05-20 16:56 Metacat

567 Infrastructure Task Closed Low Implement update() method for Metacat Chad Berkley 2010-05-12 17:57 Documentation

422 Infrastructure Task Closed Low Implement getSystemMetadata() method and REST service

for Metacat

Chad Berkley 2010-05-11 18:43 Metacat

566 Infrastructure Task Closed Low Implement create() method for Metacat Chad Berkley 2010-05-11 18:40 Documentation

346 Infrastructure Story Closed Low Implement support for arbitrary identifiers in Metacat Chad Berkley 2010-05-05 20:35 Metacat

570 Infrastructure Task Closed Low include GUID identifier information in Metacat replicate

function

Chad Berkley 2010-04-26 23:19 Documentation

557 Infrastructure Task Closed Low refactor service_api classes in Java to reflect specification

changes

Matthew Jones 2010-04-20 05:26 Documentation

419 Infrastructure Task Closed Low Adapt Metacat get() to match DataONE API and exceptions Matthew Jones 2010-04-05 16:09 Metacat

402 Infrastructure Task Closed Low specify CN APIs as Java Interfaces Matthew Jones 2010-03-27 01:08 Documentation

404 Infrastructure Task Closed Low create classes for all Exceptions in Java Matthew Jones 2010-03-27 01:04 Documentation

401 Infrastructure Task Closed Low specify MN APIs as Java Interfaces Matthew Jones 2010-03-27 01:00 Documentation

403 Infrastructure Task Closed Low create classes for all Data Types in Java Matthew Jones 2010-03-26 00:51 Documentation

406 Infrastructure Task Closed Low create unit tests for BaseException framework in Java Matthew Jones 2010-03-25 21:51 Documentation

418 Infrastructure Task Closed Low modify service_api java BaseException class to produce

exception format

Matthew Jones 2010-03-25 21:50 Documentation

362 Infrastructure Task Closed Low create LocalID when a request comes in using a GUID Matthew Jones 2010-03-25 18:38 Metacat
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361 Infrastructure Task Closed Low create a table for the mapping between GUID and Localid in

Metacat

Matthew Jones 2010-03-25 18:37 Metacat

363 Infrastructure Task Closed Low refactor handleReadAction() to support GUIDs Matthew Jones 2010-03-25 18:37 Metacat

405 Infrastructure Task Closed Low create a maven framework for a Java API package Matthew Jones 2010-03-23 09:26 Documentation

399 Infrastructure Task Closed Low create schema and instance document for logging Matthew Jones 2010-03-22 22:44 Documentation

398 Infrastructure Task Closed Low edit fields in LoggingSchema specification document Matthew Jones 2010-03-22 21:09 Documentation

893 Infrastructure Task Closed High draft CCIT Charter Matthew Jones 2010-03-16 20:53 d1_common_java

310 Infrastructure Task Closed Urgent update system metadata to reflect what clients provide Matthew Jones 2010-03-10 07:04 Documentation

6 Infrastructure Task Closed High create small group to look at RFPs for opportunities and

constraints

Bruce Wilson 2010-02-18 01:32 Management

7 Infrastructure Task Closed High plan kick-off meeting and send info to MAT Vivian Hutchison 2010-01-30 18:55 Management

58 Infrastructure Task Closed High create collab web area for WG leads Matthew Jones 2010-01-28 23:21 Management

69 Infrastructure Task Closed Urgent create specification for system metadata and attributes Matthew Jones 2010-01-14 20:42 d1_common_java

42 Infrastructure Task Closed High create DataOne mailing lists Matthew Jones 2009-12-18 07:58 Management

88 Infrastructure Task Closed High Create development KVM instance for CN prototyping Matthew Jones 2009-12-18 07:37 d1_common_java

23 Infrastructure Task Closed High edit content for web site get involved section Bruce Wilson 2009-11-19 15:08 Support Operations

24 Infrastructure Task Closed High review parsons proposal for collaboration opportunities Bruce Wilson 2009-11-19 15:04 Management

59 Infrastructure Task Closed High edit PMP document Section 3E Matthew Jones 2009-11-13 00:15 Management

57 Infrastructure Task Closed High edit PMP document Appendix C on cybersecurity Matthew Jones 2009-11-12 23:53 Management

11 Infrastructure Task Closed High Draft work breakdown structure WBS for CCIT Bruce Wilson 2009-11-06 02:22 d1_common_java

38 Infrastructure Task Closed High reorganize DataONE folder structures Dave Vieglais 2009-10-20 12:27 Support Operations

40 Infrastructure Task Closed High create accounts for all DN1 users Matthew Jones 2009-10-20 05:30 Support Operations

18 Infrastructure Task Closed High edit content for web site home page Matthew Jones 2009-10-18 06:05 Support Operations

17 Infrastructure Task Closed Urgent develop graphics and layout for web site Matthew Jones 2009-10-18 05:56 Support Operations

35 Infrastructure Task Closed High set up reflecto for DataONE Matthew Jones 2009-10-14 00:25 Support Operations

51 Infrastructure Task Closed High modify trac to serve as risk register Matthew Jones 2009-10-13 22:18 Support Operations

36 Infrastructure Task Closed High restrict write access on public web folders to just a web

group

Matthew Jones 2009-10-09 16:52 Support Operations

46 Infrastructure Task Closed High move dataone svn repository to repository.dataone.org Matthew Jones 2009-10-09 00:28 Support Operations

31 Infrastructure Feature Closed High intergrate SVN and plone site Matthew Jones 2009-10-09 00:27 Support Operations

22 Infrastructure Task Closed High edit content for web site working groups section Suzanne Allard 2009-09-23 18:40 Support Operations

21 Infrastructure Task Closed High edit content for web site publications section John Cobb 2009-09-23 18:40 Support Operations

20 Infrastructure Task Closed High edit content for web site education section Vivian Hutchison 2009-09-23 18:39 Support Operations
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41 Infrastructure Task Closed High create task list links in plone site for users and overall

project, maybe by milestone

Dave Vieglais 2009-09-08 02:10 Support Operations

37 Infrastructure Task Closed High update folder taxonomy Dave Vieglais 2009-09-03 13:52 Support Operations

34 Infrastructure Task Closed Low add vieglais to MAT mailing list Matthew Jones 2009-08-28 20:18 Management

8 Infrastructure Task Closed High post initial WBS for CCIT from the management meeting to

the SVN/Collab site

Dave Vieglais 2009-08-21 16:04 Management

10 Infrastructure Task Closed High post initial WBS for Management from the management

meeting to the SVN/Collab site

William Michener 2009-08-21 16:03 Management

5 Infrastructure Task Closed High send out latest baseline assessment draft for feedback and

timeline

Suzanne Allard 2009-08-12 17:34 Management

27 Infrastructure Task Closed High change dataone.org technical contact William Michener 2009-05-13 22:35 Management

26 Infrastructure Task Closed High collate and review apps for DataONE IT Director William Michener 2009-05-13 22:34 Management

25 Infrastructure Task Closed High draft collaboration letters for partner proposals William Michener 2009-05-13 22:32 Management

15 Infrastructure Task Closed High create content for public site in plone for editing Matthew Jones 2009-04-24 00:01 Management

14 Infrastructure Task Closed High link SVN repository to plone site Matthew Jones 2009-04-23 17:49 Management

13 Infrastructure Task Closed High Check on VDC/CCIT June mtg logistics Matthew Jones 2009-04-22 00:33 Management

1 Infrastructure Task Closed High Put up temporary task list software for use by group Matthew Jones 2009-04-22 00:32 Management

Powered by TCPDF (www.tcpdf.org)

2024-05-01 16/16

http://www.tcpdf.org

