
Issues

# Project Tracker Status Priority Subject Assignee Updated Category

4108 Python GMN Task Closed Urgent ResourceMapGenerator generates invalid resource maps (?) Roger Dahl 2015-01-19 22:16  

3944 Python GMN Story Closed Urgent DataONE Python products Roger Dahl 2019-01-22 20:01  

2120 Infrastructure Task Closed High Types.SystemMetadata: Removing for fields that should be set by MN Chris Jones 2011-12-13 07:06 Documentation

2096 Infrastructure Task Closed High Identifier should not be able to have any whitespace Chris Jones 2011-12-12 23:35 Documentation

2046 Infrastructure Task Closed High CNReplication.setReplicationPolicy() Roger Dahl 2012-01-10 05:27 d1_client_cli

2045 Infrastructure Story Closed High Get the DataONE CLI ready for public release Roger Dahl 2012-03-26 16:07 d1_client_cli

1937 Infrastructure Task Closed High MNRead.listObjects() - Naming of startTime and endTime params. Dave Vieglais 2011-12-13 13:02 Documentation

1807 Infrastructure Task Closed High Add MN specific fields to SysMeta on create() Roger Dahl 2011-09-26 02:46 d1_mn_GMN

1805 Infrastructure Task Closed High Update code for replication target support in GMN Roger Dahl 2011-09-28 02:49 d1_mn_GMN

1804 Infrastructure Task Closed High Return proper Node document Roger Dahl 2011-11-04 15:22 d1_mn_GMN

1722 Infrastructure Task Closed High Stress test that uses certs and works against any MN Roger Dahl 2012-04-13 14:50 d1_integration

1694 Infrastructure Task Closed High fmtid -> formatId Rob Nahf 2011-10-26 18:06 d1_schemas

1288 Infrastructure Task Closed High Use only a single method for encoding and decoding URL path

elements

Roger Dahl 2011-09-20 04:38 Documentation

1211 Infrastructure Task Closed High Python: Unit tests for url encoding, Unicode: d1_mn_generic Roger Dahl 2011-09-20 04:11 d1_mn_GMN

1210 Infrastructure Task Closed High Python: Unit tests for url encoding, Unicode: d1_libclient_python Roger Dahl 2011-09-20 04:10 d1_libclient_python

1118 Infrastructure Story Closed High Python: Unit tests for url encoding Roger Dahl 2011-09-20 04:12  

999 Infrastructure Story Closed High Tasks blocked by CN resolve  2011-03-16 16:11 d1_common_java

946 Infrastructure Task Closed High Add unicode tests: d1_mn_generic Roger Dahl 2012-02-28 18:31 d1_mn_GMN

943 Infrastructure Story Closed High GMN documentation related issues Roger Dahl 2010-10-19 02:39  

942 Infrastructure Story Closed High GMN REST interface spec compliance Roger Dahl 2010-10-12 03:12  

871 Infrastructure Task Closed High Create tests for SimpleDataONEClient Roger Dahl 2011-03-16 16:11 d1_common_python

870 Infrastructure Task Closed High Add support for slicing log records Roger Dahl 2010-10-11 16:28 d1_mn_GMN

869 Infrastructure Task Closed High Update LogRecord and LogRecords docs in ArchitectureDocs/Types Roger Dahl 2010-10-15 16:27 Documentation

860 Infrastructure Task Closed High Add log viewing functionality to DataONE CLI Roger Dahl 2010-09-20 15:54 d1_common_java

859 Infrastructure Task Closed High Add log viewing functionality to SimpleDataONEClient Roger Dahl 2010-09-20 15:53 d1_common_python

858 Infrastructure Task Closed High Change DataONE CLI to use SimpleDataONEClient where

appropriate

Roger Dahl 2010-09-15 13:03 d1_common_java

857 Infrastructure Task Closed High Change integration tests to use SimpleDataONEClient where

appropriate

Roger Dahl 2010-09-15 13:00 d1_common_java

856 Infrastructure Task Closed High Implement SimpleDataONEClient Roger Dahl 2010-09-15 12:57 d1_common_python

841 Infrastructure Task Closed High CN /node/ does not validate against current schema Rob Nahf 2010-09-15 22:11 d1_cn_service

840 Infrastructure Task Closed High Fix 500 Internal Server Error when doing GET without Accept header Roger Dahl 2010-09-15 13:22 d1_mn_GMN
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839 Infrastructure Task Closed High Fix 500 Internal Server error when using Accept: text/plain Roger Dahl 2010-09-15 13:21 d1_mn_GMN

838 Infrastructure Task Closed High Define return format for /log/. Model after return for /object/ Roger Dahl 2010-09-20 15:48 d1_mn_GMN

837 Infrastructure Task Closed High Integration test: Can a downed CN be revived/repopulated? Robert Waltz 2014-07-30 03:14 d1_cn_service

836 Infrastructure Task Closed High Fix error message returned by CN when attempting to resolve invalid

ID

Robert Waltz 2010-10-06 23:43 d1_cn_service

806 Infrastructure Task Closed High Integration testing: Test SQL Injection vulnerability Roger Dahl 2010-09-01 04:43 d1_common_java

805 Infrastructure Task Rejected High Integration testing: Test for invalid input Dave Vieglais 2011-10-25 22:10 d1_common_java

803 Infrastructure Task Closed High Integration testing: Test for correct response to non-existant IDs Roger Dahl 2010-09-01 04:43 d1_common_java

802 Infrastructure Task Closed High Integration testing: Completing the loop: Publish a data set and be

sure it can be retrieved exactly as submitted

Roger Dahl 2010-09-01 04:43 d1_common_java

801 Infrastructure Task Closed High Integration testing: Test Use Case 02: List GUIDs By Search Roger Dahl 2010-09-01 04:43 d1_common_java

800 Infrastructure Task Closed High Integration testing: Test Use Case 01: Get Object Identified by GUID Roger Dahl 2010-09-01 04:43 d1_common_java

799 Infrastructure Task Closed High Integration testing: Test Use Case 36: Query Coordinating Node for

location of data object (resolve)

Roger Dahl 2010-09-01 04:42 d1_common_java

798 Infrastructure Task Closed High Make bugfix for Content-Type with subfields more reliable Roger Dahl 2010-09-01 04:42 d1_common_python

797 Infrastructure Bug Closed High Handle Content-Type headers with charset Roger Dahl 2010-09-01 04:42 d1_common_java

796 Infrastructure Task Closed High Add support for using the node registry in the integration test for

resolve

Roger Dahl 2010-09-01 04:41 d1_common_java

747 Infrastructure Task Closed High Add tests for Unicode identifiers. Roger Dahl 2010-10-06 23:42 d1_mn_GMN

746 Infrastructure Task Closed High Implement HEAD for /log/ Roger Dahl 2010-10-11 16:28 d1_mn_GMN

744 Infrastructure Task Closed High Disable debugging code when running in production Roger Dahl 2010-10-11 16:28 d1_mn_GMN

743 Infrastructure Story Closed High d1pythonitk.const: Retrieve constants from D1 root Dave Vieglais 2014-10-02 17:36 Documentation

741 Infrastructure Task Closed High Add detailCodes Roger Dahl 2010-10-11 16:28 d1_mn_GMN

563 Infrastructure Story Closed High Deploy GMN as a DataONE adapter for ORNL / DAAC Bruce Wilson 2013-01-02 14:18 mn.Mercury

562 Infrastructure Story Closed High Generate skeleton system metadata for ORNL / DAAC objects Bruce Wilson 2013-01-02 14:18 mn.Mercury

561 Infrastructure Story Closed High Version of GMN that can interact with ORNL / DAAC Bruce Wilson 2013-01-02 15:09 mn.Mercury

525 Infrastructure Story Closed High As a CN, I need to be able to obtain a skeleton system metadata

object from   Dryad for any of its objects at any time

Ryan Scherle 2013-01-02 15:50 mn.Dryad

524 Infrastructure Story Closed High As the GMN manager, I need to provide documentation for the Dryad

REST   interface so that the Dryad developer can implement the

functionality required   for registering its objects with DataONE

Ryan Scherle 2013-01-02 15:50 mn.Dryad

523 Infrastructure Story Closed High As the GMN manager, I need to deploy GMN as a DataONE adapter

for Dryad

Ryan Scherle 2013-01-02 15:50 mn.Dryad

316 Infrastructure Task Closed High (for story #305) Set up test of update_db admin command Roger Dahl 2010-03-05 05:22 d1_mn_GMN

315 Infrastructure Task Closed High (for story #305) Set up a unique index for the from_object / to_object

combination

Roger Dahl 2010-03-04 17:02 d1_mn_GMN
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314 Infrastructure Task Closed High (for story #305) Add content negotiation Roger Dahl 2010-03-04 17:01 d1_mn_GMN

307 Infrastructure Task Closed High (for story #305) Set up test of update_db admin command Roger Dahl 2010-03-05 05:54 d1_mn_GMN

306 Infrastructure Task Closed High (for story #305) Set up a unique index for the from_object / to_object

combination

Roger Dahl 2010-03-05 05:53 d1_mn_GMN

305 Infrastructure Story Closed High (Story) Misc to wrap up for 0.3 Roger Dahl 2010-03-10 02:17 d1_mn_GMN

304 Infrastructure Task Closed High (for story #293) Stream object bytes out instead of buffering in

memory

Roger Dahl 2010-03-03 16:41 d1_mn_GMN

303 Infrastructure Task Closed High (for story #293) Don't create body for HEAD requests. Return

unknown size or disk file size

Roger Dahl 2010-03-03 16:43 d1_mn_GMN

302 Infrastructure Task Closed High (for story #293) Implement serialization abstraction to support different

return formats

Roger Dahl 2010-03-05 05:56 d1_mn_GMN

301 Infrastructure Task Closed High (for story #293) Add detailed error messages to 404 returns Roger Dahl 2010-03-05 05:55 d1_mn_GMN

300 Infrastructure Task Closed High (for story #293) Support for Unicode and use Unicode in tests Roger Dahl 2010-03-03 16:43 d1_mn_GMN

299 Infrastructure Task Closed High (for story #293) Add note in REST doc on filtering options that were

not required by the API spec

Roger Dahl 2010-03-05 05:50 d1_mn_GMN

298 Infrastructure Task Closed High (for story #293) Limit max return count of /object/ and /log/ to 1000 Roger Dahl 2010-03-03 16:42 d1_mn_GMN

297 Infrastructure Task Closed High (for story #293) Change 404 to the correct return codes Roger Dahl 2010-03-03 16:42 d1_mn_GMN

296 Infrastructure Task Closed High (for story #293) Check for negative count / start Roger Dahl 2010-03-03 16:42 d1_mn_GMN

295 Infrastructure Task Closed High (for story #293) Add checks for HTTP verb and return "405 Method

Not Allowed" for unexpected verbs

Roger Dahl 2010-03-03 16:41 d1_mn_GMN

294 Infrastructure Task Closed High (for story #293) Remove all untyped, "unexpected error", exceptions Roger Dahl 2010-03-10 20:36 d1_mn_GMN

293 Infrastructure Story Closed High (Story) Fix issues found during code review. Roger Dahl 2010-03-10 02:12 d1_mn_GMN

8851 Infrastructure Story New Normal CN sends error doc with "pid" to v2 endpoint Jing Tao 2019-11-06 22:31 d1_synchronization

8849 Infrastructure Story New Normal During sync, the CN does not detect error returned from

getChecksum()

Jing Tao 2019-11-06 22:07  

8818 Member Nodes Story Closed Normal Expired cert on mn-orc1 Jing Tao 2019-06-10 10:37  

8814 CN REST Story Closed Normal Add extension element to BagIt entry in objectFormatList Roger Dahl 2019-06-07 14:39  

8771 CN REST Story New Normal Issue with LDAP when updating `nodeReplicationPolicy` Dave Vieglais 2019-03-05 19:43 d1_cn_rest

8770 CN REST Story New Normal Issue with CN handling of encoded identifiers in object/ meta/ node/,

others?

Jing Tao 2019-03-05 19:37 d1_cn_rest

8075 Python GMN Story Closed Normal Consistent and accurate date and times across infrastructure Roger Dahl 2017-12-26 18:13  

8074 Python GMN Story New Normal Eliminate unnecessary setuid/setgid programs Roger Dahl 2018-01-17 18:48  

8073 Python GMN Story New Normal Make sure unecessary services are disabled Roger Dahl 2018-01-17 18:48  

8033 Python GMN Story Closed Normal Add tests for the listObjects() replicaStatus parameter Roger Dahl 2018-01-17 18:54  

8032 Python GMN Story In Progress Normal GMN v2 Roger Dahl 2018-01-17 18:55  

8023 Infrastructure Task Closed Normal Bug in log message for NotAuthorized CHANGE rights on seriesId Jing Tao 2017-02-17 22:23 d1_synchronization
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7958 Infrastructure Task In Progress Normal CN sometimes sends invalid submitSynchronizationFailed document

to MN

Rob Nahf 2017-01-04 17:23 d1_synchronization

7957 Infrastructure Bug Closed Normal Incorrect or missing PID escaping when deleting records from Solr Jing Tao 2017-01-10 17:59 d1_indexer

7954 Infrastructure Bug New Normal SyncFailedTask:submitSynchronizationFailed does not provide cert

when connecting to MN

Roger Dahl 2017-04-19 18:55 d1_synchronization

7850 Infrastructure Task New Normal Passing SID to MNRead.systemMetadataChanged() Dave Vieglais 2016-07-20 20:00  

7847 Python GMN Task Closed Normal GMN: Add diagnostics API that returns sections of the GMN log file Roger Dahl 2019-01-22 19:58  

7824 Python GMN Task Closed Normal Convert all HTTP headers to strings Roger Dahl 2019-01-22 19:52  

7823 Python GMN Task Closed Normal Look into transitioning to Python Wheels for PyPI distribution Roger Dahl 2019-01-22 19:48  

7799 Python GMN Task Closed Normal GMN: Check that the database is correctly updated for all allowed

system metadata changes

Roger Dahl 2019-01-22 19:47  

7798 Python GMN Task Closed Normal GMN: Update dateSysMetadataModified in the database when object

is archived

Roger Dahl 2019-01-22 19:43  

7774 Infrastructure Task New Normal GMN: Move to Let's Encrypt  2016-05-09 22:16  

7761 Python GMN Task Closed Normal GMN: Fix ServiceFailure caused by proxy timeout Roger Dahl 2019-01-22 19:29  

7760 Python GMN Task Closed Normal Look into using repr() instead of str() for serializing exceptions Roger Dahl 2019-01-22 19:25  

6675 Python GMN Task Closed Normal GMN client side cert not trusted if root CN is down Roger Dahl 2015-01-19 22:16  

6558 Python GMN Task Closed Normal GMN: Sysmeta is not properly cleaned from fs when running the

"Clear Member Node" diag command

Roger Dahl 2019-01-22 19:20  

6250 Infrastructure Task New Normal CN methods return 500 ServiceFailure when called with bogus test

data and without certificates

Chris Jones 2014-08-29 18:59 d1_cn_service

6168 Infrastructure Task New Normal CNAuthorization.setRightsHolder() returns 500 ServiceFailure Chris Jones 2014-08-29 16:01 d1_cn_service

6167 Infrastructure Task New Normal Docs for CNRead.search() say "SOLR" in capital but actual API

expects "solr" in lower case

Dave Vieglais 2014-10-02 17:21 Documentation

6166 Infrastructure Task New Normal CNRead.getChecksum() returns Content-Type of text/csv while it

should be an xml type

Chris Jones 2014-08-29 15:04 d1_cn_service

6043 Python GMN Task Rejected Normal Handle pyxb.UnrecognizedDOMRootNodeError exception Roger Dahl 2015-01-19 22:16  

6034 Infrastructure Task In Progress Normal d1_client_cli CCI 2.0 support Roger Dahl 2014-08-11 16:23 d1_client_cli

6033 Infrastructure Task In Progress Normal d1_libclient_python CCI 2.0 support Roger Dahl 2014-08-11 16:22 d1_libclient_python

6026 Infrastructure Task In Progress Normal d1_common CCI 2.0 support Roger Dahl 2014-08-01 15:49 d1_common_python

6025 Infrastructure Task In Progress Normal Implement support for CCI v2.0 in Python stack Roger Dahl 2014-08-01 15:49  

6024 Infrastructure Task Closed Normal ONEDrive: Update unit tests to work with relative imports Roger Dahl 2014-08-29 19:20 d1_client_ONEDrive

6023 Infrastructure Story Closed Normal Update unit tests to work with relative imports Roger Dahl 2014-08-29 19:42 d1_python

6022 Python GMN Task Closed Normal Move tests folders into ther respective package folders. Roger Dahl 2015-01-19 22:16  

5900 Member Nodes Task New Normal GBIF: Formal announcement  2016-07-02 12:45  
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5899 Member Nodes Task New Normal GBIF: Create news item Amy

Forrester

2019-01-24 17:10  

5898 Member Nodes Task Closed Normal GBIF: Create legal documents Laura Moyers 2018-09-25 13:19  

5897 Member Nodes Task New Normal GBIF: Verify content available for Current MNs web page  2016-07-02 12:45  

5896 Member Nodes Task New Normal GBIF: Mutual acceptance  2016-07-02 12:45  

5895 Member Nodes Story New Normal GBIF: Transition to production  2018-01-22 18:41  

5894 Member Nodes Task Rejected Normal GBIF: Replication testing (if Tier 4) Amy

Forrester

2019-01-24 16:57  

5893 Member Nodes Task New Normal GBIF: Log record access  2016-07-02 12:45  

5892 Member Nodes Task New Normal GBIF: Science Metadata access  2016-07-02 12:45  

5891 Member Nodes Task New Normal GBIF: Science Data access  2016-07-02 12:45  

5890 Member Nodes Task New Normal GBIF: Authentication and Authorization  2018-01-22 21:16  

5889 Member Nodes Task New Normal GBIF: Verify that Resource Maps are correctly processed by CNs.  2016-07-02 12:45  

5888 Member Nodes Task New Normal GBIF: Verify Resource Map is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5887 Member Nodes Task New Normal GBIF: Verify Resource Map content  2016-07-02 12:45  

5886 Member Nodes Task New Normal GBIF: Verify Resource Maps  2016-07-02 12:45  

5885 Member Nodes Task New Normal GBIF: Verify that the Science Metadata is correctly processed by CNs  2016-07-02 12:45  

5884 Member Nodes Task New Normal GBIF: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5883 Member Nodes Task New Normal GBIF: Verify Science Metadata content  2016-07-02 12:45  

5882 Member Nodes Task New Normal GBIF: Verify Science Metadata  2016-07-02 12:45  

5881 Member Nodes Task New Normal GBIF: Verify that the Science Data is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5880 Member Nodes Task New Normal GBIF: Verify Science Data content  2016-07-02 12:45  

5879 Member Nodes Task New Normal GBIF: Verify Science Data  2016-07-02 12:45  

5878 Member Nodes Task New Normal GBIF: Content Review  2016-07-02 12:45  

5877 Member Nodes Task New Normal GBIF: Set up synchronization of the MN  2016-07-02 12:45  

5876 Member Nodes Task New Normal GBIF: Synchronization  2016-07-02 12:45  

5875 Member Nodes Task New Normal GBIF: Set the node status to approved (start synchronization)  2016-07-02 12:45  

5874 Member Nodes Task New Normal GBIF: Set up Node document  2016-07-02 12:45  

5873 Member Nodes Task New Normal GBIF: Register MN  2016-07-02 12:45  

5872 Member Nodes Task New Normal GBIF: Verify successful installation of server side certificate  2016-07-02 12:45  

5871 Member Nodes Task New Normal GBIF: Verify successful installation of client side certificate  2016-07-02 12:45  

5870 Member Nodes Task New Normal GBIF: Generate client certificate.  2016-07-02 12:45  
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5869 Member Nodes Task New Normal GBIF: SSL Certificates  2016-07-02 12:45  

5868 Member Nodes Task Rejected Normal GBIF: Register new Science Metadata formats Rob Nahf 2018-09-26 19:40  

5867 Member Nodes Story New Normal GBIF: Registration in Production environment  2019-01-24 17:08  

5866 Member Nodes Task Rejected Normal GBIF: Replication testing (if Tier 4) Rob Nahf 2019-01-24 17:06  

5865 Member Nodes Task New Normal GBIF: Log record access  2016-07-02 12:45  

5864 Member Nodes Task Rejected Normal GBIF: Science Metadata access Rob Nahf 2019-01-24 17:10  

5863 Member Nodes Task Rejected Normal GBIF: Science Data access Rob Nahf 2019-01-24 17:09  

5862 Member Nodes Task Rejected Normal GBIF: Authentication and Authorization Rob Nahf 2019-01-24 17:10  

5861 Member Nodes Task New Normal GBIF: Verify that Resource Maps are correctly processed by CNs.  2016-07-02 12:45  

5860 Member Nodes Task New Normal GBIF: Verify Resource Map is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5859 Member Nodes Task New Normal GBIF: Verify Resource Map content  2016-07-02 12:45  

5858 Member Nodes Task New Normal GBIF: Verify Resource Maps  2016-07-02 12:45  

5857 Member Nodes Task New Normal GBIF: Verify that the Science Metadata is correctly processed by CNs  2016-07-02 12:45  

5856 Member Nodes Task New Normal GBIF: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5855 Member Nodes Task New Normal GBIF: Verify Science Metadata content  2016-07-02 12:45  

5854 Member Nodes Task New Normal GBIF: Verify Science Metadata  2016-07-02 12:45  

5853 Member Nodes Task New Normal GBIF: Verify that the Science Data is returned with the correct HTTP

Content-Type

 2016-07-02 12:45  

5852 Member Nodes Task New Normal GBIF: Verify Science Data content  2016-07-02 12:45  

5851 Member Nodes Task New Normal GBIF: Verify Science Data  2016-07-02 12:45  

5850 Member Nodes Task New Normal GBIF: Content Review  2016-07-02 12:45  

5849 Member Nodes Task New Normal GBIF: Set up synchronization of the MN  2016-07-02 12:45  

5848 Member Nodes Task New Normal GBIF: Synchronization  2016-07-02 12:45  

5847 Member Nodes Task Closed Normal GBIF: Set the node status to approved (start synchronization) Amy

Forrester

2019-01-25 19:16  

5846 Member Nodes Task Closed Normal GBIF: Set up Node document Amy

Forrester

2019-01-25 19:16  

5845 Member Nodes Task Closed Normal GBIF: Register MN Amy

Forrester

2019-01-25 19:15  

5841 Member Nodes Task New Normal GBIF: SSL Certificates  2019-01-28 14:40  

5840 Member Nodes Task Rejected Normal GBIF: Register new Science Metadata formats Rob Nahf 2018-09-26 19:38  

5839 Member Nodes Task New Normal GBIF: Registration in environment  2016-07-02 12:45  

5838 Member Nodes Story New Normal GBIF: Testing  2019-01-28 14:39  
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5836 Member Nodes Task Testing Normal GBIF: Verify that MN passes the Web Tester Rob Nahf 2018-09-26 19:57  

5835 Member Nodes Task Ready Normal GBIF: Local Testing Rob Nahf 2019-01-24 16:53  

5833 Member Nodes Story In Progress Normal GBIF: Developing  2019-02-19 18:24  

5832 Member Nodes Task Closed Normal GBIF: Plan the implementation Amy

Forrester

2018-01-30 20:43  

5831 Member Nodes Task Closed Normal GBIF: Scope the implementation Amy

Forrester

2018-01-30 20:43  

5830 Member Nodes Task Closed Normal GBIF: Create MN description document Amy

Forrester

2018-02-05 15:55  

5828 Member Nodes Task Closed Normal GBIF: Integrate MN representatives with community Amy

Forrester

2018-01-24 17:49  

5827 Member Nodes Task Closed Normal GBIF: Join DataONE  2018-01-25 15:40  

5826 Member Nodes Story Closed Normal GBIF: Planning  2018-01-30 21:31  

5825 Member Nodes Task Closed Normal GBIF: Determine feasibility  2016-07-02 12:45  

5824 Member Nodes Task Closed Normal GBIF: Establish contact with potential MN organization  2016-07-02 12:45  

5823 Member Nodes Task Closed Normal GBIF: Initial Preparation  2016-07-02 12:45  

5821 Member Nodes Task Closed Normal IARC: Formal announcement Laura Moyers 2015-05-14 17:29  

5820 Member Nodes Task Closed Normal IARC: Create news item Laura Moyers 2015-05-13 15:28  

5819 Member Nodes Task Rejected Normal IARC: Create legal documents  2015-05-13 15:28  

5818 Member Nodes Task Closed Normal IARC: Verify content available for Current MNs web page Laura Moyers 2015-05-13 15:28  

5817 Member Nodes Task Closed Normal IARC: Mutual acceptance  2015-05-13 15:28  

5816 Member Nodes Task Closed Normal IARC: Transition to production Laura Moyers 2015-05-14 17:29  

5815 Member Nodes Task Closed Normal IARC: Replication testing (if Tier 4) Mark Servilla 2015-05-13 15:28  

5814 Member Nodes Task Closed Normal IARC: Log record access Mark Servilla 2015-05-13 15:28  

5813 Member Nodes Task Closed Normal IARC: Science Metadata access Mark Servilla 2015-05-13 15:28  

5812 Member Nodes Task Closed Normal IARC: Science Data access Mark Servilla 2015-05-13 15:28  

5811 Member Nodes Task Closed Normal IARC: Authentication and Authorization Mark Servilla 2015-05-13 15:28  

5799 Member Nodes Task Closed Normal IARC: Content Review Mark Servilla 2015-05-13 15:28  

5798 Member Nodes Task Closed Normal IARC: Set up synchronization of the MN  2015-05-13 15:28  

5797 Member Nodes Task Closed Normal IARC: Synchronization  2015-05-13 15:28  

5796 Member Nodes Task Closed Normal IARC: Set the node status to approved (start synchronization)  2015-05-13 15:28  

5795 Member Nodes Task Closed Normal IARC: Set up Node document  2015-05-13 15:28  

5794 Member Nodes Task Closed Normal IARC: Register MN  2015-05-13 15:28  

5793 Member Nodes Task Closed Normal IARC: Verify successful installation of server side certificate Mark Servilla 2015-05-13 15:28  
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5792 Member Nodes Task Closed Normal IARC: Verify successful installation of client side certificate Mark Servilla 2015-05-13 15:28  

5791 Member Nodes Task Closed Normal IARC: Generate client certificate. Mark Servilla 2015-05-13 15:28  

5790 Member Nodes Task Closed Normal IARC: SSL Certificates  2015-05-13 15:28  

5788 Member Nodes Task Closed Normal IARC: Registration in environment (production)  2015-05-13 15:28  

5787 Member Nodes Task Closed Normal IARC: Replication testing (if Tier 4) Mark Servilla 2015-05-13 15:28  

5763 Member Nodes Task Closed Normal IARC: Generate client certificate. Mark Servilla 2015-05-13 15:28  

5762 Member Nodes Task Closed Normal IARC: SSL Certificates  2015-05-13 15:28  

5760 Member Nodes Task Closed Normal IARC: Registration in environment  2015-05-13 15:28  

5759 Member Nodes Task Closed Normal IARC: Testing  2015-05-14 17:30  

5753 Member Nodes Task Closed Normal IARC: Plan the implementation  2015-05-13 15:28  

5752 Member Nodes Task Closed Normal IARC: Scope the implementation  2015-05-13 15:28  

5751 Member Nodes Task Closed Normal IARC: Create MN description document Laura Moyers 2015-05-13 15:28  

5750 Member Nodes Task Closed Normal IARC: Create DataONE identities  2015-05-13 15:28  

5749 Member Nodes Task Closed Normal IARC: Integrate MN representatives with community Dave Vieglais 2015-05-13 15:28  

5748 Member Nodes Task Closed Normal IARC: Join DataONE  2015-05-13 15:28  

5747 Member Nodes Task Closed Normal IARC: Planning  2015-05-13 15:28  

5746 Member Nodes Task Closed Normal IARC: Determine feasibility  2015-05-13 15:28  

5745 Member Nodes Task Closed Normal IARC: Establish contact with potential MN organization  2015-05-13 15:28  

5744 Member Nodes Task Closed Normal IARC: Initial Preparation  2015-05-13 15:28  

5740 Infrastructure Task Closed Normal Zotero integration, prototype Roger Dahl 2014-08-14 20:30 d1_client_ONEDrive

5580 Infrastructure Task Closed Normal Add install docs for Windows version of Ticket Generator Roger Dahl 2014-07-16 20:48 d1_ticket_generator

5362 Test Task Rejected Normal KUBI: Set up Node document  2015-01-15 19:08  

5361 Test Task Rejected Normal KUBI: Register MN  2015-01-15 19:08  

5360 Test Task Rejected Normal KUBI: Verify successful installation of server side certificate  2015-01-15 19:08  

5359 Test Task Rejected Normal KUBI: Verify successful installation of client side certificate  2015-01-15 19:08  

5358 Test Task Rejected Normal KUBI: Generate client certificate for urn:node:KUBI  2015-01-15 19:08  

5357 Test Task Rejected Normal KUBI: SSL Certificates  2015-01-15 19:08  

5356 Test Task Rejected Normal KUBI: Register new Science Metadata formats  2015-01-15 19:08  

5355 Test Task Rejected Normal KUBI: Registration in environment  2015-01-15 19:08  

5354 Test MNDeployment Closed Normal KUBI: Testing  2015-01-16 18:12  

5353 Test Task Rejected Normal KUBI: Verify that MN passes the Replication Tester  2015-01-15 19:08  

5352 Test Task Rejected Normal KUBI: Verify that MN passes the Web Tester  2015-01-15 19:05  

5351 Test Task Rejected Normal KUBI: Local Testing  2015-01-15 19:08  
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5350 Test Task Rejected Normal KUBI: Design, code and component test a new MN implementation  2015-01-15 19:05  

5349 Test MNDeployment Closed Normal KUBI: Developing  2015-01-16 18:11  

5348 Test Task Rejected Normal KUBI: Plan the implementation  2015-01-15 19:05  

5347 Test Task Rejected Normal KUBI: Scope the implementation  2015-01-15 19:05  

5346 Test Task Rejected Normal KUBI: Create MN description document  2015-01-15 19:05  

5345 Test Task Rejected Normal KUBI: Create DataONE identities  2015-01-15 19:05  

5344 Test Task Rejected Normal KUBI: Integrate MN representatives with community  2015-01-15 19:05  

5343 Test Task Rejected Normal KUBI: Join DataONE  2015-01-15 19:05  

5342 Test MNDeployment Closed Normal KUBI: Planning  2015-01-16 18:11  

5341 Test Task Rejected Normal KUBI: Determine feasibility  2015-01-15 19:05  

5340 Test Task Rejected Normal KUBI: Establish contact with potential MN organization  2015-01-15 19:05  

5339 Test MNDeployment Closed Normal KUBI: Initial Preparation  2015-01-16 18:11  

5303 Test Task Rejected Normal KUBI: Formal announcement  2015-01-15 19:05  

5302 Test Task Rejected Normal KUBI: Create news item  2015-01-15 19:05  

5301 Test Task Rejected Normal KUBI: Create legal documents  2015-01-15 19:05  

5300 Test Task Rejected Normal KUBI: Verify content available for Current MNs web page  2015-01-15 19:05  

5299 Test Task Rejected Normal KUBI: Mutual acceptance  2015-01-15 19:05  

5298 Test Task Rejected Normal KUBI: Transition to production  2015-01-15 19:05  

5297 Test Task Rejected Normal KUBI PROD: Replication testing (if Tier 4)  2015-01-15 19:05  

5296 Test Task Rejected Normal KUBI PROD: Log record access  2015-01-15 19:05  

5295 Test Task Rejected Normal KUBI PROD: Science Metadata access  2015-01-15 19:05  

5294 Test Task Rejected Normal KUBI PROD: Science Data access  2015-01-15 19:05  

5293 Test Task Rejected Normal KUBI PROD: Authentication and Authorization  2015-01-15 19:05  

5292 Test Task Rejected Normal KUBI PROD: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-15 19:04  

5291 Test Task Rejected Normal KUBI PROD: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-15 19:04  

5290 Test Task Rejected Normal KUBI PROD: Verify Resource Map content  2015-01-15 19:04  

5289 Test Task Rejected Normal KUBI PROD: Verify Resource Maps  2015-01-15 19:04  

5288 Test Task Rejected Normal KUBI PROD: Verify that the Science Metadata is correctly processed

by CNs

 2015-01-15 19:04  

5287 Test Task Rejected Normal KUBI PROD: Verify Science Metadata is returned with the correct

HTTP Content-Type

 2015-01-15 19:04  

5286 Test Task Rejected Normal KUBI PROD: Verify Science Metadata content  2015-01-15 19:04  
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5285 Test Task Rejected Normal KUBI PROD: Verify Science Metadata  2015-01-15 19:04  

5284 Test Task Rejected Normal KUBI PROD: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-15 19:04  

5283 Test Task Rejected Normal KUBI PROD: Verify Science Data content  2015-01-15 19:04  

5282 Test Task Rejected Normal KUBI PROD: Verify Science Data  2015-01-15 19:04  

5281 Test Task Rejected Normal KUBI PROD: Content Review  2015-01-15 19:04  

5280 Test Task Rejected Normal KUBI PROD: Set up synchronization of the MN  2015-01-15 19:04  

5279 Test Task Rejected Normal KUBI PROD: Synchronization  2015-01-15 19:04  

5278 Test Task Rejected Normal KUBI PROD: Set the node status to approved (start synchronization)  2015-01-15 19:04  

5277 Test Task Rejected Normal KUBI PROD: Set up Node document  2015-01-15 19:04  

5276 Test Task Rejected Normal KUBI PROD: Register MN  2015-01-15 19:04  

5275 Test Task Rejected Normal KUBI PROD: Verify successful installation of server side certificate  2015-01-15 19:04  

5274 Test Task Rejected Normal KUBI PROD: Verify successful installation of client side certificate  2015-01-15 19:04  

5273 Test Task Rejected Normal KUBI PROD: Generate client certificate for urn:node:KUBI  2015-01-15 19:04  

5272 Test Task Rejected Normal KUBI PROD: SSL Certificates  2015-01-15 19:04  

5271 Test Task Rejected Normal KUBI PROD: Register new Science Metadata formats  2015-01-15 19:04  

5270 Test Task Rejected Normal KUBI PROD: Registration in environment  2015-01-15 19:05  

5269 Test Task Rejected Normal KUBI TEST: Replication testing (if Tier 4)  2015-01-15 19:04  

5268 Test Task Rejected Normal KUBI TEST: Log record access  2015-01-15 19:04  

5267 Test Task Rejected Normal KUBI TEST: Science Metadata access  2015-01-15 19:04  

5266 Test Task Rejected Normal KUBI TEST: Science Data access  2015-01-15 19:04  

5265 Test Task Rejected Normal KUBI TEST: Authentication and Authorization  2015-01-15 19:04  

5264 Test Task Rejected Normal KUBI TEST: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-15 19:04  

5263 Test Task Rejected Normal KUBI TEST: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-15 19:04  

5262 Test Task Rejected Normal KUBI TEST: Verify Resource Map content  2015-01-15 19:04  

5261 Test Task Rejected Normal KUBI TEST: Verify Resource Maps  2015-01-15 19:04  

5260 Test Task Rejected Normal KUBI TEST: Verify that the Science Metadata is correctly processed

by CNs

 2015-01-15 19:04  

5259 Test Task Rejected Normal KUBI TEST: Verify Science Metadata is returned with the correct

HTTP Content-Type

 2015-01-15 19:04  

5258 Test Task Rejected Normal KUBI TEST: Verify Science Metadata content  2015-01-15 19:03  

5257 Test Task Rejected Normal KUBI TEST: Verify Science Metadata  2015-01-15 19:04  
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5256 Test Task Rejected Normal KUBI TEST: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-15 19:03  

5255 Test Task Rejected Normal KUBI TEST: Verify Science Data content  2015-01-15 19:03  

5254 Test Task Rejected Normal KUBI TEST: Verify Science Data  2015-01-15 19:03  

5253 Test Task Rejected Normal KUBI TEST: Content Review  2015-01-15 19:04  

5252 Test Task Rejected Normal KUBI TEST: Set up synchronization of the MN  2015-01-15 19:03  

5251 Test Task Rejected Normal KUBI TEST: Synchronization  2015-01-15 19:03  

5250 Test Task Rejected Normal KUBI TEST: Set the node status to approved (start synchronization)  2015-01-15 19:03  

5249 Test Task Rejected Normal KUBI TEST: Set up Node document  2015-01-15 19:03  

5248 Test Task Rejected Normal KUBI TEST: Register MN  2015-01-15 19:03  

5247 Test Task Rejected Normal KUBI TEST: Verify successful installation of server side certificate  2015-01-15 19:03  

5246 Test Task Rejected Normal KUBI TEST: Verify successful installation of client side certificate  2015-01-15 19:03  

5245 Test Task Rejected Normal KUBI TEST: Generate client certificate for urn:node:KUBI  2015-01-15 19:03  

5244 Test Task Rejected Normal KUBI TEST: SSL Certificates  2015-01-15 19:03  

5243 Test Task Rejected Normal KUBI TEST: Register new Science Metadata formats  2015-01-15 19:03  

5242 Test Task Rejected Normal KUBI TEST: Registration in environment  2015-01-15 19:04  

5241 Test Task Rejected Normal KUBI: Testing  2015-01-15 19:05  

5240 Test Task Rejected Normal KUBI: Verify that MN passes the Replication Tester  2015-01-15 19:03  

5239 Test Task Rejected Normal KUBI: Verify that MN passes the Web Tester  2015-01-15 19:03  

5238 Test Task Rejected Normal KUBI: Local Testing  2015-01-15 19:03  

5237 Test Task Rejected Normal KUBI: Design, code and component test a new MN implementation  2015-01-15 19:03  

5236 Test Task Rejected Normal KUBI: Developing  2015-01-15 19:03  

5235 Test Task Rejected Normal KUBI: Plan the implementation  2015-01-15 19:03  

5234 Test Task Rejected Normal KUBI: Scope the implementation  2015-01-15 19:03  

5233 Test Task Rejected Normal KUBI: Create MN description document  2015-01-15 19:03  

5232 Test Task Rejected Normal KUBI: Create DataONE identities  2015-01-15 19:03  

5231 Test Task Rejected Normal KUBI: Integrate MN representatives with community  2015-01-15 19:03  

5230 Test Task Rejected Normal KUBI: Join DataONE  2015-01-15 19:03  

5229 Test Task Rejected Normal KUBI: Planning  2015-01-15 19:03  

5228 Test Task Rejected Normal KUBI: Determine feasibility  2015-01-15 19:03  

5227 Test Task Rejected Normal KUBI: Establish contact with potential MN organization  2015-01-15 19:03  

5226 Test Task Rejected Normal KUBI: Initial Preparation  2015-01-15 19:03  

5225 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:49:05  2015-01-16 18:11  
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5224 Test Task Rejected Normal KUBI: Formal announcement  2015-01-15 19:03  

5223 Test Task Rejected Normal KUBI: Create news item  2015-01-15 19:03  

5222 Test Task Rejected Normal KUBI: Create legal documents  2015-01-15 19:08  

5221 Test Task Rejected Normal KUBI: Verify content available for Current MNs web page  2015-01-15 19:08  

5220 Test Task Rejected Normal KUBI: Mutual acceptance  2015-01-15 19:08  

5219 Test Task Rejected Normal KUBI: Transition to production  2015-01-15 19:08  

5218 Test Task Rejected Normal KUBI PROD: Replication testing (if Tier 4)  2015-01-15 19:08  

5217 Test Task Rejected Normal KUBI PROD: Log record access  2015-01-15 19:08  

5216 Test Task Rejected Normal KUBI PROD: Science Metadata access  2015-01-15 19:08  

5215 Test Task Rejected Normal KUBI PROD: Science Data access  2015-01-15 19:08  

5214 Test Task Rejected Normal KUBI PROD: Authentication and Authorization  2015-01-15 19:08  

5213 Test Task Rejected Normal KUBI PROD: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-15 19:08  

5212 Test Task Rejected Normal KUBI PROD: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-15 19:08  

5211 Test Task Rejected Normal KUBI PROD: Verify Resource Map content  2015-01-15 19:08  

5210 Test Task Rejected Normal KUBI PROD: Verify Resource Maps  2015-01-15 19:08  

5209 Test Task Rejected Normal KUBI PROD: Verify that the Science Metadata is correctly processed

by CNs

 2015-01-15 19:08  

5208 Test Task Rejected Normal KUBI PROD: Verify Science Metadata is returned with the correct

HTTP Content-Type

 2015-01-15 19:08  

5207 Test Task Rejected Normal KUBI PROD: Verify Science Metadata content  2015-01-15 19:08  

5206 Test Task Rejected Normal KUBI PROD: Verify Science Metadata  2015-01-15 19:08  

5205 Test Task Rejected Normal KUBI PROD: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-15 19:08  

5204 Test Task Rejected Normal KUBI PROD: Verify Science Data content  2015-01-15 19:08  

5203 Test Task Rejected Normal KUBI PROD: Verify Science Data  2015-01-15 19:08  

5202 Test Task Rejected Normal KUBI PROD: Content Review  2015-01-15 19:08  

5201 Test Task Rejected Normal KUBI PROD: Set up synchronization of the MN  2015-01-15 19:07  

5200 Test Task Rejected Normal KUBI PROD: Synchronization  2015-01-15 19:07  

5199 Test Task Rejected Normal KUBI PROD: Set the node status to approved (start synchronization)  2015-01-15 19:07  

5198 Test Task Rejected Normal KUBI PROD: Set up Node document  2015-01-15 19:07  

5197 Test Task Rejected Normal KUBI PROD: Register MN  2015-01-15 19:07  

5196 Test Task Rejected Normal KUBI PROD: Verify successful installation of server side certificate  2015-01-15 19:07  

5195 Test Task Rejected Normal KUBI PROD: Verify successful installation of client side certificate  2015-01-15 19:07  

2024-05-07 12/17



# Project Tracker Status Priority Subject Assignee Updated Category

5194 Test Task Rejected Normal KUBI PROD: Generate client certificate for urn:node:KUBI  2015-01-15 19:07  

5193 Test Task Rejected Normal KUBI PROD: SSL Certificates  2015-01-15 19:07  

5192 Test Task Rejected Normal KUBI PROD: Register new Science Metadata formats  2015-01-15 19:07  

5191 Test Task Rejected Normal KUBI PROD: Registration in environment  2015-01-15 19:08  

5190 Test Task Rejected Normal KUBI DEV: Replication testing (if Tier 4)  2015-01-15 19:07  

5189 Test Task Rejected Normal KUBI DEV: Log record access  2015-01-15 19:07  

5188 Test Task Rejected Normal KUBI DEV: Science Metadata access  2015-01-15 19:07  

5187 Test Task Rejected Normal KUBI DEV: Science Data access  2015-01-15 19:07  

5186 Test Task Rejected Normal KUBI DEV: Authentication and Authorization  2015-01-15 19:07  

5185 Test Task Rejected Normal KUBI DEV: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-15 19:07  

5184 Test Task Rejected Normal KUBI DEV: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-15 19:07  

5183 Test Task Rejected Normal KUBI DEV: Verify Resource Map content  2015-01-15 19:07  

5182 Test Task Rejected Normal KUBI DEV: Verify Resource Maps  2015-01-15 19:07  

5181 Test Task Rejected Normal KUBI DEV: Verify that the Science Metadata is correctly processed by

CNs

 2015-01-15 19:07  

5180 Test Task Rejected Normal KUBI DEV: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2015-01-15 19:07  

5179 Test Task Rejected Normal KUBI DEV: Verify Science Metadata content  2015-01-15 19:07  

5178 Test Task Rejected Normal KUBI DEV: Verify Science Metadata  2015-01-15 19:07  

5177 Test Task Rejected Normal KUBI DEV: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-15 19:07  

5176 Test Task Rejected Normal KUBI DEV: Verify Science Data content  2015-01-15 19:07  

5175 Test Task Rejected Normal KUBI DEV: Verify Science Data  2015-01-15 19:07  

5174 Test Task Rejected Normal KUBI DEV: Content Review  2015-01-15 19:07  

5173 Test Task Rejected Normal KUBI DEV: Set up synchronization of the MN  2015-01-15 19:07  

5172 Test Task Rejected Normal KUBI DEV: Synchronization  2015-01-15 19:07  

5171 Test Task Rejected Normal KUBI DEV: Set the node status to approved (start synchronization)  2015-01-15 19:07  

5170 Test Task Rejected Normal KUBI DEV: Set up Node document  2015-01-15 19:07  

5169 Test Task Rejected Normal KUBI DEV: Register MN  2015-01-15 19:07  

5168 Test Task Rejected Normal KUBI DEV: Verify successful installation of server side certificate  2015-01-15 19:07  

5167 Test Task Rejected Normal KUBI DEV: Verify successful installation of client side certificate  2015-01-15 19:07  

5166 Test Task Rejected Normal KUBI DEV: Generate client certificate for urn:node:KUBI  2015-01-15 19:07  

5165 Test Task Rejected Normal KUBI DEV: SSL Certificates  2015-01-15 19:07  
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5164 Test Task Rejected Normal KUBI DEV: Register new Science Metadata formats  2015-01-15 19:07  

5163 Test Task Rejected Normal KUBI DEV: Registration in environment  2015-01-15 19:07  

5162 Test Task Rejected Normal KUBI: Testing  2015-01-15 19:08  

5161 Test Task Rejected Normal KUBI: Verify that MN passes the Replication Tester  2015-01-15 19:06  

5160 Test Task Rejected Normal KUBI: Verify that MN passes the Web Tester  2015-01-15 19:06  

5159 Test Task Rejected Normal KUBI: Local Testing  2015-01-15 19:06  

5158 Test Task Rejected Normal KUBI: Design, code and component test a new MN implementation  2015-01-15 19:06  

5157 Test Task Rejected Normal KUBI: Developing  2015-01-15 19:06  

5156 Test Task Rejected Normal KUBI: Plan the implementation  2015-01-15 19:06  

5155 Test Task Rejected Normal KUBI: Scope the implementation  2015-01-15 19:06  

5154 Test Task Rejected Normal KUBI: Create MN description document  2015-01-15 19:06  

5153 Test Task Rejected Normal KUBI: Create DataONE identities  2015-01-15 19:06  

5152 Test Task Rejected Normal KUBI: Integrate MN representatives with community  2015-01-15 19:06  

5151 Test Task Rejected Normal KUBI: Join DataONE  2015-01-15 19:06  

5150 Test Task Rejected Normal KUBI: Planning  2015-01-15 19:06  

5149 Test Task Rejected Normal KUBI: Determine feasibility  2015-01-15 19:06  

5148 Test Task Rejected Normal KUBI: Establish contact with potential MN organization  2015-01-15 19:06  

5147 Test Task Rejected Normal KUBI: Initial Preparation  2015-01-15 19:06  

5146 Test MNDeployment Closed Normal KUBI: MNDeployment: urn:node:KUBI 2014-04-30_08:41:28  2015-01-16 18:11  

5145 Infrastructure Feature New Normal Consider including cert subject(s) in NotAuthorized exceptions Chris Jones 2014-09-25 17:44 d1_cn_service

5116 Test Task Rejected Normal KUBI PROD: Formal announcement  2015-01-15 19:06  

5115 Test Task Rejected Normal KUBI PROD: Create news item  2015-01-15 19:06  

5114 Test Task Rejected Normal KUBI PROD: Create legal documents  2015-01-15 19:06  

5113 Test Task Rejected Normal KUBI PROD: Verify content available for Current MNs web page  2015-01-15 19:06  

5112 Test Task Rejected Normal KUBI PROD: Mutual acceptance  2015-01-15 19:06  

5111 Test Task Rejected Normal KUBI PROD: Transition to production  2015-01-15 19:06  

5110 Test Task Rejected Normal KUBI PROD: Replication testing (if Tier 4)  2015-01-15 19:06  

5109 Test Task Rejected Normal KUBI PROD: Log record access  2015-01-15 19:06  

5108 Test Task Rejected Normal KUBI PROD: Science Metadata access  2015-01-15 19:06  

5107 Test Task Rejected Normal KUBI PROD: Science Data access  2015-01-15 19:06  

5106 Test Task Rejected Normal KUBI PROD: Authentication and Authorization  2015-01-15 19:06  

5105 Test Task Rejected Normal KUBI PROD: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-15 19:06  
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5104 Test Task Rejected Normal KUBI PROD: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-15 19:06  

5103 Test Task Rejected Normal KUBI PROD: Verify Resource Map content  2015-01-15 19:06  

5102 Test Task Rejected Normal KUBI PROD: Verify Resource Maps  2015-01-15 19:06  

5101 Test Task Closed Normal KUBI PROD: Verify that the Science Metadata is correctly processed

by CNs

 2015-01-16 18:07  

5100 Test Task Closed Normal KUBI PROD: Verify Science Metadata is returned with the correct

HTTP Content-Type

 2015-01-16 18:07  

5099 Test Task Closed Normal KUBI PROD: Verify Science Metadata content  2015-01-16 18:07  

5098 Test Task Closed Normal KUBI PROD: Verify Science Metadata  2015-01-16 18:07  

5097 Test Task Closed Normal KUBI PROD: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:07  

5096 Test Task Closed Normal KUBI PROD: Verify Science Data content  2015-01-16 18:07  

5095 Test Task Closed Normal KUBI PROD: Verify Science Data  2015-01-16 18:07  

5094 Test Task Closed Normal KUBI PROD: Content Review  2015-01-16 18:07  

5093 Test Task Closed Normal KUBI PROD: Set up synchronization of the MN  2015-01-16 18:07  

5092 Test Task Closed Normal KUBI PROD: Synchronization  2015-01-16 18:07  

5091 Test Task Closed Normal KUBI PROD: Set the node status to approved (start synchronization)  2015-01-16 18:07  

5090 Test Task Closed Normal KUBI PROD: Set up Node document  2015-01-16 18:07  

5089 Test Task Closed Normal KUBI PROD: Register MN  2015-01-16 18:07  

5088 Test Task Closed Normal KUBI PROD: Verify successful installation of server side certificate  2015-01-16 18:07  

5087 Test Task Closed Normal KUBI PROD: Verify successful installation of client side certificate  2015-01-16 18:07  

5086 Test Task Closed Normal KUBI PROD: Generate client certificate for urn:node:KUBI  2015-01-16 18:07  

5085 Test Task Closed Normal KUBI PROD: SSL Certificates  2015-01-16 18:07  

5084 Test Task Closed Normal KUBI PROD: Register new Science Metadata formats  2015-01-16 18:07  

5083 Test Task Closed Normal KUBI PROD: Registration in environment  2015-01-16 18:07  

5082 Test Task Closed Normal KUBI STAGE: Formal announcement  2015-01-16 18:07  

5081 Test Task Closed Normal KUBI STAGE: Create news item  2015-01-16 18:07  

5080 Test Task Closed Normal KUBI STAGE: Create legal documents  2015-01-16 18:07  

5079 Test Task Closed Normal KUBI STAGE: Verify content available for Current MNs web page  2015-01-16 18:07  

5078 Test Task Closed Normal KUBI STAGE: Mutual acceptance  2015-01-16 18:06  

5077 Test Task Closed Normal KUBI STAGE: Transition to production  2015-01-16 18:07  

5076 Test Task Closed Normal KUBI STAGE: Replication testing (if Tier 4)  2015-01-16 18:06  

5075 Test Task Closed Normal KUBI STAGE: Log record access  2015-01-16 18:06  
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5074 Test Task Closed Normal KUBI STAGE: Science Metadata access  2015-01-16 18:06  

5073 Test Task Closed Normal KUBI STAGE: Science Data access  2015-01-16 18:06  

5072 Test Task Closed Normal KUBI STAGE: Authentication and Authorization  2015-01-16 18:06  

5071 Test Task Closed Normal KUBI STAGE: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-16 18:06  

5070 Test Task Closed Normal KUBI STAGE: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-16 18:06  

5069 Test Task Closed Normal KUBI STAGE: Verify Resource Map content  2015-01-16 18:06  

5068 Test Task Closed Normal KUBI STAGE: Verify Resource Maps  2015-01-16 18:06  

5067 Test Task Closed Normal KUBI STAGE: Verify that the Science Metadata is correctly processed

by CNs

 2015-01-16 18:06  

5066 Test Task Closed Normal KUBI STAGE: Verify Science Metadata is returned with the correct

HTTP Content-Type

 2015-01-16 18:06  

5065 Test Task Closed Normal KUBI STAGE: Verify Science Metadata content  2015-01-16 18:06  

5064 Test Task Closed Normal KUBI STAGE: Verify Science Metadata  2015-01-16 18:06  

5063 Test Task Closed Normal KUBI STAGE: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:06  

5062 Test Task Closed Normal KUBI STAGE: Verify Science Data content  2015-01-16 18:06  

5061 Test Task Closed Normal KUBI STAGE: Verify Science Data  2015-01-16 18:06  

5060 Test Task Closed Normal KUBI STAGE: Content Review  2015-01-16 18:06  

5059 Test Task Closed Normal KUBI STAGE: Set up synchronization of the MN  2015-01-16 18:06  

5058 Test Task Closed Normal KUBI STAGE: Synchronization  2015-01-16 18:06  

5057 Test Task Closed Normal KUBI STAGE: Set the node status to approved (start synchronization)  2015-01-16 18:06  

5056 Test Task Closed Normal KUBI STAGE: Set up Node document  2015-01-16 18:06  

5055 Test Task Closed Normal KUBI STAGE: Register MN  2015-01-16 18:06  

5054 Test Task Closed Normal KUBI STAGE: Verify successful installation of server side certificate  2015-01-16 18:06  

5053 Test Task Closed Normal KUBI STAGE: Verify successful installation of client side certificate  2015-01-16 18:06  

5052 Test Task Closed Normal KUBI STAGE: Generate client certificate for urn:node:KUBI  2015-01-16 18:06  

5051 Test Task Closed Normal KUBI STAGE: SSL Certificates  2015-01-16 18:06  

5050 Test Task Closed Normal KUBI STAGE: Register new Science Metadata formats  2015-01-16 18:05  

5049 Test Task Closed Normal KUBI STAGE: Registration in environment  2015-01-16 18:07  

5048 Test Task Closed Normal KUBI DEV: Formal announcement  2015-01-16 18:05  

5047 Test Task Closed Normal KUBI DEV: Create news item  2015-01-16 18:05  

5046 Test Task Closed Normal KUBI DEV: Create legal documents  2015-01-16 18:05  

5045 Test Task Closed Normal KUBI DEV: Verify content available for Current MNs web page  2015-01-16 18:05  
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5044 Test Task Closed Normal KUBI DEV: Mutual acceptance  2015-01-16 18:05  

5043 Test Task Closed Normal KUBI DEV: Transition to production  2015-01-16 18:05  

5042 Test Task Closed Normal KUBI DEV: Replication testing (if Tier 4)  2015-01-16 18:05  

5041 Test Task Closed Normal KUBI DEV: Log record access  2015-01-16 18:05  

5040 Test Task Closed Normal KUBI DEV: Science Metadata access  2015-01-16 18:05  

5039 Test Task Closed Normal KUBI DEV: Science Data access  2015-01-16 18:05  

5038 Test Task Closed Normal KUBI DEV: Authentication and Authorization  2015-01-16 18:05  

5037 Test Task Closed Normal KUBI DEV: Verify that Resource Maps are correctly processed by

CNs.

 2015-01-16 18:05  

5036 Test Task Closed Normal KUBI DEV: Verify Resource Map is returned with the correct HTTP

Content-Type

 2015-01-16 18:05  

5035 Test Task Closed Normal KUBI DEV: Verify Resource Map content  2015-01-16 18:05  

5034 Test Task Closed Normal KUBI DEV: Verify Resource Maps  2015-01-16 18:05  

5033 Test Task Closed Normal KUBI DEV: Verify that the Science Metadata is correctly processed by

CNs

 2015-01-16 18:05  

5032 Test Task Closed Normal KUBI DEV: Verify Science Metadata is returned with the correct HTTP

Content-Type

 2015-01-16 18:05  

5031 Test Task Closed Normal KUBI DEV: Verify Science Metadata content  2015-01-16 18:05  

5030 Test Task Closed Normal KUBI DEV: Verify Science Metadata  2015-01-16 18:05  

5029 Test Task Closed Normal KUBI DEV: Verify that the Science Data is returned with the correct

HTTP Content-Type

 2015-01-16 18:05  

5028 Test Task Closed Normal KUBI DEV: Verify Science Data content  2015-01-16 18:05  

5027 Test Task Closed Normal KUBI DEV: Verify Science Data  2015-01-16 18:05  

5026 Test Task Closed Normal KUBI DEV: Content Review  2015-01-16 18:05  

5025 Test Task Closed Normal KUBI DEV: Set up synchronization of the MN  2015-01-16 18:05  

5024 Test Task Closed Normal KUBI DEV: Synchronization  2015-01-16 18:05  

5023 Test Task Closed Normal KUBI DEV: Set the node status to approved (start synchronization)  2015-01-16 18:05  

5022 Test Task Closed Normal KUBI DEV: Set up Node document  2015-01-16 18:05  
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