
Infrastructure - Task #1571

Support # 1566 (Closed): member node web testing

move all existing java tests to src/main/java

2011-05-16 21:47 - Rob Nahf

Status: Rejected Start date: 2011-05-16

Priority: Normal Due date:  

Assignee: Rob Nahf % Done: 100%

Category: d1_integration Estimated time: 0.00 hour

Target version: Sprint-2011.35-Block.5   

Milestone:  Story Points:  

Product Version: *   

Description

tests need to be available beyond maven's test scope in order to work from the servlet.

This should not impact running from within eclipse, but we should check.

History

#1 - 2011-05-18 22:48 - Rob Nahf

- translation missing: en.field_remaining_hours set to 1.0

#2 - 2011-05-18 22:49 - Rob Nahf

- % Done changed from 0 to 90

#3 - 2011-05-18 22:49 - Rob Nahf

- Status changed from New to In Progress

#4 - 2011-05-27 19:39 - Rob Nahf

- Status changed from In Progress to Rejected

- % Done changed from 90 to 100

- translation missing: en.field_remaining_hours changed from 1.0 to 0.0

I found the failsafe maven plugin, so instead of moving the tests to src/main (which causes all sorts of visibility problems for maven surefire (and

failsafe) plugins, keeping in src/test, and changing names, replacing the "Test" suffix with "IT"
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