
Infrastructure - Task #1788

Task # 1782 (Closed): CN Replication components should be separated for scalability

Create a CNReplication tier 4 integration test

2011-09-11 20:17 - Chris Jones

Status: Closed Start date: 2011-09-11

Priority: Normal Due date:  

Assignee: Chris Jones % Done: 100%

Category: d1_integration Estimated time: 0.00 hour

Target version:    

Milestone: CCI-0.6.4 Story Points:  

Product Version: *   

Description

Testing replication can't fully be done via unit tests because it relies on at least two MNs and 1 CN. Write a test to replicate an object

to test the Hazelcast maps, queues, and executor service functionality.

History

#1 - 2012-01-03 16:49 - Chris Jones

- Status changed from New to Closed
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