
Infrastructure - Task #2272

Story # 2093 (Closed): Implement Log Aggregation

Implement logAggregation Recovery Mechanism

2012-01-31 18:25 - Robert Waltz

Status: Closed Start date: 2012-01-31

Priority: Normal Due date:  

Assignee: Robert Waltz % Done: 100%

Category: d1_log_aggregation Estimated time: 0.00 hour

Target version: Sprint-2012.05-Block.1.3   

Milestone: CCI-1.0.0 Story Points:  

Product Version: *   

Description

History

#1 - 2012-02-09 19:35 - Robert Waltz

- Status changed from In Progress to Closed
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