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MNDeployment # 3232 (Operational): LTER-EUROPE

Generate urn:node:LTER_EUROPE client certificate

2013-09-24 17:18 - Ben Leinfelder

Status: Closed Start date: 2013-09-24

Priority: Normal Due date:  

Assignee: Matthew Jones % Done: 100%

Category:  Estimated time: 0.00 hour

Target version: Operational   

Story Points:    

Description

For use on the production machine. See parent task for admin contact who should have access to the client certificate bundle.

History

#1 - 2013-10-01 16:38 - Chris Jones

- Assignee changed from Chris Jones to Dave Vieglais

Assigning to Dave for the production cert.

#2 - 2013-10-02 16:29 - Ben Leinfelder

- Subject changed from Generate ILTER-EUROPE client certificate to Generate urn:node:LTER-EUROPE client certificate

#3 - 2013-10-04 15:28 - Dave Vieglais

- Status changed from New to In Progress

#4 - 2013-10-04 16:18 - Dave Vieglais

- translation missing: en.field_remaining_hours set to 0.0

- Status changed from In Progress to Closed

Done. Available at /lter-europe/lter-europe-certs-prod.tgz

Access provided to account "blankman"

#5 - 2014-01-17 15:39 - Bruce Wilson

- Target version changed from Deploy by end of Y5Q2 to Deploy by end of Y5Q3

#6 - 2014-01-17 18:18 - Ben Leinfelder

- Estimated time set to 0.00

Full link is: https://dev-testing.dataone.org/lter-europe/lter-europe-certs-prod.tgz

#7 - 2014-01-17 19:43 - Ben Leinfelder

- Status changed from Closed to In Progress

- Subject changed from Generate urn:node:LTER-EUROPE client certificate to Generate urn:node:LTER_EUROPE client certificate

Turns out dashes are not allowed in our NodeIds:

http://mule1.dataone.org/ArchitectureDocs-current/design/NodeIdentity.html
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And so the original certificate needs to be revoked and a new one generated with a NodeId that uses an underscore (_) rather than a dash (-).

#8 - 2014-01-17 21:01 - Matthew Jones

Regenerated the node certificate using the new node ID urn:node:ILTER_EUROPE

Uploaded the certs to the web for download by ILTER personnel.  Still need to revoke old certificates.

#9 - 2014-01-17 21:56 - Matthew Jones

- Status changed from In Progress to Closed

- Assignee changed from Dave Vieglais to Matthew Jones

Revoked the original certificate that used a dash in the name, and distributed CRL lists to CNs.

#10 - 2014-05-01 15:50 - Laura Moyers

- Target version changed from Deploy by end of Y5Q3 to Deploy by end of Y5Q4

#11 - 2014-05-29 19:05 - Bruce Wilson

- % Done changed from 0 to 100

#12 - 2014-06-20 17:59 - Laura Moyers

- Target version changed from Deploy by end of Y5Q4 to Operational
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