
Testing MN Management - Story #8343

MNDeployment # 8294 (New): Test Node 2

Planning

2018-02-08 15:28 - Monica Ihli

Status: New Start date: 2018-02-08

Priority: Normal Due date:  

Assignee:  % Done: 0%

Category:  Estimated time: 0.00 hour

Target version:    

Story Points:    

Description

The repository and DataONE have agreed to proceed with deployment as a member node. Decisions will be made as to how to

proceed with development. Node operators will receive training.

Subtasks:

Task # 8344: MN Communications New

Task # 8345: Technical Requirements New

Task # 8346: Training & Education New
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