

## DataONE API - Story #1441

### Review and update the monitoring API

2011-03-28 15:21 - Dave Vieglais

<b>Status:</b> Closed	<b>Start date:</b> 2011-03-28
<b>Priority:</b> Normal	<b>Due date:</b>
<b>Assignee:</b> Dave Vieglais	<b>% Done:</b> 100%
<b>Category:</b>	<b>Estimated time:</b> 0.00 hour
<b>Target version:</b>	
<b>Story Points:</b>	
<b>Description</b> The monitor API needs to be reviewed and updated where appropriate to ensure that information necessary for both DataONE operations and the relevant use cases are supported.	
<b>Subtasks:</b> Task # 1442: Identify monitoring and logging use cases and requirements <b>New</b> Task # 1443: Identify operational requirements for monitoring and logging <b>New</b>	
<b>Related issues:</b> Related to Infrastructure - Story #2643: Finalize architecture docs for release <b>Closed</b> 2012-04-25 2014-09-24	

#### History

##### #1 - 2011-04-05 01:43 - Dave Vieglais

- Position set to 22
- Target version changed from Sprint-2011.13-Block.2 to Sprint-2011.14-Block.2

##### #2 - 2011-04-13 04:15 - Dave Vieglais

- Position set to 1
- Target version changed from Sprint-2011.14-Block.2 to Sprint-2011.15-Block.2
- Position deleted (33)

##### #3 - 2011-04-25 15:50 - Dave Vieglais

- Target version changed from Sprint-2011.15-Block.2 to Sprint-2011.17-Block.3
- Position deleted (13)
- Position set to 1

##### #4 - 2011-04-25 15:51 - Dave Vieglais

- Status changed from New to In Progress

##### #5 - 2011-05-03 03:46 - Dave Vieglais

- Position set to 1
- Position changed from 1 to 188
- Target version changed from Sprint-2011.17-Block.3 to Sprint-2011.18-Block.3
- Position deleted (18)

##### #6 - 2011-05-16 17:59 - Dave Vieglais

- Target version changed from Sprint-2011.18-Block.3 to Sprint-2011.20-Block.3

##### #7 - 2011-05-25 15:44 - Dave Vieglais

- Target version changed from Sprint-2011.20-Block.3 to Sprint-2011.21-Block.3
- Position deleted (189)

- Position set to 3

**#8 - 2011-05-31 15:00 - Dave Vieglais**

- Position set to 1

- Target version changed from Sprint-2011.21-Block.3 to Sprint-2011.22-Block.3

- Position deleted (11)

**#9 - 2011-06-07 00:13 - Dave Vieglais**

- Position deleted (13)

- Target version changed from Sprint-2011.22-Block.3 to Sprint-2011.23-Block.3

- Position set to 32

**#10 - 2011-06-27 01:18 - Dave Vieglais**

- Target version changed from Sprint-2011.23-Block.3 to Sprint-2011.26-Block.4

- Position set to 4

- Position deleted (37)

**#11 - 2011-08-30 01:18 - Dave Vieglais**

- Target version deleted (Sprint-2011.26-Block.4)

- Position deleted (19)

- Position set to 1

**#12 - 2011-08-30 01:53 - Dave Vieglais**

- Position deleted (29)

- Position set to 11

**#13 - 2012-01-06 03:54 - Dave Vieglais**

- Position deleted (98)

- Position set to 31

**#14 - 2015-01-19 23:06 - Dave Vieglais**

- Project changed from Infrastructure to DataONE API

**#15 - 2018-01-17 20:49 - Dave Vieglais**

- % Done changed from 30 to 100

- Status changed from In Progress to Closed