

## Infrastructure - Task #4469

Story # 4466 (Closed): Base VM operating systems and software need to be upgraded

### Test d1\_libclient\_java on Ubuntu 12.04 with Java 7

2014-03-17 15:44 - Chris Jones

<b>Status:</b>	Closed	<b>Start date:</b>	2014-03-17
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Rob Nahf	<b>% Done:</b>	100%
<b>Category:</b>	d1_libclient_java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	2014.26-Block.4.1	<b>Story Points:</b>	
<b>Milestone:</b>	CCI-1.2		
<b>Product Version:</b>	1.2.7		
<b>Description</b>			
We need to understand any issues that arise with d1_libclient_java when running under Ubuntu 12.04 and Java 7. Document any configuration changes in this ticket, and add tickets as needed that would affect the cn-buildout scripts.			

#### History

##### #1 - 2014-03-21 03:08 - Chris Jones

- Subject changed from Test d1\_libclient\_java on Ubuntu 14.04 with Java 7 to Test d1\_libclient\_java on Ubuntu 12.04 with Java 7
- Description updated

##### #2 - 2014-04-07 20:19 - Rob Nahf

- % Done changed from 0 to 80
- Status changed from New to In Progress

The trunk SNAPSHOT is building and unit-testing fine on jenkins-1 (running Ubuntu 12.04, and building Java 7 (openJDK))

##### #3 - 2014-06-30 22:07 - Robert Waltz

- Product Version changed from \* to 1.2.7
- Status changed from In Progress to Testing
- Milestone changed from CCI-1.3 to CCI-1.2

##### #4 - 2014-06-30 22:08 - Robert Waltz

- Target version set to 2014.26-Block.4.1

##### #5 - 2014-07-18 03:24 - Robert Waltz

- Status changed from Testing to Closed
- translation missing: en.field\_remaining\_hours set to 0.0