Infrastructure - Task #2073

Story # 2064 (Closed): integration testing client vs architecture

create tests for exception handling

2011-12-01 17:15 - Rob Nahf

Status:	Closed	**Start date:**	2011-12-01
Priority:	Normal	**Due date:**	
Assignee:	Rob Nahf	**% Done:**	100%
Category:		**Estimated time:**	0.00 hour
Target version:	Sprint-2012.05-Block.1.3		
Milestone:	CCI-0.6.4	**Story Points:**	
Product Version:	*		

Description

need to ensure that client methods actual will return the exceptions they say they will.

History

#1 - 2011-12-05 00:19 - Rob Nahf

- Status changed from New to In Progress

#2 - 2011-12-06 05:40 - Rob Nahf

- Status changed from In Progress to Closed

- translation missing: en.field_remaining_hours set to 0.0