Infrastructure - Task #759

Story # 915 (Closed): Implement remainder of REST interface in metacat

Implement D1Client.describe

2010-08-10 17:34 - Chad Berkley

Status:	Closed	**Start date:**	
Priority:	High	**Due date:**	
Assignee:	Chad Berkley	**% Done:**	100%
Category:	d1_libclient_java	**Estimated time:**	0.00 hour
Target version:	Sprint-2010.48		
Milestone:		**Story Points:**	
Product Version:	*		

Description

Implement D1Client.describe

History

#1 - 2010-10-06 17:16 - Chad Berkley

- Parent task set to #915

#2 - 2010-11-17 20:00 - Chad Berkley

- Status changed from New to Closed

- % Done changed from 0 to 100